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1. Executive summary  

General information about the project and the evaluation 

Project/outcome information 

Project/outcome title: Strengthening Disaster Risk Reduction 
and Response capacities 

Atlas Project ID: 00095938 

Country: Tajikistan 

Region: Central Asia 

Date project documents signed: 07 September 2016 

Project dates Start Planned end 

 September 2016 March 2022 

Total reviewed budget 11,536,569 USD 

Project expenditure at the time of 
evaluation 
(including commitment) 

11,156,974 USD 

Funding source Government of Japan 

Implementing party UNDP Tajikistan 

Evaluation information 

Evaluation type: Project evaluation 

Final/mid 
review/other 

Final evaluation 

Period under 
evaluation 

Start End 

 September 2016 March 2022 

Evaluator Ecaterina Melnicenco 

Evaluator email 
address 

Katea.melnicenco@gmail.com 

Evaluation dates Start Completion 

 November 2021 March 2022 

 

The evaluation finds that the project has achieved an adequate level of success in all 

four projects components according to the evaluation criteria: relevance, effectiveness, 

efficiency, sustainability, and impact, as well as main recommendations. The overall 

evaluation ratings for the evaluation criteria are as follows: 

• Relevance: Highly relevant 

• Efficiency: Satisfactory 

o Implementation of activities: Satisfactory 

o Achievement of outcomes: Satisfactory 

• Likelihood of impact (on the project level locations): Likely 

• Sustainability (on the project level locations): Likely 

 

mailto:Katea.melnicenco@gmail.com
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Following lessons learned were identified during the final evaluation: 

 

• Support from the key national partners is essential for the effective and efficient 

implementation of the project activities.  

• Coordination in the DRM is essential for ensuring efficiency and sustainability. 

• The involvement of national-level actors responsible for the prevention activities 

resulted in added value and the potential replication of project activities. 

• Government commitment towards the internationally approved goals allows 

mobilizing external/donor funding. 

• Regional cooperation is vital in case disaster strikes. 

• Conduct a mid-term review for complex projects 

• Strategic communication should be an integral part of the project 

implementation 
  

Recommendations of the evaluation: 

1.1. Facilitate the further development of a multi-hazard information system 

1.2. Engage the national authorities and development partners in the dialogue on the 

disaster risk management 

1.3. Support Tajik-Afghanistan regional cooperation in disaster risk management. 

1.4. Support integration of the country into INSARAG mechanism 

1.5. Support the national partners in the institutionalization of the government aspects in 

disaster risk management  

1.6. Advocate for mainstreaming DRR and CCA into the development processes on 

various levels 
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2. Evaluation process and methodology 

2.1 Purpose and objectives of the evaluation  

The purpose of the final evaluation of the “Strengthening Disaster Risk Reduction and 
Response Capacities” project was to assess the overall project impact, the level of the 
project progress towards achievement of its development goal, and associated outputs, 
and the quality of project implementation. The evaluation process was designed in a way 
to ensure the participatory implication of the project partners and stakeholders. The whole 
process has been closely coordinated with the United Nations Development Programme 
(UNDP), especially the Disaster Risk Management (DRM) Programme team. 

According to the ToR, the objectives were as follows: 
● To determine the extent to which the project design was in line with the 

Government of Tajikistan (GoT) and UNDP policy/programmatic priorities and 
how it contributed to uplifting policies in this sector. 

● To assess to which extent the project successfully achieved impact through 
reaching its anticipated outcomes and outputs, as stipulated in the Project 
Document and Project Results Framework. 

● Identify factors that have contributed to achieving project results or, on the 
contrary, impeded the project progress. 

● Analyze the effectiveness of the partnerships established/maintained with the 
Government, UN Agencies, donors, local communities, and other relevant 
stakeholders. 

● Identify lessons learned in project implementation and provide recommendations 
as necessary. 
 

2.2 Methods applied and the evaluation process 

The evaluation process used a participatory approach involving implementers, partners, 
stakeholders, and beneficiaries. During the evaluation process following methods were 
used: 

● Desk review 
● Focus group discussions 

● Semi-structural interviews 
● Field visits to the project locations 

The evaluation started in the beginning of November 2021 and was finished in 
December 2021. The presentations of the results of the evaluation will be done during 
the current year as well, to ensure that donors, stakeholders, and partners are aware of 
the recommendations and, to the extent possible, integrate them into their further work 
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A timeline and overview of the evaluation process are presented on the chart below: 

 

Figure 1. Overview of the evaluation process 

 

2.3 Evaluation criteria and their rating 

The main evaluation criteria and evaluation questions are presented in Table 1. 

Table 1. Evaluation criteria and questions 

Evaluation criteria Evaluation questions 

Relevance To what extent was the project in line with national disaster risk reduction 
and response preparedness priorities, UNDAF, UNDP CPD, and SDGs? 
To what extent did the project’s overall interventions address the needs 
of the beneficiary government agencies and local communities? 
What was the relevance and impact of technical assistance provided 
within the framework of the project? 
 

The whole process of the 
Effectiveness 

To what extent did the Project achieve results against set targets? Were 
the Project's objectives and outputs clear and feasible?  
What was the performance of the Project with particular reference to 
qualitative and quantitative achievements of outputs and targets as 
defined in the Project documents and work plans and concerning the 
Project baseline? 
What were the areas in which the Project has the fewest and the most 
significant achievements?  
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What were the underlying factors within and beyond implementing 
agency’s (UNDP) control that affected the Project (including analysis of 
the strength, weaknesses, opportunities, and threats influencing the 
achievement of the Project)?  
To what extent the project partners have been involved in project 
implementation? What was the contribution of partners and other 
organizations to the outcome, and how effective have UNDP partnerships 
contributed to achieving the outcome?  
To what extent have national and regional partners/authorities' capacities 
been enhanced? 

Efficiency Has the Project utilized Project funding as per the agreed work plan to 
achieve the projected targets? 
What was the role of the Project Steering Committee (PSC), and whether 
this forum has been optimally used for decision making?  
Was the timeline and quality of the reporting followed by the Project?  
What were qualitative and quantitative aspects of management and other 
inputs (such as equipment, monitoring and review, technical assistance, 
and budgetary inputs) provided by the project vis-à-vis achievement of 
outputs and targets? 
What factors and constraints have affected the Project implementation, 
including technical, managerial, organizational, institutional and socio-
economic policy issues and other external factors unforeseen during the 
Project design? 

Sustainability and Impact Are the Project results likely to be sustainable beyond the Project’s 
lifetime (both at the community and national level)? 
How to ensure the sustainability of the project interventions?  
To what extent Project interventions are sustainable in terms of their effect 
on the environment?  
What are the principal impacts on the communities for both men and 
women regarding food security, income, and asset enhancement? To 
what extent did the project interventions contribute to the 
economic/livelihood empowerment of the community level beneficiaries, 
especially vulnerable women, migrant families, etc.? 

 

Evaluation criteria were rated on a six-point scale, as follows in the table below: 

Table 2. Ratings of evaluation criteria 

Evaluation criteria Evaluation questions 

Relevance Highly Satisfactory (HS); Satisfactory (S); Moderately Satisfactory (MS); 
Moderately Unsatisfactory (MU); Unsatisfactory (U); Highly Unsatisfactory 
(HU). 

Effectiveness Highly Satisfactory (HS); Satisfactory (S); Moderately Satisfactory (MS); 
Moderately Unsatisfactory (MU); Unsatisfactory (U); Highly Unsatisfactory 
(HU). 

Efficiency Highly Satisfactory (HS); Satisfactory (S); Moderately Satisfactory (MS); 
Moderately Unsatisfactory (MU); Unsatisfactory (U); Highly Unsatisfactory 
(HU). 

Sustainability and Impact Highly Likely (HL) – Moderately Likely (ML) – Moderately Unlikely (MU)- 
Highly Unlikely (HU) 

2.4 Limitations of the evaluation process 
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Due to the short duration of the in-country mission, interviews even with some beneficiaries and 
partners in the country were conducted online. Of course, this limited the possibilities of interaction 
and observations during the meetings. 

Due to the change of the governance in Afghanistan, there was a limited possibility for reaching 
out to the representatives of the Afghanistan National Disaster Management Authorities 
(ANDMA). They took part in the project activities.  

The evaluation was ongoing when not all procurement processes had been finalized, so in some 
cases, it was not possible to have feedback from the national partners on the application of 
procured equipment by the project (for example, in the case of hydrological equipment for the 

Agency of Hydrometeorology, equipment for the rescue teams). These are being caused by 
external factors, mainly COVID-19 pandemic restrictions. During a particular time, supply chains 
have been affected globally. Companies could not ensure delivery according to the required 
specifications, resulting in an additional review with stakeholders and launching a new tender 
procedure.   

3. The project 

3.1 Main information about the Project 

The project's main objectives are to reduce the risk of disasters caused by natural hazards to 

rural and urban livelihoods and ensure infrastructure and recovery mechanisms are in place. The 

project tackled severe problems of Tajikistan and its neighbors concerning natural disaster risk 

management – including disaster preparedness, response, recovery, and most importantly, 

mitigation and prevention activities, linking them to the community level. 

 

Component one was focused on reducing high-threat disaster risks (e.g., mudflows and 

avalanches) through work in three areas: 

● To enhance risk assessment by making the current risk assessment methodology user-

friendly and achieving nationwide risk assessment coverage. 

● To reduce risks, based on the risk assessment outcomes, using a mixture of hard and 

soft (nature-based solution) engineering approaches and tackling priority risks in rural 

and urban areas. 

● To enhance early warning of severe weather events by improving data collection 

provided by the Agency for Hydrometeorology and communicating warnings in ways that 

induce risk aversion. 

 

Component two was working on enhancing the management of urban risks through work in three 

areas: 

• To enhance the incorporation of risk assessment outcomes into local land use and 

disaster planning. 
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• To enhance local level disaster preparedness along with developing/updating 

warning and response plans, capacity building, scenario-based exercises, and public 

education. 

• To incorporate community-based disaster risk management systems into the local 

government disaster risk management structure. 

The third component had the objective of development of search and rescue (SAR) capacities 

through: 

• The community-based disaster risk management capacities are incorporated into the 

general SAR response process (combining it with Component Two). 

• Improvement of the Tajspas search and rescue capacities. 

• Incorporation of Tajikistan into INSARAG. 

Component four was working on enhancing the level of disaster response in Afghanistan-

Tajikistan cross-border areas as follows: 

• To set up emergency stocks in Tajikistan accessible to hard-to-reach areas of 

Badakhshan Province of Afghanistan. 

• To implement the “Guidelines for the Domestic Facilitation and Regulation of 

International Disaster Relief and Initial Recovery Assistance” through mutual 

agreements between the Governments of Afghanistan and Tajikistan. 

• To set up interoperability between Afghan and Tajik search and rescue teams 

through cross-training and simulation exercises. 

 

3.2 Management structure and project beneficiaries 

The project was implemented through UNDP’s Disaster Risk Management Programme under the 

Direct Implementation Modality meaning that UNDP played the role of the Implementing Partner.  

The Project implementation Unit included Project Manager (cost-shared), Junior Programme 

Officer (full-time), Administrative/Financial Assistant (cost-shared), Project Engineer (full-time), 

Project Analyst (full-time), and project driver (part-time). UNDP Country Office (Program Analyst) 

was responsible for ensuring the quality assurance of the implementation process. The Project 

Board included donors, partners, and implementing agencies. It was the principal platform for 

identifying the main strategic directions and ensuring that the resources and activities 

corresponded to project goals and objectives.  

The principal beneficiaries were organizations on the national level, playing a vital role on the 

national level in disaster risk management: 

- Committee of Emergency Situations and Civil Defense  

- Agency of Hydrometeorology (AoH) 

- Agency of Land Reclamation and Irrigation 

- Afghanistan National Disaster Management Authority 

- Communities at risk 

The management structure of the project is represented on the organigram in Figure 2 
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Figure 2. Project organogram 

 

The project team was responsible for the overall management coordination of the activities on 

the national and local levels. International and national consultants were hired for specific 

activities, e.g., elaboration of the risk assessment, development of flood management guidance, 

implementation of the infrastructure projects, etc. 

3.3 Project Budget 

The total project budget was equal to 10,682,973.00 USD. Due to the exchange rate gain, the 

total amount increased to 853,596.57 USD; thus, the entire project budget distributed for the 

project activities, including the management costs, was equal to 11,536,569.23 USD. 

The table below shows the budget breakdown. 

 

 

 

 

Table 3. Project Budget 
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Budget Item 
Total  Budget 

USD 

OUTCOME 1:  Risk Assessed and Addressed through Risk Reduction 
Activities and Improved Warning   5,923,513.16 

OUTCOME 2:  Improved the management of urban risks    246,963.7 

OUTCOME 3:  Search and Rescue Capacities Improved  2,780,878.5 

OUTCOME 4:  Cross-border cooperation for disaster response 
improved.   763,374 

PM Cost 967,279.19 

Sub-total: Programme Budget 10,682,008.55 

GMS – UNDP Executive Board requirement (8%) 854,560.684 

TRAC 35,000 

TOTAL Cost of the project *** 11,536,569.23 
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4. Evaluation findings 

4.1 Relevance 

The project’s overall objective was to reduce the risk of disasters caused by natural hazards to 

rural and urban livelihoods and ensure infrastructure and recovery mechanisms were in place. 

Tajikistan is highly vulnerable to disasters that are caused by natural hazards that affect economic 

and social development. During 1994-2014, disasters caused 1,205 deaths and affected 361,125 

persons (project proposal). The potential impact of a significant earthquake in Tajikistan could 

result, as estimated, in 55,000 deaths only in Dushanbe. Being highly vulnerable to various types 

of disasters, Tajikistan has included relevant measures in the national policy documents to 

address disaster risk management. Development partners also address these aspects in their 

programming documents to support governmental efforts. 

The evaluation finds the project “highly relevant” in the context of national priorities, which are 

also addressed in the cooperation framework with the development partners and donors. 

4.1.1 Alignment with the national priorities 

National Development Strategy of the Republic of Tajikistan for the Period up to 2030 (NDS-

2030) 

This developed policy document presents the country's development goals and priorities. It 

incorporates the country’s commitments in achieving the Sustainable Development Goals (SDGs) 

being the main direction for human development.   

National level priorities incorporate ten key directions as follows:  (1) education; (2) health care; 

(3) employment; (4) inequality; (5) combating corruption; (6) food security and nutrition; (7) good 

governance; (8) social welfare; (9) prevention of potential conflicts; (10) energy security, 

environmental protection and management of demographic processes. High risk of national 

disasters and vulnerability to climate changes are stipulated as threats for the development, 

causing economic damage and loss of human lives. Thus, the NAS-2030 focuses on those 

aspects of natural disaster risk management that can improve the population's living conditions. 

The overview of the project's relevance to the actions proposed by the NAS-2030 is presented in 

the table below. 

Table 4. Relevance of the Project activities to the NDS-2030 

Main areas of Activities NDS-2030 
(Environment for life) 

Relevance of the project 
activities/ Example 

Building national institutional capacity for natural disasters 
forecasting, preparedness, disaster mitigation. 

Highly Satisfactory (HS) 
Support to AoH 

Integration of actions to reduce the risk of natural and 
environmental disasters in the system of management of the 
country’s sectors  

Highly Satisfactory (HS) 
Support to ALRI 

Development and implementation of mechanisms to reduce 
social vulnerability due to natural disasters. 

Highly Satisfactory (HS) 
Development rural SARs 

Formation and implementation of a gender-sensitive system 
based information provision and training of the population in the 

Highly Satisfactory (HS) 
Training to RBOs 
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area of forecasting, protection, and recovery after natural 
disasters 

Development of the system of mainstreaming climate change 
issues, preventing natural disasters in the regional strategic 
documents, strengthening local capacity for emergencies, and 
natural disasters risk management. 

Highly Satisfactory (HS) 
Urban risk assessment 

 

National Disaster Risk Management Strategy 2019-2030 (NDRMS) 

NDRMS aims to reduce existing and prevent new disaster risks by strengthening the national 

capacity in disaster risk management and is formulated around four main objectives. The 

assessment of the project's relevancy towards these key objectives is presented in the table 

below. 

Table 5. Relevance of the Project activities to the NDRMS 

NDRMS strategic objective Relevance of the project 
activities/ Example 

Reduce the number of deaths, persons affected, and material 
damage caused by natural disasters as compared to the period 
2005-2015 

Highly Satisfactory (HS) 
Urban risks assessment 
methodology and profiles 
List of flood protection mitigation 
measures 

Ensure that all stakeholders have access to disaster risk 
information 

Highly Satisfactory (HS) 
Development of simplified 
methodology for risk assessment, 
online risk assessment tool 

Mainstream the disaster risk management into the development 
process 

Highly Satisfactory (HS) 
Municipal risk assessment profiles 
 

Improve disaster preparedness and response mechanisms Highly Satisfactory (HS) 
Rural SARs, integration into 
INSARAG, raising the capacities of 
critical agencies in preparedness 
and response 
 

 

4.1.2 Alignment with United Nations Development Assistance Framework 

(UNDAF) 

UNDAF for Tajikistan for 2016-2020 presented the main cooperation directions in four strategic 

focus areas, formulated in six outcomes. They were identified in an intensive consultation process 

between the Government of Tajikistan and UNDAF partners. 

The joined efforts were taken to make people more resilient to natural and man-made disasters 

and benefit from improved policy and operational frameworks for environmental protection and 

management of natural resources (outcome 6). This project is entirely in line with the 

commitments stated by UNDAF to improve resilience and environmental sustainability.  
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4.1.3 Alignment with UNDP Country Programme Document (CPD) 

UNDP Country Program for Tajikistan (2016-2020) recognized the growing risks of climate 

change and natural disasters and limited possibilities to respond to these challenges. Increasing 

inequalities, both in rural and urban establishments, require the improvement of institutional and 

operational capacities of the national and local level partners. UNDP CDP is based on the NDS-

30 priorities and actions and aligns with UNDP Strategic Plan (2014-2017), aiming at 

transformational development results. One (out of four) development result was addressed at 

resilience and environmental sustainability that correlates with the project’s overall and specific 

objectives. The project contributed to the implementation of the following UNDP CPD outputs: 

- Output 6.2: Effective institutional, legislative, policy frameworks in place to enhance the 

implementation of disaster and climate risk management measures at national and sub-

national levels 

- Output 6.3. Strengthened livelihoods through solutions for disaster and climate risk 

management 

 

4.1.4 Addressing the needs of governmental agencies and local communities 

Tajikistan is highly vulnerable to climate change impacts, ranking 72nd out of 281 countries in the 

2020 ND-GAIN Index1. According to the INFORM risk profile data portal2 , droughts, earthquakes, 

epidemics, and floods are significant hazards. Addressing these risks requires the joint efforts of 

national and local stakeholders in various sectors covering preparedness, prevention, response, 

and rehabilitation. The project has contributed to developing the capacities, including the technical 

ones: providing equipment, intervention means, equipment for meteorological and hydrological 

forecasting. It is highly relevant for the country's context on the national and local levels. In greater 

detail, it will be addressed in section 4.2 below.  

 

Criterion “RELEVANCE” rating: highly relevant 
 

 

4.2 Effectiveness 

This chapter provides the main findings relating to the effectiveness criteria. To estimate the 

effectiveness, the assessment on several results levels was done: implementation of activities, 

achievement of outputs, and direct outcomes. The baseline and the targets were stipulated in the 

Project Document, and the Logical Framework and level of their achievement were assessed 

during the evaluation. 

 
1 https://gain.nd.edu/our-work/country-index/rankings/ 
2 https://drmkc.jrc.ec.europa.eu/inform-index/INFORM-Risk/Country-Risk-Profile 



17 
 

The overall rating for effectiveness is “satisfactory,” being the same for its two components: 

implementation of activities and achievement of direct outcomes. The project team has realized 

almost all planned project activities and achieved the indicators stipulated in the project 

development phase.  

It is worth mentioning that the exchange rate gains, which constituted 853,596 USD, have been 

redirected to the project activities, and more DRR projects were realized on the local level.   

4.2.1 Implementation of activities 

Output 1. Risk Assessed and Addressed through Risk Reduction Activities and Improved 

Warning 

Activity 1.1 Develop a user-friendly risk assessment tool 

Initial Risk Assessment Methodology (RAM) was developed in Tajikistan in 2011 in the project 

supported by SDC (Swiss  Agency for Development and Cooperation). The national-level risk 

assessment was quite detailed and comprehensive - it was complicated to apply country-wide. 

The current project has committed to developing and piloting the simplified risk assessment 

methodology to overcome this issue. A multi-sectorial working group was established under the 

National Platform for Disaster Risk Reduction to support the revision of this methodology. 

The risk assessment tool has been developed to be applied country-wide to ensure that the 

outcomes of the RAM will apply to the national context. Piloting the RAM started in 2017 in the 

Rasht district. This exercise included joint work of national experts on disaster-related, social, and 

economic data, available across various levels (local, regional, national). The assessment 

process has highlighted the problems in the data and technical capacities existing on the national 

level. Making the risk assessment for the whole country would be not complete and time-

consuming. To overcome these obstacles, it was decided to make international expertise. Further 

development of the methodology, its adjustment to the existing data, and incorporation of the 

possible remote data were addressed in activity 1.2. 

Activity 1.2 Conduct risk assessments to generate Risk Profiles 

The Asian Institute of Technology (AIT) from Thailand, the national-level risk assessment was 

done in a consortium with the University of Twente (Faculty ICT), based on the results of the 

competitive selection procedure. 

International experts (a consortium of companies) supported the development process 

methodologically and scientifically. In the initial stage, good collaboration was established with 

the national stakeholders, including scientists from the Academy of Sciences. Regular working 

meetings were organized to identify the possible data sources for seven prioritized hazards. 

The methodology was developed for multi‐hazards risk assessment. The methodology includes 

analyses of seven hazards: flood, mudflow, earthquake, drought, windstorm, landslide, and snow 

avalanche. It also analyzes exposures and vulnerabilities for elements at risk for risk assessment 

(built‐up areas, buildings, population, agriculture land parcels, and roads). It also encompasses 

the data collection efforts required for carrying out the multi-hazard risk assessment, including the 

collection of available open data extraction of built-up areas from high-resolution satellite images. 
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The local experts were directly involved in small teams focusing on one hazard each. Local 

partners were involved in the methodology review, providing feedback and expert inputs. Were 

organized, as well, two rounds of training to familiarize wider groups of national stakeholders with 

the methodology, tool, and mapping of various hazards processes. 

During the training, the participants had a theoretical and a practical component. The guidance 

for the RAM was developed and is included as a part of the online platform: https://riskinfo.tj/3  

The risk assessment has been done at the sub-district level. The results are good enough to be 

used by districts for disaster planning, giving enough information for the local planners. The 

consortium of companies has been working on the development of this risk-assessment tool. 

Experts, having experience in hazard assessment, risk assessment, early warning, spatial 

planning components, have been involved in the work. The risk assessment has been carried out 

in 58 districts, risk profiles have been developed and will be used for further planning on the local 

level. 

Data collection for several hazards resulted in additional research. Field missions were organized 

to understand local conditions, e.g., agriculture patterns in the rural areas. Locally some essential 

input data layers were completely missing. In this case, they were derived from high-resolution 

satellite data using artificial intelligence tools and collaborative mapping. The team of experts also 

had the mission to find solutions for correcting the data, e.g., the administrative boundaries, that 

initially were incorrect. 

At the end of the project, some difficulties appeared regarding transferring the system and the 

appropriate equipment to the principal beneficiary - CoES. The platform, being hosted by 

Tajikistan authorities, is password-protected, and currently, there is no external access to it by 

external users. CoES, the primary beneficiary, will be further responsible for managing the 

platform and working with external users to set various access levels. 

Data layers and the developed detailed methodology for multi-hazard risk assessment are 

available on the geospatial portal (Geonode). It is an open-source platform for the management 

and publication of geospatial data. It was set up for storage and exchange of spatial data 

regarding the administrative boundaries, hazards, elements-at-risk, exposure, loss, and risk, in 

Tajikistan. It also has detailed documentation on the developed methodology for multi-hazard risk 

assessment. In this Web data repository: http://tajirisk.geonode.ait.ac.th/, 34 data layers are 

located4. 

The web-GIS portal was developed using open-source geospatial software and technologies, 

sequential modules, and a user-friendly interface. It allows multiple users to visualize information, 

such as hazard maps for different hazard types, elements-at-risk maps, exposure maps, and loss 

maps at country, region, district, or jamoat level. It also facilitates the users to generate reports 

on risk profiles for a specific district. Map tools control the map visualization, such as Zoom 

In/Zoom Out, User Location, and Background Maps on each map. The portal has eight main 

sections (Home, Hazard Maps, EAR Maps, Exposure Maps, Loss Maps, Risk Profiles, 

Methodology, About Us) and a Help page. 

 
3 This resource was accessed on 15.12.2021 
4 This resource was accessed on 15.12.2021 

https://riskinfo.tj/
http://tajirisk.geonode.ait.ac.th/
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There are no clear written procedures regarding the platform's management that are endorsed by 

the beneficiary. There is also no allocation of resources for its future hosting, maintenance, and 

update, including software and content. To further support the platform's development and ensure 

its sustainability, the operational documents are to be developed and integrated into the daily 

business processes of CoES.  

Activity 1.3 Develop standardized packages of hard and soft (ecosystem) engineering 

risk  reduction measures 

This activity focused on developing scientifically justified, data-based approaches for the 

integration of nature-based solutions into flood management. International expert, who has an 

engineering background and great experience in nature-based solutions, developed the "Flood 

Disaster Risk Manual for Tajikistan." This publication is known at the national level by 

stakeholders and at the international level, published on the PreventionWeb site. 

https://www.preventionweb.net/publication/flood-disaster-risk-reduction-manual-tajikistan  

The publication consists of three parts, as follows: 

• Flood management guideline: focused on the experts in disaster risk management, 

hydrologists. This chapter guides the process of risk assessment. It includes data 

collection, processing, analyzing, and producing the risk maps. The process, as well, 

consists of the identification of the relevant structural and non-structural measures. It 

provides an overview of national and international data sources, applicable GIS data 

analysis, and recommendations for various actions, with some examples and schemes. 

Each measure is presented in the form of a fact sheet giving information on applicability, 

duration of implementation, maintenance, costs, etc. 

• Hydraulic Calculations with Step-by-Step Examples. This chapter is addressed to 

hydrology experts and provides step-by-step instruction on on-site analysis from rainfall 

evaluation to flood calculation. 

• Best Management Practice Examples. This chapter presents the stocktaking of existing 

measures executed by various stakeholders in Tajikistan and the surrounding countries. 

Each practice addresses one of the frequent hazards, such as flash floods, landslides and 

is presented in the form of a case study. The following aspects are described to give the 

complete understanding of the best practices: purpose and background, estimative 

budget, methodologies applied, replicability, sustainability, data requirements, 

stakeholders to be involved, work plan. The main aspects of effectiveness and evaluation 

are presented to the reader. 

Presentation of the Guideline, which was translated into Russian, was done during the training 

for the river basin organizations as a part of the SDC project. 

Activity 1.4 Implement strategic risk reduction sub-projects 

Risk reduction projects have been identified across the country. High impact risks caused by 

natural hazards, such as mudflows, avalanches, floods, were addressed. Initially, the community 

projects were implemented with the co-funding from the local level. The project document set the 

target of 60-80 sub-projects to be implemented. 

The project has established a partnership with ALRI. This agency is responsible for irrigation 

water management and water-related risk reduction, and it is their area of responsibility all over 

https://www.preventionweb.net/publication/flood-disaster-risk-reduction-manual-tajikistan
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the country. ALRI is a member of the National Platform for Disaster Risk Reduction and, regularly, 

they report on the prevention measures executed across the country. 

Project locations have been identified in close partnership with a national partner and local 

authorities. During the initial assessment, 31 districts were assessed, and 24 projects were 

identified as a priority once implemented. These projects have reduced the risk of flooding to 

212,230 people, where 60% are women. Local people joined as volunteers when the projects 

were implemented and needed support, and local authorities would ensure further maintenance.  

The project had supplied 15 heavy pieces of machinery (excavators, front-loaders, and trucks), 

and seven more will be transferred to ALRI by the end of the project. ALRI has reported 

implementing an additional 45 eco-system DRR projects in the areas prone to disasters. 

 

Figure 3-4. Implementation of pilot projects with the heavy machinery procured by the project 

 

According to the MoU with the CoES, the DRR sub-projects, mainly for the river bank protection, 

were executed over the project implementation. UNDP has committed to supplying the materials 

(e.g. concrete cubes and gabion mesh) used double-twist gabion grids for riverbank protection. 

 

As was confirmed during the visit, the pilot projects are an essential aspect for the security of the 

local communities, as disasters caused by floods mudflows affect the communities, causing 

damage to the infrastructure, including housing. Local authorities do not have sufficient financial 

means to allocate to mitigate the consequences of the disasters. The example of the riverbank 

protection works is presented in the photo below. 
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Figure 5-6. Riverbank protection works and visibility sign installed in Panjakent 

 

Implementing the pilot projects, as was highlighted by the respondents during the evaluation 

process, reducing the risks to the local communities, building the national partners' capacities 

(CoES and ALRI) to implement similar activities in the future. For example, ALRI, having heavy 

machinery to execute the works can provide these types of work, being paid either from the 

national or local level budget. Such a modality will also ensure the costs for maintenance of the 

equipment.  

In total, 146 pilot projects were implemented as a part of this initiative: 

- 24 DRR projects 

- 49 Eco-DRR projects 

- Additional eight projects to be completed by the end of March 2022 

- 45 Projects implemented by ALRI with the heavy machinery provided 

- 20 DRR projects realized by CoES 

This amount is significantly more than the initial project target (60-80) set in the project 

document. 

 

Activity 1.5 Improve weather data collection 

In the Project document, the modernization of 20 automatic weather stations was planned to 

strengthen AoH in the data collection. AoH assessment focused on capacities, services, and 

development directions and became a basis for the support provided by the project. 

The equipment was procured according to the technical specification given by AoH. 

Meteorological equipment was already given to the Agency. Hydrological equipment is in the 
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process of procurement. Mainly it is for manual instrumental measurements. UNDP was 

supportive, the equipment procured was based on the technical requirements submitted. 

Introducing automatic weather stations enabled intuitive data introduction. It is the opposite of the 

current business model when most of the data are introduced manually. But this approach also 

means higher maintenance costs because this type of equipment needs regular checks, support, 

and timely replacement of the parts that have a defined period of use (for example, data loggers, 

modems, etc.).  These costs should be introduced into the budget of the national partners. For 

hydrological forecasts, the software should also be procured. 

Activity 1.6 Improve weather warning messaging and modalities 

This activity was based on the needs and capacity gaps identified in the assessment phase. To 

improve services following aspects were addressed: 

• Improvement of weather forecast visualization 

• Running the high-resolution model output for improvement of the forecast quality. 

• Work on this activity took more than expected due to the COVID-19 pandemic restrictions 

to travel globally and in Tajikistan. International experts supported the development of the 

weather forecast and organized several on-site training for meteorologists (up to 10 

people) and IT personnel to manage the supercomputers software. 

• Forecasting models are based on free software, and the process requests a considerable 

amount of data to be downloaded daily. Hence, the Internet connection quality is key to 

the system's functioning. 

The project has targeted the interventions concerning early warning to the possibilities on the 

national level, applying SMS technology. This approach cannot be used for the notification of the 

population. It is not possible to send, during a short time, messages to all people who are 

connected to the mobile operator in one region. In this case, SMS messages can come with a 

delay of several hours, and this methodology can also be reviewed with the stakeholders in the 

following DRR interventions. 

Other options for sending notifications to the population (such as cell broadcasting) have been 

reviewed. In the current project, a database of the key people involved in the DRR was created. 

The SMS messages are being sent to them, and these key people transmit the notification further 

to the population. A mobile application developed in Belarus, "Help is near," was taken as a 

prototype and adjusted to the local needs. Once placed on IOS and Android platforms, it will give 

the preparedness information to all users. The option regarding utilization of the cell-broadcast 

technology has also been addressed unless the estimation of costs should be done as the first 

step. 

Table 6. Assessment of activities implementation, Output 1 

Status Activity Comment 

 

Activity 1.1 Develop a user-friendly risk 
assessment tool 

Activity  implemented as per 
project proposal 

 

Activity 1.2 Conduct risk assessments to 
generate Risk Profiles 

Activity  implemented as per 
project proposal 
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Activity 1.3 Develop standardized packages of 
hard and soft (ecosystem) engineering risk  
reduction measures 

Activity  implemented as per 
project proposal 

 

Activity 1.4 Implement strategic risk reduction 
sub-projects 

Activity  implemented as per 
project proposal 

 

Activity 1.5 Improve weather data collection Activity  implemented as per 
project proposal 

 

Activity 1.6 Improve weather warning 
messaging and modalities 

Activity  implemented as per 
project proposal 

 

Implemented 

 
 

Partly Implemented 

 
 

Not implemented 

 

 

 

Outcome 2: Improved risk management in mid-sized cities 

Activity 2.1 Assess urban disaster management challenges and opportunities 

National Disaster Risk Management Strategy of Tajikistan (2019-2030), aligned with Sendai 

Framework for action calls for improving urban risk management enhanced disaster risk 

preparedness in the urban context. To support it, within the project were initiated the development 

of Municipal Disaster Risk Management Improvement Plans (MDRMIP). These local plans 

addressed the critical pillars of the Sendai Framework for Action. 

For the development approach and methodology, on the municipal level, a team of international 

and national consultants was engaged in developing the MDRMIP. The objective of MDRMIP was 

to provide the vision and the roadmap for sustainable development and address the resilience 

challenges effectively. 

The process was designed to apply international experience and local expertise. The international 

consultant was responsible for developing the methodology formulation of the MDRMIPs for the 

two municipalities together with the local consultants. At this stage, local consultants were 

responsible for support, data collection, and facilitation of the local level. In the next step, being 

knowledgeable about the methodology approach, local consultants finalized the MDRMIPs, so 

these plans were developed for nine municipalities. Directions and activities from these plans 

were integrated into the District Development Plans. 

The stakeholders were involved in the project. Local people played an essential role in validating 

the proposed measures in MDRMIP. 

 

Activity 2.2. Implement the municipality disaster risk management improvement plans. 

Based on the identified priorities in the MDRMIP, selected measures have been implemented on 

the municipal level. The identification of the pilot progress was made in close cooperation with 

the local authorities, local councils, and CoES representatives. 
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These projects were welcomed by the local authorities and were necessary for local communities, 

ensuring security and raising resilience to risks caused by natural hazards. 

Underfunding is a common problem and obstacle for development in Tajikistan. Local budgets 

have 80-90% allocation for social needs, and only 0.5% can be allocated for the development 

issues. That is why donor support is essential in ensuring resilience development, mainly when 

addressing infrastructure problems. The project has organized raising awareness campaigns on 

DRR issues, including land use training for the local authorities, competition among the schools, 

and exhibitions. The equipment was provided for the municipalities to support the development 

of urban search and rescue teams on the local level. The list of items for the rescues teams was 

identified together with the CoES to enable the prompt response. The municipalities will be 

responsible for storage, allocation when necessary and maintenance on behalf of voluntary 

rescue teams, thus ensuring ownership and sustainability after the project ends. 

 

Table 7. Assessment of activities implementation, Outcome 2 

Status Activity Comment 

 

Activity 2.1 Assess urban disaster 
management challenges and opportunities 

Activity  implemented as per 
project proposal 

 

Activity 2.2. Implement the municipality 
disaster risk management improvement plans. 

Activity  implemented as per 
project proposal 

 

Implemented 

 
 

Partly Implemented 

 
 

Not implemented 

 

 

Outcome 3: Search, and Rescue capacities improved 

Activity 3.1 Integrate community-based disaster risk management (CBDRM) SAR 

This activity focused on establishing and integrating the DRM system of community-based 

response teams. To support this process, local experts, having previous experience in the search 

and rescue activities within the Committee of Emergency Situation (CoES), have supported SARs 

development. In the initial phase, stocktaking of the previous initiatives was made, based on the 

meetings held with CoES, OXFAM, Red Crescent Society.  Previous experiences showed that it 

is essential to ensure the diversity of the participants in Search and Rescue (SAR). Those groups 

where women were included showed better sustainability. 

The national consultant supported the capacity development activities for the Community-Based 

Disaster Risk Management (CBDRM) SARs teams. Local authorities helped in the process of 

identification of the possible teams based on the interest expressed. Each team got four days of 

extensive training that included theory and practice. During training, teams were trained in first 

aid, evacuation of injured people, and establishing camps. The training modules were tailored to 

the needs of each team. Further, these groups have been integrated as a part of voluntary groups 

that can be used in the response system within the CoES. 



25 
 

In 15  districts (21 jamoats), 21  Emergency Management Groups (EMG) were established, which 

was done based on the recommendation of the national consultant. Their objective is to take over 

the coordination in case of an emergency. Around 30 community leaders representing five 

jamoats were trained in legal, institutional, and operational procedures in emergency and got 

training certificates. The teams were trained and certified in: 

• Hisor (1 team) 

• Shahrinav (3 teams) 

• Tursunzoda (1 team) 

• Kushoniyon (1 team) 

• Vakhsh (1 team) 

• Panj (1 team) 

• Kubodiyon (1 team) 

• Jomi (1 team) 

• Khuroson (1 team) 

• Varzob (1 team) 

• Rudaki (1 team) 

• Levakand (2 teams) 

• Bokhtar (2 teams) 

• Jaykhun (2 teams) 

• J. Balkhi (2 teams). 

Institutionally, volunteer groups, according to decree #157 from August 26, 2017, issued by the 

CoES chairman, are a part of the response operations. This document regulates the registration 

process, structure, functions, and work modality. In its last operational year, the project has 

supported the procurement of materials and technical means that are important for operations. It 

helped community groups to exercise their tasks.  
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In total, 273 members of the CBDRM SAR teams (local leaders and activists) were trained on 

basic rescue skills. It is worth mentioning that women were also trained as members of the local 

rescue teams. As was said by the respondents during the evaluation, traditionally, women are not 

a part of rescue activities unless help is needed. In some cases, women can help better other 

women due to cultural traditions. Trainers also mentioned that women are motivated to gain new 

experience, and it was an excellent strategy to have them as members of the rescue teams. 

Figure 7-8. Training of the voluntary rescue teams 

 

Activity 3.2 Increase search and rescue capacities of CoES 

This activity was focused on increasing CoES response capacities. Operational capacities have 

been strengthened by providing the needed equipment for intervention. 

UNDP PMI has gone through a long negotiation process on the exact list of items that should be 

procured for improving search and rescue capacities. The initial list of machinery and goods was 

developed during the project development phase. It has been reviewed several times over the 

implementation process based on the requests coming from CoES. 

The project has developed internal operational procedures for communicating with partners on 

updating equipment, machinery, and other technical means for the national partners. As some 

changes have been requested from the nationwide partners in the procurement process of 

specialized equipment, the project has been experiencing delays. UNDP has internal 

procurement procedures that involve various levels of approval and reviewing of each phase 

(country office – regional office- global level), ensuring transparency and openness to all eligible 

companies. 

The project has provided significant support for the fortification of CoES capacities. Renovation 

of the SAR team-building of CoES was possible due to the allocation of the additional resources 

from the exchange rate gains. The project supported the rehabilitation of the production facility of 
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CoES (manufacturing gabion nets and concrete cubes). Technical means (telecommunication 

equipment, emergency vehicle, rescues equipment on water) have been procured to address the 

identified needs.  Once the equipment was procured, it was handed over to the CoES, the 

nationally responsible authority. CoES, in their turn, were in charge of distributing the equipment 

to their departments in the districts. 

 

Activity 3.3 Train women and young adults in search and rescue 

Integration of women into the search and rescue activities was one of the strong points of this 

project. Gender aspects have been entirely integrated into the establishment of the SARs. First 

of all, there were women as participants. In training held in 2019, 39% of participants were women, 

and 46% were under 30 years old.  

Training curricula for SARs teams were updated, and gender aspects were integrated. Such 

topics were incorporated: the first aid for pregnant women, addressing needs of children and 

women in the rescue and response operations. Notably, during practical exercises, women and 

young people were more active. 

Activity 3.4 Integrate Tajikistan into INSARAG 

The project has contributed to the integration of Tajikistan into the INSARAG system. Capacity 

assessment has been developed to identify the country’s capacity to join INSARAG with the 

guidance and support of the INSARAG secretariat. In 2018 INSARAG experts evaluated potential 

SAR teams' rescue, search, logistics, and medical capacities during in-country missions. The 

assessment report listed the requirements to comply with the certification standards. The first step 

for appointing the national and operation focal points was done. Later on, the project supported 

the capacity gap of the potential members of SAR teams and organized the English courses, 

which the participants highly appreciated, but further political support should be ensured to follow 

the remaining recommendations. 

Table 8. Assessment of activities implementation, Outcome 3 

Status Activity Comment 

 

Activity 3.1 Integrate community-based 
disaster risk management (CBDRM) SAR 

Activity  implemented as per project 
proposal 

 

Activity 3.2 Increase search and rescue 
capacities of CoES 

Activity  implemented as per project 
proposal, and some procurements 
are ongoing at the stage of 
evaluation 

 

Activity 3.3 Train women and young adults in 
search and rescue 

Activity  implemented as per project 
proposal 

 

Activity 3.4 Integrate Tajikistan into INSARAG Significant efforts are taken for the 
integration into INSARAG. 
Simulation exercise (linked with 
cooperation with Afghanistan) was 
not held due to COVID 19 
restrictions and the political situation 
in Afghanistan.  
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Implemented 

 
 

Partly Implemented 

 
 

Not implemented 

 

 

Outcome 4: Cross-border cooperation for disaster response improved. 

Activity 4.1 Establish a “friction-free” agreement for the movement of relief aid and  

personnel across the Afghan-Tajik border  

This activity focused on establishing cooperation relations between Tajik and Afghan authorities 

to support relief aid and response in case of disasters in the cross-border area. At the beginning 

of the project implementation, the project facilitated the dialogue between CoES and the Afghan 

National Disaster Management Authority (ANDMA) with the involvement of the UNDP Afghanistan 

office. The first meeting was organized in Dushanbe, where the draft Cooperation agreement was 

reviewed. The agreement between the Government of the Republic of Tajikistan and the 

Government of the Islamic Republic of Afghanistan on cooperation in the field of prevention and 

liquidation of emergencies was signed in August 2019. This document has described the 

involvement of various agencies from each country, forms of cooperation, types of assistance, 

and its delivery modality, including import and export of equipment and materials in case of 

emergencies.  

Activity 4.2 Establish Tajik-Afghan SAR Interoperability 

At the beginning of the project, the team supported the elaboration of the Cooperation Agreement 

between the two countries' Governments. It was seen as the legal basis for the SARs teams to 

be involved in the joint simulation exercises, training, and other activities. The agreement was 

signed in August 2019. An international consultant has been hired to review the response 

capacities in both countries, assess the Response Management and SAR Procedures and 

Systems in Afghanistan, and propose the following steps to improve Tajik-Afghan SAR 

Collaboration. This work was mainly done based on the open and available information and 

information from key informants from ANDMA, while the UNDP Afghanistan staff facilitated the 

whole process. A comprehensive review of the Disaster Risk Management structure in 

Afghanistan was done, having the objective to identify legal status capacities of existing SARs 

teams, identify the gaps and needs and outline the next steps. 

Unfortunately, the change in governance in Afghanistan in August 2021 changed the political 

landscape. The interim version of the Assessment of Disasters Response Management was 

presented and discussed with ANDMA officials representatives from UNDP Tajikistan and 

Afghanistan offices. Later on, cooperation was not possible. Further assessments have not been 

presented to Afghan authorities to introduce the recommendations for improvement proposed as 

the evaluation result. 

 

Activity 4.3 Establish relief supply stockpiles in Tajikistan for use in Afghanistan 

The project has committed to establishing relief stockpiles in Tajikistan along the Tajik-Afghan 

border that will be released in case of emergencies and cover the needs of people from border 

areas. The project facilitated discussion between two countries to identify the list of goods that 

should be stored. The starting points were international experience, guidelines, and 
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recommendations for disaster relief and recovery assistance. Partners have provided inputs to 

the initially proposed goods and items, including gender and cultural dimensions. Two locations 

have been selected, in consultation with CoES, to construct warehouses for Non-Food Items 

(NFIs), namely in Kushunion and Khorog. 

 

Figure 9. Warehouse of non-food items in Kushunion 

In the selected locations, UNDP supported technical design, construction of the buildings, interior 

arrangement, and procurement of NFIs as per the predetermined list. It is worth mentioning that 

during the construction phase challenges, COVID-19 restrictions influenced the implementation 

process, causing delays in delivering construction materials and executing works. Both 

warehouses have been finalized and NFIs procured, stored, and transferred to CoES balance by 

the end of the implementation process. 

 

Table 9. Assessment of activities implementation, Outcome 4 

Status Activity Comment 

 

Activity 4.1 Establish a “friction-free” agreement for 
the movement of relief aid and  personnel across 
the Afghan-Tajik border 

Activity implemented as per project 
proposal. Due to the radical change of 
the government landscape, it is not 
valid anymore. 
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Activity 4.2 Establish Tajik-Afghan SAR 
Interoperability 

This activity was not implemented fully 
due to the change of government in 
Afghanistan 

 

Activity 4.3 Establish relief supply stockpiles in 
Tajikistan for use in Afghanistan 

Activity  implemented as per project 
proposal 

 

Implemented 

 
 

Partly Implemented 

 
 

Not implemented 

 

 

Criterion “Implementation of activities” rating: “Satisfactory.” 
 

 

4.2.2 Achievement of direct outcomes 

Project outcomes presented below are assessed according to the Project Proposal, Logical 

Framework, and the data and evidence collected during the assessment process. Outcome 

level results contribute to the expected overall “outputs” of the project and the impact level 

results situated in the logical framework and the project document. 

Outcome 1. Risk Assessed and Addressed through Risk Reduction Activities and Improved 

Warning. According to the Logical Framework, this output is measured according to the set of 

target indicators. The assessment of the level of achievement of the project indicators is 

presented in the table below. 

 

Table 10. Achievement of outcome 1 

 Status Outcome target indicator Comment 

 

A user-friendly risk assessment tool developed Target indicator achieved as per project 
proposal 
 

 

Risk assessment and risk profile completed Target indicator achieved as per project 
proposal 
 

 

Standardized package of hard and soft 
(ecosystem) engineering risk reduction measures 
developed 

Target indicator achieved as per project 
proposal 
 

 

Strategic risk reduction projects prioritized and 
completed 

Target indicator achieved as per project 
proposal 
 

 

Weather data collection improved Target indicator achieved as per project 
proposal 
 

 
 

Weather warning messaging and modalities 
improved 

Target indicator partially achieved: 
dissemination modality was improved 
but not for all population 

 

Achieved Partially achieved Not achieved 



31 
 

 
 

 
 

 

 

Outcome 2. Improved risk management in mid-sized cities focused on work on the urban level, 

recognizing that the urban environment will become more vulnerable to natural disasters in the 

light of changing climate. The assessment of the level of achievement of the project indicators is 

presented in the table below. 

Table 11. Achievement of outcome 2 

 Status Outcome target indicator Comment 

 

Urban disaster management challenges and 
opportunities addressed. 

Target indicator achieved as per project 
proposal 
 

 

Municipality disaster risk management 
improvement plans implemented. 

Target indicator partially achieved as 
per project proposal. Technical parts of 
the assessments and recommendations 
have been provided to the towns. Still, 
the institutionalization and approval of 
the plans (being stand-alone or 
integrated) have not been done in all 
target localities. 
 

 

Achieved 

 
 

Partially achieved 

 
 

Not achieved 

 

 

Outcome 3. Search, and Rescue capacities improved. This outcome was addressed to increase 

capacities, including the technical one in the research and rescue. Project supported the local 

level capacities by developing community-based SARs, facilitated the country's integration in 

INSARAG, and provided technical means for intervention. The assessment of the level of 

achievement of the project indicators is presented in the table below. 

Table 12. Achievement of outcome 3 

 Status Outcome target indicator Comment 

 

Modalities for integrating CDBRM SAR Teams 
into the national system completed. 

Target indicator achieved as per project 
proposal 
 

 

Assessment report completed Target indicator achieved as per project 
proposal 
 

 

Procurement completed The procurement process was still 
ongoing for the number of items during 
the project evaluation. 

 
 

Training of women/young adults completed Target indicator achieved as per project 
proposal. 
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Training for Tajspas completed Target indicator achieved as per project 
proposal. 

 

Achieved 

 
 

Partially achieved 

 
 

Not achieved 

 

 

Outcome 4: Cross-border cooperation for disaster response improved. This output had the 

objective to develop capacities for the joint Tajik-Afghan response in cross-border emergencies. 

Due to the change of Governance in Afghanistan that happened recently, it was not possible to 

achieve established targets, as planned, on the project design phase, even though both sides 

reached the preliminary agreements. The assessment of the level of achievement of the project 

indicators is presented in the table below. 

Table 13. Achievement of outcome 4 

 Status Outcome target indicator Comment 

 

“Friction-free” movement of relief aid and 
personnel across the Afghan-Tajik border 
established 

Target indicator achieved as per project 
proposal 
 

 

Tajik-Afghan SAR interoperability established Target indicator achieved evaluated as 
not completed as stated in the project 
proposal. Due to the political situation in 
Afghanistan, there was no possibility to 
have a legal agreement between the 
two states. The project team did 
everything possible to establish the 
contacts between two teams,  the visit 
to Tajikistan was organized to exchange 
experience. 
 

 

Relief stockpiles in Tajikistan for use in 
Afghanistan established 

Target indicator achieved as per project 
proposal. Due to the political change, 
these stocks can be used by the Tajik 
side. 

 

Achieved 

 
 

Partially achieved 

 
 

Not achieved 

 

Criterion “Achieving of Outcomes” rating: “Satisfactory.” 
 

4.3 Efficiency 

In the case of complex interventions that include various stakeholders’ issues about the timeliness 

of the project, interventions regarding the initial planning are often reported. The crucial delays in 

the project implementation were due to several factors. COVID pandemic situation that had 
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affected many processes caused significant delays in the project implementation. These effects 

were limiting human mobility, causing the delay in training/meetings in Tajikistan, and many 

supply chains on the global levels were interrupted. On the project level, it resulted in the 

extension of the construction component, as some materials were not available locally, which 

caused changes in the technical design and documentation. Several project extensions (till 

August 2021, December 2021, March 2022) were requested and approved by the donor to finalize 

the project activities. 

The other reason for delays in the project implementation was difficulties in communication with 

the principal national partner – CoES. To facilitate the process of approval with the national 

partner, the project team has developed Standard Operating procedures that were the basis for 

the cooperation between the project and the national partner. UNDP has clear internal policies 

for procurement. Various approvals should be obtained based on the procurement complexity 

and the common goods or services once the tender is launched and the company is selected. 

They vary from the country office endorsement to the involvement of the headquarters. Such 

procedures ensure an open, transparent, and fair process to obtain the best financial offer for 

high-quality deliverables. Governmental structures have other procurement procedures and 

probably could not fully understand the requirements and procedures within the international 

organization. Even though there were delays in the project implementation and procurement, the 

project managed to have 94% delivery by the end. This estimation includes the accurate delivery 

and commitment by 31.12.2021.  

Figure 10 below shows the budget allocations: 

 

 

OUTCOME 1:  Risk 
Assessed and 

Addressed 
through Risk 

Reduction 
Activities and 

Improved 
Warning  , 

5,923,513.16 , 
56%

OUTCOME 2:  
Improved the 

management of 
urban risks   , 

246,963.70 , 2%

OUTCOME 3:  
Search and 

Rescue Capacities 
Improved , 

2,780,878.50 , 
26%

OUTCOME 4:  
Cross-border 

cooperation for 
disaster response 

improved.  , 
763,374.00 , 7%

PM Cost, 
967,279.19 , 9%

Programme Budget Allocations
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The overview of the expenses, commitments, and balance in percentage from the budget 

allocation is presented below (figure 11): 

 

UNDP is one of the principal players in DRM in Tajikistan, and the others are the Swedish 

Development Cooperation and Delegation of the European Union. The project management unit 

has managed to make synergies with the other initiatives in the country, supported by SDC, 

Russian Trust Fund. It was challenging to align the timelines from several projects from one side. 

For example, the methodology and the risk assessment were supported jointly by two donors 

(Japan Government and SDC), but this allowed to unify donors’ efforts and provide more 

comprehensive assistance to the national government.  

Coordination meetings that included various donors held in the first phase of the project 

implementation helped coordinate different interventions, the support provided in this area. It was 

estimated highly by the participants and mentioned as a good initiative. 

As mentioned in previous sections, the project performed well in establishing the synergies with 

other initiatives on the national and regional levels. As the project has not provided the 

Communication strategy and the plan, it isn't easy to estimate the extent to which the other 

projects contributed to achieving project results. The respondents from the countries recognized 

that the information campaign was held on the national and local levels. That means that the 

project performed well by joining efforts and resources from different stakeholders. 

 

Criterion “Efficiency” rating: “Satisfactory.” 
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     4.4 Sustainability and Impact 

This section presents the assessment overview and the findings regarding sustainability and 

impact. The project performed various activities, and more than 140 pilot projects have been 

realized on the local level. The national level's DRR governance structures still need significant 

improvement, and the shift towards disaster risk management is taking place gradually. 

The project team has dedicated efforts to communicate and establish partnership relations with 

main stakeholders on the national level established new partnerships. These partnerships, for 

example, in the case of ALRI, helped significantly increase the local level impact. Heavy 

machinery procured for the agency will be used in future DRR activities on the local level, and 

the national authorities are developing the mechanism of financial sustainability. 

The evaluation considers that the likelihood of impact on the local level is “likely, the rating of 

sustainability on the local level has rating “likely” as well. 

4.4.1 Likelihood of impact 

Evaluation of the likelihood of the impact presents an assessment of how the current intervention 

contributed to the long-term results stipulated in the Logical Framework. There are two levels of 

long term results that are specified in the project document 

 

● Output: 20% reduction in disaster impact in the form of loss of life and damage, from 

high impact hazards, including mudflows, avalanches, earthquakes, and floods 

● Impact: People of Tajikistan become more resilient to disasters and benefit from 

improved policy and operational frameworks for environmental protection and 

sustainable management of natural resources. 

 

In the current evaluation, the assessment of the impact level result was done by addressing the 

evaluation questions to the key informants. The aspects addressed various capacities that should 

be in place for effective implementation of disaster risk management: governance, knowledge, 

technology and equipment, implementation capacities, and financing.  

There is a national policy document guiding the efforts in disaster risk management. NDRMS 

covers the period till 2030. However, no program document stipulates the priorities, actions, and 

resources that the government commits for acting in this direction. It also means that no budget 

allocations can be made for the strategic priorities, and governance is the limiting factor for the 

various stakeholders to act. Deliverables developed by the project (e.g. Risk Assessment Tool, 

Flood protection manual that has a set of the proposed measures) can not be covered from the 

state budget. Their further application will depend a lot on external funding. 

 

Development of the prevention activities in partnership with ALRI contributed significantly to 

raising their capacities to implement local-level infrastructure measures. This was reaching out to 

“non-usual” actors in DRM showed to be effective and increased the implementation capacities 

that are in the process of introduction into their services, which in the long run can result in a 

positive impact on the local level. 
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The project has supported the first steps of integrating the national team into the INSARAG 

(International Research and Rescue Advisory Group). Being an international network, it includes 

more than 90 countries and organizations dedicated to urban research and rescue activities and 

operational field cooperation. Tajikistan has made the first step for becoming a member of this 

mechanism, appointing the national focal points. Initial capacity assessment personified has 

identified the areas that need improvement to enable the country team to join INSARAG. 

Nevertheless, the following steps should be supported to facilitate the involvement. Joining 

INSARAG can become a strong point in response to emergencies.   

 

The project has contributed significantly to increasing technological preparedness, giving various 

means for intervention: e.g., mountainous SAR equipment, hydraulic rescue equipment, diving 

equipment. But their further application will depend on how well the internal logistic processes 

within CoES are organized, e.g., how fast they can redirect equipment to the point where it is 

needed and how prepared for their use the personnel is. The situation is aggravated by the fact 

that there is a significant staff turnover on the operational level. Staff with the save and rescue 

capacities migrate to other countries (e.g., Russia) where these professions are in demand. 

Others can leave the country as the salaries are low and people have to find alternative sources 

of income. 

 

The project has contributed to developing technical capacities on the national and local levels. 

Additionally, were strengthened operational capabilities and improved risk assessment and 

forecasting unless the existing governance system in the country is not ready to fully absorb these 

products and incorporate them into the daily business operations, which poses threats to the 

project's positive long-term impact. 

 

 

Criterion “Likelihood of impact” (on the local level) rating: “Likely.” 
 

 

4.4.2 Sustainability 

There are prerequisites for the continuation of activities for all four project directions. They are: 

following risk assessment and risk reduction measures; improving risk management in urban 

areas; further developing search and rescue capacities on the national and local levels, 

strengthening cross-border disaster response. Methodological tools, equipment and materials, 

guidelines, training, and awareness-raising materials can be used by stakeholders to advance 

their DRM capacities. 

The country has approved the Disaster Risk Management strategy till 2030. But the detailed 

implementation program, activities, and budget are not endorsed yet. This means that even if the 

strategy is in place, there is no national-level financing allocated to improve the DRM capacities, 

as stated in the Strategy. This direction is not supported by the state budget and is mainly donor-

driven. Such a situation negatively influences the sustainability of the project achievements as 
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organizations do not have the financial means to sustain the products delivered by the project 

(e.g., this refers to the risk assessment system). 

High employee turnover reduces the institutional memory, and repetitive training (e.g., applying 

the risk assessment methodology, forecasting dangerous meteorological events) should be done 

to retain the same level of knowledge of the staff in the responsible organizations. To the extent 

possible, it should be included in the institution’s budgets, while developing the new capacities 

and tools can be done with external support. 

The National Platform for DRM presented an excellent initiative, and due to the coordination done 

on the national level, Tajikistan has advanced in promoting the DRM agenda. They were among 

the first countries which adopted the DRM that includes the main direction from Sendai 

Framework for Action. Until now, UNDP was mainly supporting the operational work of the 

platform, as CoES did not have resources allocated regularly to support its work. Even though a 

coordination mechanism exists, actors should initiate its functional and institutional review to 

address the new challenges, implement tasks, and identify internal resources to be regularly 

allocated. It will ensure the sustainability of this mechanism.  

The financial sustainability of the project activities and possibilities for the replication still depends 

a lot on external resources that could probably become available from the donors’ and 

development partners’ support. As was mentioned by key informants during interviews, there are 

no regular budget allocations for disaster risk management. The funds can be allocated in case 

of an emergency after the disaster occurs. Respondents from various sectors have indicated that 

prevention and preparedness are still possible only with external support. 

The sustainability of the project actions, which were focused on the Tajik-Afghan cross border 

cooperation, depends mainly on the political situation in Afghanistan and is currently out of the 

project control. CoES is responsible for maintaining the warehouses with non-food items, and 

those built and equipped with the project support are insecure places. The national partner will be 

managing them according to the existing regulations. 

Raising awareness and education activities do need a systematic approach. Stakeholders had 

recognized, during the evaluation, that they are paramount. To further support this, roles and 

responsibilities should be identified in this process.  

Criterion “Sustainability” (on the local level) rating: “Likely.” 
 

 

4.5 Lessons learned 

Lessons learned were collected throughout the evaluation process. They derive from interviews, 

field visits, and observations. These insights can be further used to create process change and 

applied in similar projects. 

 

Support from the key national partners is essential for the effective and efficient 

implementation of the project activities.  
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When non-governmental partners implement external assistance projects, it should be done in 

close cooperation with the national authorities. Such projects are designed to support the 

development challenges that national organizations have. Being in close contact with national 

partners coordinating all implementation steps helps ensure that the country's needs are 

addressed. However, it is essential to keep track of the project’s objectives, goals, and 

commitments as designed in the development phase. While the ways to achieve objectives can 

be negotiated to the extent that the donor accepts, all changes should align with the overall project 

goals and results stipulated.  

 

Coordination in the DRM is essential for ensuring efficiency and sustainability. 

Disaster risk management is a cross-cutting area that needs the involvement of various 

stakeholders on all levels: local, national, and international. When the national level authorities 

take the lead in this process, it helps them have the overview of all support that can be accorded 

to the country and mobilize the expertise and funds in case of emergency. An important aspect is 

ensuring the transparency and commitment of all interested partners to contribute and actively 

take part in the process. The coordination mechanism should be revised from time to time as it 

needs to correlate with changing situations and needs and respond to new challenges. 

 

The involvement of national-level actors responsible for the prevention activities resulted 

in added value and the potential replication of project activities. 

Usually, emergency services on the national level are the key partners in the DRM projects, and 

they coordinate the involvement of the other national-level actors. Very often, Tajikistan is not the 

exception, and emergency services do not have enough legislative power to involve to the needed 

extent the other subordinate agencies. In Tajikistan, ALRI was engaged as the project team's 

partner, so equipment and technical means were provided directly to them. It will support the 

integration of the services for flood prevention in ALRI daily business and, in this way, will ensure 

the sustainability and replicability of the project work. 

 

Government commitment towards the internationally approved goals allows mobilizing 

external/donor funding. 

 

The Government of Tajikistan has shown strong commitment towards achieving SDGs, 

contributing to Sendai Framework for Action. National Development Strategy 2030 National 

Disaster Risk Management Strategy 2030 was developed to integrate the required directions. 

Donors and development partners strongly support the Government of Tajikistan to advance the 

international Agenda. Coordination mechanisms that already exist on the national level ensure 

this support to be integrated further.   

 

In low-income countries, sustainability aspects depend a lot on the available resources and 

modalities for their allocation, and in some cases, international assistance remains the paramount 

factor. 

Tajikistan faces many challenges in different areas of development. Ensuring effective DRR 

governance is often not a top priority in the development plan, especially when discussing 

prevention and preparedness. The response is on the list of importance of the governmental 

authorities, but it is often addressed only after the emergency happens. External funding is 

essential for the whole DRM system, but it should address the significant gaps in the governance 
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rather than concrete interventions in case of disasters. The government should allocate special 

budget lines, both on national and local levels, to ensure financial sustainability, identify resources 

for priority actions, and identify those actions that the other actors can support. 

 

Regional cooperation is vital in case disaster strikes. 

There is a saying that “disasters do not know borders.” If a disaster happens in the transboundary 

area, both countries should act. If interaction protocols are established preventively, it is easier to 

operate in an emergency. According to the risk assessment protocol, preparedness for significant 

emergencies can be applied, as well, in other circumstances. 

 

Conduct a mid-term review for complex projects 

For complex interventions with two years or more, the mid-term review can adjust the project 

implementation. Assessment of project achievements, accountability, and evidence-based 

decision-making in the middle of the implementation process can help change the initial project 

planning and propose the relevant fine-tuning of the performance indicators that better suit the 

project implementation. At this stage, the allocation of resources, including the human resources 

(personnel assigned for the project implementation), should be reviewed critically to ensure that 

required expertise within the team (e.g., financial, procurement, communication, and logistic) is 

sufficient to implement the project activities. 

 

Strategic communication should be an integral part of the project implementation 

Communication strategy and its implementation plan should be developed to guide the project 

efforts for reaching out to target groups. A dedicated communication specialist can be part of the 

implementation team if possible. Communication strategy, being developed in the inception phase 

(first project implementation stage), can set the strategic directions for reaching out to the critical 

audience. Messages and dissemination modalities should be adjusted based on the target groups 

and their level of knowledge to access information. Communication objectives, targets, and 

SMART indicators should be set to monitor its effectiveness. The progress can be evaluated 

against the initial plan during the mid-term review and final assessment. To develop the baseline 

targets in the communication process, a separate study, e.g. social reception study, can be done 

to identify all aspects required for the communication process. 

 

  



40 
 

4.6 Conclusions and recommendations 

4.6.1 Conclusions 

The evaluation finds that the project has achieved an adequate level of success in all four 

project directions. The project has been relevant across all levels: 

● International: supporting the government in the implementation of the international 

commitments 

● Addressing donor’s priorities 

● Complementing the other efforts taken by the UN country team 

● Responding to the needs of local communities. 

The evaluation has assigned the following scores for the evaluation criteria: 

● Relevance: Highly relevant 

● Implementation of activities: Satisfactory 

● Achievement of outcomes: Satisfactory 

● Efficiency: Satisfactory 

● Likelihood of impact (on the project level locations): Likely 

o Likelihood of impact (on the national level): Moderately likely 

● Sustainability (on the project level locations): Likely 

o Sustainability (on the national level): Moderately likely 

 

It is worth mentioning that the project has performed well at the levels of activities and outcomes. 

Several external factors, such as weak governance structures and low capacities of the national 

partners to maintain the project results and the low budget allocations for disaster risk 

management, result in a lower evaluation rating of the long-term results. These shortfalls have 

been addressed in the recommendation part that can be integrated into other projects this year. 

 

4.6.2 Recommendations 

Recommendation 1.1. Facilitate the further development of a multi-hazard information 

system 

During the current project, the first step in developing the multi-hazard risk assessment was made. 

However, the support is still necessary to be institutionalized within the national disaster risk 

management system. It is essential to ensure access to all of the parts of this system for all 

interested partners, local authorities, and donors. This information can help decision-makers 

better plan the activities in the country to raise the resilience of the local communities. Regular 

review and update of the system should also be discussed with the national authorities. Of course, 

the types of data and information that are part of the system should not be updated daily unless 

periodical updates should be foreseen and planned. Information should be presented in the major 

languages (Tajik, Russian, English) to reach key stakeholders and the interested public. 
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Recommendation 1.2. Engage the national authorities and development partners in 

supporting the dialogue on the disaster risk management 

The National Platform for Disaster Risk Management has been formed as a coordination 

mechanism. Being institutionalized, it has the legal power to coordinate the efforts on the national 

level of various stakeholders. Nevertheless, the real influence of this platform is minimal. There 

is no funding allocated for the functioning of the National Platform. It was formed in 2012, and the 

review of its aspects of functioning should be done to identify up-to-date needs and existing gaps. 

UNDP can play an essential role in this process, having experience. They can reach out to the 

international network of experts to do this review. It is crucial to organize the participatory process 

with the involvement of various stakeholders.  

 

Recommendation 1.3. Support Tajik-Afghanistan regional cooperation in disaster risk 

management. 

Tajik-Afghanistan cross-border cooperation must be further explored to ensure that the countries 

are fully prepared in case of cross-border emergencies. Even though the political situation in 

Afghanistan does not fully allow joint activities, Tajik national authorities do consider this issue a 

priority, and strengthening DRM capacities in the bordering areas can be a priority in this respect. 

 

Recommendation 1.4. Support integration of the country into INSARAG mechanism 

Further support for joining the INSARAG platform should be accorded to the Government of 

Tajikistan. The accreditation process for INSARAG itself will facilitate the development of disaster 

risk management in-country capacities. Building the national team's capacities, identifying the 

ways for maintaining the qualified personnel, developing the national regulations and response 

measures to enable the team to act rapidly as required by this mechanism will contribute to the 

enabling DRM response for the in-country interventions as well. 

Recommendation 1.5. Support the national partners in the integration of the 

methodologies tools developed into their daily activities   

Under this and previous initiatives, UNDP has developed methodologies and tools for various 

aspects of Disaster Risk Management. Piloting methods (e.g., urban risk assessment, 

afforestation) have been applicable in the national context. Governmental agencies do not always 

have the necessary resources (financial, human, procedural) to integrate the project results into 

their daily processes. This means that support for integration should be foreseen in the project 

design. After elaborating the tool, legal and procedural approval will be accorded, and, thus, the 

project results will be integrated into their policies and procedures. 

 

 

Recommendation 1.6. Advocate for mainstreaming DRR and CCA into the development 

processes on various levels 
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DRR should be integrated into governmental strategies and plans across all levels. This should 

also foresee the identified measures' budget allocations on all levels. Mainstreaming DRR should 

go hand in hand with climate change adaptation (CCA) being two interconnected processes. 
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Annex 1. ToR for the assignment 

 TERMS OF REFERENCE 

Organization: United Nations Development Programme 

Project name: Strengthening Disaster Risk Reduction and 

Response Capacities 

Post Title: International Consultant for Project Evaluation 

Period of assignment/services: Estimated 25-30 working days during July-August 

2021 

Duty station: Home-based, with one mission to Tajikistan 

Type of appointment: Individual Contract (International Consultancy) 

I. PROJECT BACKGROUND 
In its work, UNDP focuses on promoting integrated approaches to development, ensuring 

building the resilience of communities to climate variability and climate-related disasters, 

disaster risk reduction, and promoting integrated approaches to development. In this 

regard, UNDP with funding of the Government of Japan, implements “Strengthening 

Disaster Risk Reduction and Response Capacities” project to maintain the high level 

strategic policy dialogue with the Government of Tajikistan on disaster risk reduction and 

disaster risk management, and pilot local level interventions, to reduce the risk of 

disasters and increase resilience, and thus contribute to improving livelihoods.  

The “Strengthening Disaster Risk Reduction and Response Capacities” project is built on 

the National Disaster Risk Management Strategy and priority areas identified in the 

“Sendai Framework for Disaster Risk Reduction (2015-2030)”.  The project 

implementation started in Sept. 2016. 

The project supported the Government of Tajikistan to undertake a nation-wide risk 

assessment, worked to establish and implement risk reduction measures and improve 

early warning (Project Outcome 1), in line with Sendai Framework’s Priority Area 1 on 

understanding disaster risks and Priority Area 3 on investing in DRR for resilience. The 

project facilitated an improved disaster management planning, preparedness and 

response in nine mid-sized municipalities (Outcome 2) and strengthened capacities of 

search-and-rescue teams (Outcome 3), in line with Sendai’s Priority Area 2 on enhancing 

disaster preparedness for an effective response and disaster risk governance. The project 

promoted cross-border cooperation with Afghanistan to improve disaster response 

(Outcome 4), in line with the call under the “Central Asia plus Japan” Dialogue to promote 

regional cooperation in the area of DRR. The project is implemented by UNDP Tajikistan 

in partnership with the Committee of Emergency Situations and Civil Defense of 
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Tajikistan, Agency of Hydrometeorology, Department of Geology, Afghanistan National 

Disaster Management Authority, and local authorities, with broad participation of the 

communities. 

Due to COVID-19 impact on the pace of project implementation, operational challenges 

and delays caused by specific focus of government counterpart organizations on solely 

procurement of equipment and machinery, the project has been extended for one year, 

and will close in August 2021. 

UNDP’s work on this project throughout 2016-2021 demonstrated the importance and 

effectiveness of integrated approaches in disaster risk reduction. The evaluation of the 

project is expected to capture the project results, successes and lessons learnt, and to 

feed into the formulation of the next programme cycle for UNDP Country Office in 

Tajikistan, in order to ensure that the sustained engagement over time (10-20 years) 

serves as a pre-requisite for institutionalization of these results, leading to direct 

economic, social and environmental gains.  

 

II. PURPOSE 

UNDP is seeking for an International Consultant, who, under an overall supervision of 

UNDP DRM Programme Manager and the Team Leader on Climate Change, DRR, 

Energy and Environment and in close consultation with the national stakeholders and 

other relevant counterparts, will assess the overall project impact, as well as the project 

progress towards achievement of its development goal and associated outputs, as well 

as quality of project implementation. 

 

Main objectives of the Final Project Evaluation include:  

• To determine the extent to which the project design has been in line with GoT and 

UNDP policy/programmatic priorities, and how it contributed to uplifting policies in 

this sector;  

• To assess to which extent the project successfully achieved impact through 

reaching its anticipated outcomes and outputs, as stipulated in the Project 

Document and Project Results Framework. 

• Identify factors that have contributed to achieving project results, or, in contrary, 

impeded the project progress.  

• Analyze the effectiveness of the partnerships established/maintained with the 

Government,  UN Agencies, donors, local communities and other relevant 

stakeholders.  

• Identify lessons learnt in the course of project implementation, and provide 

recommendations as necessary.  



45 
 

In particular, the project evaluation should respond to following key evaluation criteria: 

 

Relevance  

• Assess to what extent the project was in line with national disaster risk reduction and 
response preparedness priorities, UNDAF, UNDP CPD and SDGs.  

• Assess to what extent the project’s overall interventions addressed the needs of the 
beneficiary government agencies and local communities.  

• Assess the relevance and impact of technical assistance provided within the framework 
of the project.  
 

Effectiveness  

• Review and analyze the achievement of projects’ results against set targets. Were the 
projects objectives and outputs clear and feasible?  

• Assess the performance of the Project with particular reference to qualitative and 
quantitative achievements of outputs and targets as defined in the Project documents and 
work-plans and with reference to the Project baseline.  

• Assess the areas in which the project has the fewest and the greatest achievements.  

• Analyze the underlying factors within and beyond implementing agency’s (UNDP) control 
that affect the Project (including analysis of the strength, weaknesses, opportunities and 
threats affecting the achievement of the Project).  

• Assess the extent to which the project partners been involved in project implementation. 
What has been the contribution of partners and other organizations to the outcome, and 
how effective have UNDP partnerships been in contributing to achieving the outcome.  

• Asses to what extent capacities of national and regional partners/authorities have been 
enhanced.  

Efficiency  

• Assess whether the Project has utilized Project funding as per the agreed work plan to 
achieve the projected targets.  

• Analyze the role of the Project Steering Committee (PSC) and whether this forum has 
been optimally used for decision making.  

• Assess the timeline and quality of the reporting followed by the Project.  

• Assess the qualitative and quantitative aspects of management and other inputs (such as 
equipment, monitoring and review and other technical assistance and budgetary inputs) 
provided by the project vis-à-vis achievement of outputs and targets.  

• Identify factors and constraints, which have affected Project implementation including 
technical, managerial, organizational, institutional and socio-economic policy issues in 
addition to other external factors unforeseen during the Project design.  

 

Sustainability and Impact  

• Assess preliminary indications of the degree to which the Project results are likely to be 
sustainable beyond the Project’s lifetime (both at the community and national level) and 
provide recommendations for strengthening sustainability.  

• Assess the sustainability of the Project interventions in terms of their effect on 
environment.  

• Analyze the emerging impact on the communities for both men and women in terms of 
food security, income and asset enhancement. Asses to what extend the project 
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interventions contributed to economic/livelihood empowerment of the community level 
beneficiaries, especially vulnerable women, migrant families, etc. 

Lessons learnt/Knowledge Management  

• Analyze areas for improvement for programming, especially with respect to project design, 
relevance and capacity of institutions for project decision making and delivery.  

• Identify significant lessons or conclusions which can be drawn from the Project in terms 
of effectiveness, efficiency, sustainability and networking. Special attention may be given 
to the security situation and the coping strategies developed by the project to maintain 
work momentum.  

 

EVALUATION METHODOLOGY SUGGESTED  

The proposed evaluation methodology employs results-oriented approach and integrates 

cross-cutting issues (human rights, gender equality, environment etc.) into the evaluation.  

The key elements of the methodology to be used by the evaluation team will consist of 

(but not limited to) the following:  

• Documentation/desk review;  

• Interviews with key partners and stakeholders;  

• Focus groups;  

• Field visits;  

• Questionnaires;  

• Participatory techniques, SWOT analysis and other approaches for gathering and analysis 
of data.  

Documents to be reviewed: 

Some of the background documents to be reviewed as part of the outcome evaluation 

are as follows:  

• United Nations Development Assistance Framework (2016-2021);  

• Country Programme Document (CPD) 2016-2021;  

• Project Document “Strengthening disaster risk reduction and response capacities”;  

• Annual Progress Reports for the entire project period;  

• Monitoring and Evaluation tools (field trip reports, minutes of the Project Steering 
Committee meetings etc.).  

• Project partner reports, project related outputs/deliverables, etc.  

• Publications and social media resources, as relevant.  

EXPECTED OUTPUTS AND DELIVERABLES  

The consultant is expected to provide the following key deliverables within the period of 

his/her assignment:  

• Inception report, comprising a proposed methodology, workplan and schedule;  

• Draft evaluation report for comments;  

• Address comments, questions and clarifications;  

• Final evaluation report (addressing comments, questions and clarifications);  

• Evaluation report summary; and  

• Project evaluation presentations and other relevant products.  
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It is expected that draft report will be submitted to the UNDP in two working weeks after 

the in-country mission, and the final report with all comments and recommendations 

incorporated submitted to UNDP for final endorsement not later that in two working weeks 

after receipt of consolidated formal feedback with comments to a draft from the UNDP (in 

the form of audit trail).  

The draft Report and Final Reports: The Report should be logically structured, contain 

evidence-based findings, conclusions, lessons and reasonable number of 

recommendations, and should be free of information that is not relevant to the overall 

analysis. The Report should respond in detail to the key focus areas described above.  

Presentation: For presenting and discussing the draft final report interactively, the 

consultants will facilitate a concluding workshop for the Project stakeholders.  

III. EXPECTED DELIVERABLES 

# Deliverable 
Approx. 

Timeframe 
Approx. 

Days 

1. 
Desk review of the contextual and project related 
documents  

July  4 days  

2. 
Provision of inception report, comprising of the 

evaluation methodology, questionnaires, mission plan 

3. 
7-10 day in-country mission and presentation of 

findings at the end of the mission  
July  10 days  

4. 

 

First draft of the Project Evaluation report submitted 

within 2 weeks after the mission 
July  10 days  

5. Feedback on the draft evaluation report incorporated July  1 day 

6. 

Final Project Evaluation report with recommendations 

in a form and substance satisfactory to UNDP, 

submitted within 2 weeks after the receipt of final 

comments from UNDP. The presentation of key Project 

Evaluation findings prepared and presented at the Final 

Project Workshop meeting 

August  5 days  
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Annex 2. Bio of the evaluator 

 

Education: 

Master in Natural Sciences (M.S.), Tiraspol State University, Chisinau, Moldova, graduated in 

June 2016 

• Emphasis on Drought Risk Management 

Master in Management (MSc), Academy of Public Administration, Chisinau, Moldova, 

graduated in June 2004  

• Emphasis on management of non-government organizations 

   

Specialist in biology and Chemistry (University degree), Tiraspol State University, Tiraspol, 

Moldova, graduated in May, 2003 

• Emphasis on electrochemistry 

___________________________________________________________________________

_____ 

Qualifications 

▪ Certified PRINCE©2 Practitioner 
▪ Geographic Information System ArcGIS, able to create maps 
▪ Experienced in organizational assessments 
▪ Certified trainer and facilitator 
▪ FAO certification in Pesticides Management and inventory of POPs. 
▪ Able to communicate fluently and write in English and Russian and Romanian 

____________________________________________________________________________ 

Experience in Evaluation 

 
UNDP Tajikistan, August – December 2021 

• Final project evaluation “Improving sustainable institutional and regulatory framework for 
chemicals and waste management throughout their lifecycle in the Republic of Moldova”. 

 
Blacksmith Initiative, November 2020 – March 2021 

• Final project evaluation  “Strengthening the capacity of Tajik CSOs to be effective 
advocates for socially-excluded, vulnerable populations in rural areas” 

 
Environmental Pollution Prevention Office Ministry of Agriculture, Rural Development and The 
Environment, May – December 2020 

• Final project evaluation “Improving sustainable institutional and regulatory framework for 
chemicals and waste management throughout their lifecycle in the Republic of Moldova”. 

 
UNDP Moldova, May-November 2020 
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• Mid-term review of the GEF Project „Moldova Sustainable Green Cities – Catalyzing 
investment in sustainable green cities in the Republic of Moldova using a holistic 
integrated urban planning approach“. 

 
UNDP Istanbul Regional Hub, April-September 2020 

• Evaluation of the summers school on Disaster Risk Management 
 
 
Environmental Pollution Prevention Office Ministry of Agriculture, Regional Development and 
Environment of the Republic of Moldova, November – December 2018. 

• Performing final evaluation of the project: “Strengthening capacities for the development of 
the national Pollutant Release and Transfer Registers (PRTR) and supporting SAICM 
implementation in two countries with economy in transition: The Republic of Moldova and 
the Republic of Macedonia.” 

 
UN Environment,  May-November 2017 
Terminal Evaluation of the UNEP/GEF project  “Demonstrating and Scaling Up Sustainable 

Alternatives to DDT for the control of vector borne diseases in Southern Caucasus and Central 

Asia (Georgia, Kyrgyzstan, Tajikistan)”. 
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Annex 3. Programme of the evaluation 

In-country mission  

Monday, 

15 

November  

TK 801    
arrival 
0330 15 
Sep 
 

  UNDP DRMP driver will 

pick up from airport  

Monday, 

15 

September 

2021 

 

13:00 – 

13:15  

Country Security Briefing by UNDSS Ms. Ecaterina 

Melnicenco 

UNDSS Team  

UN Compound in Lotus  

13:30 – 

14:30 

 

Meeting with UNDP Team  

Ms. Ecaterina 

Melnicenco 

Ms. Malika Khakimova, 

Programme Associate 

on Climate Change, 

DRR, Energy and 

Environment, UNDP 

Tajikistan 

Mr. Firdavs Faizulloev, 

Programme Manager, 

UNDP DRMP  

Mr. Ilhom Safarov, 

Project Analyst, UNDP 

DRMP 

 

 

UNDP CO  

   

14:30-

15:00 

Meeting National Consultants on 

Urban DRM Planning  

 

Mr. Dehkonov J. 

 

 

15:30 – 

16:00 

Meeting with Agency for Land 

Reclamation and Irrigation (ALRI) 

Mr. Kholmurod Rahmon, Director  

 

Mr. Kholmurod Rahmon, 

Director of ALRI 

Ms. Ecaterina 

Melnicenco 

Ms. Khursheda 

Aknazarova  

ALRI office  

16:20 – 

17:00 

Desk work   

     

Tuesday, 09:00 – 

11:00 

Meeting National Consultants on:  

Land Use Planning 

Ms. Ecaterina 

Melnicenco 

UNDP CO 
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In-country mission  

16 

November, 

2021    

Eco-DRR Consultant  

CBDRM Consultant    

Mr. Abdurakhimov N. 

Mr. Gulonov M. 

11:00-

12:00 

Meeting with UNDP RR/DRR Mr. Christophoros Politis  

Ms. Ecaterina 

Melnicenco 

Ms. Malika Khakimova  

Mr. Firdavs Faizulloev 

UNDP CO 

12:30-

13:30 

Zoom call with UNDP Afghanistan  Mr. 

Mohammad Salim, Programme Officer  

mohammad.salim@undp.org  

Mr. Mohammad Salim 

Ms. Ecaterina 

Melnicenco 

 

Zoom call  

14:00-

15:00 

Meeting the Committee of Emergency 

Situations and Civil Defence (CoES) 

Mr. Nazarzoda R. Chairman 

Mr. Nazarzoda R. 

Ms. Ecaterina 

Melnicenco 

Ms. Khursheda 

Aknazarova 

CoES 

 15:10-

17:00 

Desk work  UNDP CO 

Wednesday, 

17 

November 

2021  

09:00-

10:00 

Zoom call meeting with RBO Team of 

Panj River on Flood DRM Manual for 

Tajikistan. 

Mr. Amriddin Shamsov, 

Coordinator of Panj RBO 

and his Team   

Ms. Ecaterina 

Melnicenco 

Ms. Khursheda 

Aknazarova 

Zoom call   

shamsov_7073@mail.ru  

 10:30-

11:00 

Meeting with Katori Harumi, Third 
Secretary, Embassy of Japan in 
Dushanbe.  

Ms. Ecaterina 

Melnicenco 

Ms. Khursheda 

Aknazarova 

Embassy of Japan in 

Dushanbe 

 11:10-

11:50 

Meeting NP for DRR Secretariat  Mr. Jamshed Kamolov 

Ms. Ecaterina 

Melnicenco 

Ms. Khursheda 

Aknazarova 

CoES Main Building  

 12:00-

13:00 

Lunch    

 
14:10-

17:10 

Field visit to Eco-DRR and 

infrastructure sites in Fayzabad 

district, meeting with local authorities 

Mr. Boev Jahonbek, 

Deputy chairman of 

Fayzabad district  

Fayzabad district 

mailto:mohammad.salim@undp.org
mailto:Shamsov_7073@mail.ru
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In-country mission  

Ms. Ecaterina 

Melnicenco 

Mr. Firdavs Faizulloev 

Mr. Abdurakhimov N.  

 

15:00-

15:30  

Meeting with AKF staff and RBO Team 

of Zarafshan River on Flood DRM 

Manual for Tajikistan. 

Mr. Sukhrob Qishkorov, 

M&E Specialist, AKF 

Tajikistan  

TBC, Zarafshon RBO 

Deputy   

Ms. Ecaterina 

Melnicenco 

Mr. Firdavs Faizulloev 

Center of Ayni District  

Thursday, 

18 

November 

2021 

08:30-

08:50 

Meeting with Agency for 

Hydrometeorology  

Mr. Kurbonzoda Abdullo 

Ms. Ecaterina 

Melnicenco 

Ms. Khursheda 

Aknazarova 

To be postponed/via 

zoom  

 

09:30-

11:30 

Visit to ALRI specialized mobile park 

of heavy machinery 

Ms. Ecaterina 

Melnicenco 

Ms. Khursheda 

Aknazarova 

 

 
12:30-

13:30 

Lunch   Akf monitoring evalution 

report officer  

Zarafshon rbo  

 14:00-

15:00 

Visit to CoES SAR Department and 

review the procured equipment  

  

 
15:20-

16:20 

Visit to CoES logistics Department and 

review the SAR equipment and heavy 

machinery  

  

Friday,  

19 

November 

2021 

08:30-

12:30 

Visit to Kushoniyon Warehouse for 

non-food items and meeting with 

Regional CoES 

Mr. Mamadzoda J. 

Ms. Ecaterina 

Melnicenco 

Mr. Firdavs Faizulloev 

 

 

14:30 -

15:00 

Debriefing with UNDP SM  Ms. Ecaterina 

Melnicenco 

Ms. Malika Khakimova  

Mr. Firdavs Faizulloev 

Mr. Ilhom Safarov 

 

Saturday,      
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In-country mission  

20 

November 

2021 

 
09:00-

17:00 

Visit to Panjakent town to review the 

DRR infrastructure projects   

Ms. Ecaterina 

Melnicenco 

Mr. Firdavs Faizulloev 

 

Sunday,  21 

November 

2021 

 

Desk work    

Monday, 22 

November 

2021 

03:00 

Departure    
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Annex 4. List of people interviewed 

1. Mr. Vasko Popovski, Int. Consultant on Urban DRM Planning 
2. Mr. Hubert Lohr, Int. Consultant on development of Flood manual 
3. Mr. Johannes Sander, Int. Consultant on capacity building of the Agency for 

hydrometeorology 
4. Mr. Charles Kelly, Int. Consultant on interoperability of SAR teams of Tajikistan 

and Afghanistan 
5. Dr. Manzul Kumar Hazarika, Team Leader on Conducting Risk Assessment 

and Developing Risk Profiles 
6. Mr. Mohammad Salim, Programme Officer 
7. Mr. Mohammadi M., Department for International Cooperation 
8. Ms. Malika Khakimova, Programme Associate on Climate Change, DRR, 

Energy and Environment, UNDP Tajikistan 
9. Mr. Firdavs Faizulloev, Programme Manager, UNDP DRMP 
10. Mr. Ilhom Safarov, Project Analyst, UNDP DRMP 
11. Mr. Dehkonov J., National Consultant on Urban DRM Planning 
12. Mr. Kholmurod Rahmon, Director of the Agency for Land Reclamation and 

Irrigation (ALRI) 
13. Ms. Khursheda Aknazarova 
14. Mr. Abdurakhimov N., Eco-DRR Consultant  
15. Mr. Gulonov M., CBDRM Consultant  
16. Mr. Christophoros Politis 
17. Mr. Nazarzoda R., Chairman of the Committee of Emergency Situations and 

Civil Defence 
18. Mr. Amriddin Shamsov, Coordinator of Panj RBO and his Team 
19. Mr. Jamshed Kamolov 
20. Mr. Boev Jahonbek, Deputy chairman of Fayzabad district  
21. Mr. Sukhrob Qishkorov, M&E Specialist, AKF Tajikistan 

22. Mr. Kurbonzoda Abdullo, Agency for Hydrometeorology 
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Annex 5. List of Documents reviewed 

Document's name File name Language Type 

Annual Report - “Strengthening 
Disaster Risk Reduction and 
Response Capacities” (2016-2017) 

Annual Report Strengthening 
Disaster Risk Reduction and 
Response Capacities_07.09.2017 

English Project document 

Project Report - “Strengthening 
Disaster Risk Reduction and 
Response Capacities” 
2018-2019 

Progress Report SDRRRC_Final English Project document 

Annual Report - “Strengthening 
Disaster Risk Reduction and 
Response Capacities” 
(2017-2018) 

Annual Report Strengthening 
Disaster Risk Reduction and 
Response Capacities_07.09.2018 
(final 20180907) 

English Project document 

UNDP Project Document 
-  Tajikistan - Strengthening 
Disaster Risk Reduction and 
Response Capacities - 2016-2020 

ProDoc signed and 
approved_ENG_resized.pdf 

English Project document 

UNDP in Tajikistan “Strengthening 
Disaster Risk Reduction and 
Response Capacities” project 
(Summary of the Project) 

Progress of SDRRRC 
project_10092020 

English Project document 

Agreement between the 
Government of Tajikistan and the 
Government of Afghanistan on 
cooperation in the field of 
prevention and liquidation of 
emergency situations 

Agreement Eng.pdf English National document 

Algorithm of actions on technical 
needs assessment, identification of 
the type of equipment, elaboration 
of specs  and procurement of 
search and rescue equipment in 
the framework of the project 
“Strengthening disaster risk 
reduction and response 
capacities”, funded by the 
Government of Japan 

SOP on equipment_updated English Project document 

List of UNDP/DRMP Infrastructure 
projects for 2014-2020(updated 
30.09.2021) 

List of the DRMP projects for 2014-
2021 (notcompl 29.11.2021) 

English 
 

Letter to Mr. Rustam Nazarzoda, 
Chairman of Committee for 
Emergency Situations 

Tajikistan_new_FP English 
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Письмо Секретариату ИНСАРАГ 
от Р. Назарзода 

Letter to INSARAG on Focal 
Points_updated 16.11.2018 

Russian 
 

International deployment of 
Tajikistan Urban Search and 
Rescue Teams Legal and 
institutional review 

TAJ USAR Review_Jan 2020_Final English 
 

IEC/R Checklist - version 2018 INSARAG_Checklist_2018v1.0 for 
Tajikistan 

English Project document 

USAR Assessment Report 
Tajikistan 

USAR Assessment Report Tajikistan English 
 

ОТЧЕТ КОНСУЛЬТАНТА в 
рамках программы “Программа 
по управлению рисками 
стихийных бедствий ПРООН/ 
Укрепление потенциала по 
снижению риска бедствий и 
реагированию” 

Report on Hydromet 
Assessment_TJK 

Russian 
 

UNDP Disaster Risk Management 
Programme/Strengthening 
Disaster Risk Reduction and 
Response Capacities - Situation 
Analysis 

02_Report_On_Situation_Analysis English Project document 

Water Sector and DRR - Flood 
Risk Coordination and Inter-District 
Flood Management Collaboratives 

Inter-district flood managment 
collaboratives_eng 

English 
 

Nominalization of Ms. Ecaterina 
Melnicenco as UNDP International 
Consultant 

SKonica_Min21111016110 English 
 

Agreement between the 
Government of Tajikistan and the 
Government of Afghanistan on 
cooperation in the field of 
prevention and liquidation of 
emergency situations 

Agreement Eng.pdf English National document 

ПОЛОЖЕНИЕ БАССЕЙНОВОГО 
СОВЕТА РЕКИ СЫРДАРЬЯ 

ПОЛОЖЕНИЕ БАССЕЙНОВОГО 
СОВЕТА РЕКИ СЫРДАРЬЯ  

Russian 
 

WATER SECTOR REFORMS 
PROGRAMME OF THE 
REPUBLIC OF TAJIKISTAN FOR 
2016-2025 (Unofficial 
Translation!!!) 

Water Sector Reform Programme 
Approved 30122015 

English 
 

Постановление Правительства 
Республики Таджикистан о 
Программе реформы водного 

Resolution of the GoT 30122015 Tajik / 
Russian 

National document 
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сектора Республики 
Таджикистан на 2016-2025 

БАССЕЙНОВЫЙ ПЛАН 
ИСПОЛЬЗОВАНИЯ, ОХРАНЫ И 
РАЗВИТИЯ ВОДНЫХ 
РЕСУРСОВ РЕКИ КАФИРНИГАН 

Kofarnihon_RBMP_full_draft3 Russian 
 

AKSU Disaster Risks Reduction 
WATERSHED MANAGEMENT 
PLAN - Tajikistan 2018-2022 

Aksu watershed management plan 
Eng (1) 

English 
 

THE WATER PLAN OF 
TAJIKISTAN PART OF 
SYRDARYA RIVER BASIN FOR 
2020-2025 

20.07.2018_ Final  USA English Project document 

MDRMIP of the City of Khujand – 
Monitoring Plan 

Khujand MDRMIP Action Plan M&E 
final 

English Expert's 
deliverable 

City of Khujand - Municipal 
Disaster Risk Management 
Improvement Plan (MDRMIP) 
Action Plan 2019 - 2025 

Khujand Action Plan Presentation English Expert's 
deliverable 

ASSESSMENT OF CURRENT 
DISASTER RISK MANAGEMENT 
SYSTEM IN TAJIKISTAN 

VP TAJ DRM Assessment Final English Expert's 
deliverable 

MUNICIPAL DISASTER RISK 
MANAGEMENT IMPROVEMENT 
PLAN -  
CITY OF KHUJAND (2019 – 2025)  

Khujand MDRMIP final English Expert's 
deliverable 

Cover Note - 
Review of Disaster Response 
Management and Search and 
Rescue Operation Modalities in 
Afghanistan -  
UNDP Contract IC/2021/079 - 
Prepared by C. Kelly, Disaster 
Management Consultant 

Afghan SAR Cover Note English Expert's 
deliverable 

Assessment of Disasters 
Response Management and  
SAR Procedures and Systems in 
Afghanistan 
Prepared by C. Kelly, Disaster 
Management Consultant 

Afghan SAR Systems - Report 1 English Expert's 
deliverable 

Comparison of Afghan and 
Tajikistan SAR Regulations and 
Capacities  
Prepared by C. Kelly, Disaster 
Management Consultant 

Comparison of Afghan and 
Tajikistan SAR 

English Expert's 
deliverable 
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Water Sector and DRR - Flood 
Risk Coordination and Inter-District 
Flood Management Collaboratives 

Inter-district flood managment 
collaboratives_eng 

English Expert's 
deliverable 

Inception Report Review of 
Disaster Response Management 
and Search and Rescue Operation 
Modalities in Afghanistan Prepared 
by C. Kelly, Disaster Risk 
Management Consultant 

Taj Af SAR Assessment Inception 
Report 

English Expert's 
deliverable 

Climate Risk Country Profile - 
Tajikistan 

climate-risk-country-profile-tajikistan English 
 

Tajikistan Climate Facts and Policy CC-Tajikistan-web-2016 English 
 

Recovery Framework - 
Small Scale Disasters in Tajikistan 
Including 
Winter, Conflict and Gender Rapid 
Assessment Supplement  

recovery_framework_eng English 
 

ПОСТАНОВЛЕНИЕ 
ПРАВИТЕЛЬСТВА 
РЕСПУБЛИКИ ТАДЖИКИСТАН 
от 30 декабря 2015 года №799 О 
вопросах Государственной 
комиссии Правительства 
Республики Таджикистан по 
чрезвычайным ситуациям 

National Commission on Emerg Russian National document 

NATIONAL DEVELOPMENT 
STRATEGY OF THE REPUBLIC 
OF TAJIKISTAN FOR THE 
PERIOD UP TO 2030 (Non official 
Translation) 

National Development Strategy-
2030 

English National document 

National Disaster Risk Reduction 
Strategy of the Republic of 
Tajikistan for 2019-2030 

National DRM Strategy Tajik / 
English / 
Russian 

National document 

UNDP Project Document 
-  Tajikistan - Strengthening 
Disaster Risk Reduction and 
Response Capacities - 2016-2020 

Project Document_(new 
format)_Final 

English Project document 

United Nations Development 
Assistance Framework (UNDAF) 
for Tajikistan 

UNDAF 2016-2020 English Project document 

ANNUAL PROJECT REPORT 
2018 United Nations Development 
Programme Tajikistan Disaster 
Risk Management Programme [01-
01-2018 – 31-12-2018] 

APR_2018 English Project document 
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ANNUAL PROJECT REPORT 
2019 - UNDP in Tajikistan 
STRENGTHENING DISASTER 
RISK REDUCTION AND 
RESPONSE CAPACITIES - 
[January – December 2019] 

APR_2019 English Project document 

Annual Work Plan - Disaster Risk 
Management Programme - 2017 
(January-December) 

AWP 2017 English Project document 

Annual Work Plan - Disaster Risk 
Management Programme - 2018 
(January-December) 

AWP 2018 English Project document 

Annual Work Plan - Disaster Risk 
Management Programme - 2019 
(January-December) 

AWP 2019 English Project document 

Annual Work Plan - Disaster Risk 
Management Programme: 
Strengthening Disaster Risk 
Reduction and Response 
Capacities (SDRRRC) - 2020 
(January-August) 

AWP 2020 English Project document 

Work Plan - Disaster Risk 
Management Programme: 
Strengthening Disaster Risk 
Reduction and Response 
Capacities (SDRRRC) - 2021 
(January- August) 

AWP 2021 English Project document 

Постановление № 533 от 17 
августа 2014 года - Состав 
национальной платформы 
Республики Таджикистан по 
снижению риска стихийных 
бедствий 

Decree on NP 07082014 Tajik 
/  Russian 

National document 

The Government of the Republic of 
Tajikistan Decree From March 1, 
2012 - Dushanbe - № 98 On 
Establishment of National Platform 
for Disaster Risk Reduction of the 
Republic of Tajikistan 

National Platform_TOR_ENG English National document 

Roles and Responsibilities of the 
members of the National Platform 
for Disaster Risk Reduction in 
Tajikistan 

Roles and Responsibilities of NP 
members_ENG 

English National document 

ПРОТОКОЛ Первой встречи 
Координационного Комитета 
Программа по управлению 

1. PSC Feb 2017 Russian Project document 
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рисками стихийных бедствий 
(ПУРСБ), ПРООН - 19 января 
2017 г. 

MINUTES Programme Steering 
Committee Meeting - Disaster Risk 
Management Programme, UNDP - 
December 19, 2017 

2. PSC Dec 2017 English Project document 

MINUTES Programme Steering 
Committee Meeting - Disaster Risk 
Management Programme, UNDP - 
November 30, 2018 

3. PSC Nov 2018 English Project document 

MINUTES Project Steering 
Committee (PSC) Meeting - 
Strengthening Disaster Risk 
Reduction and Response - 18 
February 2020 

5. PSC Feb 2020 English Project document 

MINUTES Project Steering 
Committee (PSC) Meeting - 
Strengthening Disaster Risk 
Reduction and Response - 07 
December 2020 

6. PSC Dec 2020 English Project document 

GUIDELINES on regional disaster 
risk assessment for the territory of 
Tajikistan 

Final RA methodology SDC English Project document 

Final Report Multi-hazard Risk 
Assessment at District Level in 
Tajikistan (A report submitted to 
UNDP in partial fulfillment of 
services under Contract ref.: 43-
2018-RFP-UNDP-DRMP) 

Final-Report-UNDP-Tajikistan English Project document 

Disaster Risk Assessment in 
Tajikistan: 
Methodological Framework  

TJ DDRA Methdological Framework 
Japan 

English Project document 

District Disaster Risk Profile – 
Sughd Region Multi-hazard Risk 
Assessment at District Level in 
Tajikistan (A report submitted to 
UNDP in partial fulfillment of 
services under Contract ref.: 43-
2018-RFP-UNDP-DRMP - 2019) 

Risk_profiles_Sugd English Project document 

Terms of Reference International 
Consultant to review of Disaster 
Response Management and 
Search and Rescue Operation 
Modalities in Afghanistan 

TOR Charles Kelly English 
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INDIVIDUAL CONSULTANT 
PROCUREMENT NOTICE - 
UNDP Disaster Risk Management 
Programme/Strengthening 
Disaster Risk Reduction and 
Response Capacities - 40 working 
days during August 2017 – 
December 2017 

TOR Hubert Lohr English 
 

INDIVIDUAL CONSULTANT 
PROCUREMENT NOTICE - 
UNDP Disaster Risk Management 
Programme/Strengthening 
Disaster Risk Reduction and 
Response Capacities - 25 working 
days during April 2019 – 
September 2019 

TOR Johannes Sander English 
 

INDIVIDUAL CONSULTANT 
PROCUREMENT NOTICE - 
UNDP Disaster Risk Management 
Programme/Strengthening 
Disaster Risk Reduction and 
Response Capacities - 25 working 
days during April 2018 – 
December 2018 

TOR Vasko Popovski English 
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Annex 6. Achievement of the targets by the end of the project 

Outcomes Target Indicators Progress  

Outcome 1:   

Risk Assessed 

and Addressed 

through Risk 

Reduction 

Activities and 

Improved 

Warning 

 

 

1.1 User-friendly risk assessment tool developed. 

1.2 Risk assessments  and Risk Profiles completed 

1.3 Standardized package of hard and soft (ecosystem) 

engineering risk reduction measures developed. 

1.4 Strategic risk reduction projects prioritized and completed. 

1.5 Weather data collection improved  

1.6 Weather warning messaging and modalities improved. 

1.1 Risk assessment methodology developed and introduced to Expert Group. 

1.2. Risk assessment conducted in 58 districts, risk profiles develop and 

Countrywide Multi-hazard Risk Assessment Portal was launched.  

1.3. Flood management guide was developed and presented to wide range of 

stakeholders. Many national and international partners are using it for their 

project implementation.  

1.4 more than 85 disaster risk reduction sub-projects were implemented, 

including 57 ecosystem based DRR sub-projects. 

1.5 Technical and institutional capacity of AoH was improved through provision 

of equipment and trainings.  

1.6. To achieve the objectives of this activity, a multisectoral working group was 

established. The WG members decided to develop a mobile application for early 

warning and preparedness to emergencies. As model, CoES suggested to take 

the application used by the Ministry of Emergency Situations of the Republic of 

Belarus (MoESB). It was agreed to sign an Agreement with the MoESB for 

development of the similar application for Tajikistan.  

The TOR for the development of the mobile application was developed and 

agreed with MoESB. However, in January 2022, MoESB did not sign the 

agreement due to legislation restrictions, although the contract was agreed for 

signature.  

In order to achieve the target indicators, it was agreed with CoES that they will 

develop a simplified database of all jamoat and mahalla leaders throughout the 

country with contact details. In case of emergency, the direct phone calls/sms 

could be send to target mahallas and jamoats, informing them about potential 

emergencies.  
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Outcome 2: 

Improved risk 

management in 

mid-sized cities   

2.1 Urban disaster management challenges and 

opportunities assessed. 

2.2 Municipality disaster risk management improvement 

plans implemented. 

2.1 The urban disaster management challenges were assessed in Khujand, 

Panjakent, Bokhtar, Kulyab, Rasht, Shaartuz, Jayhun, Tursunzoda and Gissar 

districts.  

2.2 Municipality DRM plans were developed in all abovementioned 

municipalities. To demonstrate UNDP’s commitment to urban DRM 

improvement, a number of sub-projects were implemented in Panjakent and 

Kulyab municipalities  

Outcome 3: 
Search and 
Rescue 
capacities 
improved 

3.1 Modalities for integrating CDBRM SAR Teams into national 

system completed. 

3.2 Assessment report completed. 

3.3 Procurement completed. 

3.4 Training of women/young adults completed 
 

3.5  Training for Tajspas completed. 

3.1 CBDRM mapping was conducted in 15 districts to identify the institutional and 

technical capacities of volunteer teams were identified.  

3.2 Based on the capacity assessment, the detailed report and recommendations 

were developed.  

3.3 For identifying the technical capacities on CoES SAR teams, the INSARAG 

experts were involved. Based on their findings and recommendations, a great 

deal of SAR equipment and machinery were procured and handed over to CoES.  

3..4 Based on identified needs, UNDP built the capacity of 21 CBDRM SAR 

teams in Khatlon province and Republican Subordinate districts. In particular, 

CBDRM SAR teams were trained and certified in Hisor (1 team), Shahrinav (3 

teams), Tursunzoda (1 team), Kushoniyon (1 team), Vakhsh (1 team), Panj (1 

team), Kubodiyon (1 team), A. Jomi (1 team), Khuroson (1 team), Varzob (1 

team), Rudaki (1 team), Levakand (2 teams), Bokhtar (2 teams), Jaykhun (2 

teams), J. Balkhi (2 teams). 

In total, 273 members of the CBDRM SAR teams (local leaders and activists) 

were trained on basic rescue skills, including young women.  

3.5 With involvement of INSARAG experts, trainings and simulation exercises 

were conducted for SAR teams.   

Outcome 4:  

Cross-border 

cooperation for 

disaster response 

improved.   

4.1 “Friction-free” movement of relief aid and personnel 

across the Afghan-Tajik border established. 

4.2 Tajik-Afghan SAR Interoperability established. 

4.1 Intergovernmental Agreement on preparedness and response between 

emergency services of Tajikistan and Afghanistan was signed in August 2019.  

4.2 Interoperability of Tajikistan and Afghanistan emergency services were 

assessed and details recommendations were provided. However, due to 

security situation in Afghanistan, the recommendations were not introduced.  
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 4.3 Relief stockpiles  in Tajikistan for use in Afghanistan 

established. 

4.3 Two warehouses for NFI stockpile were constructed in Kushoniyon and 

Khorog. The set of NFIs were procured and stocked in both warehouses.  

 


