
This report is commissioned by Action Against Hunger | ACF International. The comments contained herein 
reflect the opinions of the Evaluator only.

External Evaluation 

ACF International West Africa Regional Office

Funded by ACF International                          By Henri Leturque - iram

                 February 2013



Accronyms used 

ACHU Africa Conflict and Humanitarian Unit 

ACF Action Contre la Faim | ACF International 

AFDACF Agence Française de Developement 

BFU Budget Follow Up 

CALP Cash Learning Partnership 

CO Country Office 

CILSS Comité Inter-Etats de Lutte contre la Sècheresse au Sahel 

CLTS Community Led Total Sanitaion 

DFID UK Department for International Development 

ECHO European Commission Humanitarian Aid & Civil Protection Office 

ECOWAS Economic Community Of West African States 

FAO Food and Agriculture Organistion 

FSNWG Food Seurity and Nutrition Working Group 

HEA Household Economy Analysis 

HQ Head Quarter 

IASC Inter-Agency Standing Committe 

IEC ACF international Executive Committee 

MOU Memorandum Of Understanding 

OFDA Office of Foreign Disaster Assistance 

OCHA Office of Coordination of Humanitarian Affairs 

RECA Regional Emergency Cluster Advisor 

SIDA Swedish International Development Cooperation Agency 

SQUEAC Semi-Quantitative Evaluation of Access and Coverage 

SUN Scaling Up Nutrition 

TA Technical Assistant 

UN United Nations 

UNICEF United Nations International Children's Emergency Fund 

WAHRF West Africa Humanitarian Relief Fund 

WARO West Africa Regional Office 

WASH Water Sanitation and Hygiene 

WFP World Food Program 

  

1 

 

http://somalidoc.com/smf/index.php?topic=3824.0


Contents 

 
1 Executive Summary ........................................................................................................................ 3 

2 WARO background ........................................................................................................................ 6 

2.1 Dakar becoming a humanitarian hub .............................................................................................................. 6 

2.2 Born as a program management unit .............................................................................................................. 6 

2.3 Major Development since 2009 ....................................................................................................................... 6 

2.4 Memorandum of Understanding ..................................................................................................................... 8 

3 Methodology ................................................................................................................................... 9 

3.1 Objectives of the Evaluation ............................................................................................................................ 9 

3.2 Methodology ....................................................................................................................................................... 9 

4 Findings and Discussion ............................................................................................................... 10 

4.1 ACF West Africa Strategy .............................................................................................................................. 10 

4.2 Fundraising ....................................................................................................................................................... 14 

4.3 Advocacy .......................................................................................................................................................... 19 

4.4 Programme coordination: quality, coherence and learning ...................................................................... 21 

4.5 Management ..................................................................................................................................................... 23 

5 Conclusions and recommendations .............................................................................................. 31 

5.1 The WARO experiment is an overall success ............................................................................................ 31 

5.2 3 possible scenarios for the future of WARO ............................................................................................ 31 

5.3 Which model to prioritize? ............................................................................................................................ 32 

5.4 Adjustments required to make the most of the “strategic office” model .............................................. 33 

5.5 Success factors and lessons for potential other regional offices ............................................................. 35 

6 Annexes.......................................................................................................................................... 37 

6.1 Annex 1: List of interviewed people ............................................................................................................ 37 

6.2 Annex 2: Documentation reviewed ............................................................................................................. 38 

6.3 Annex 4: Terms of References ..................................................................................................................... 39 

6.4 Annex 3: BFU data ......................................................................................................................................... 41 

2 

 



1 Executive Summary 
Key findings 

ACF has long been thinking about opening regional offices. First discussions started around relevance to open 
a regional logistics office in Nairobi in the mid 2000’s, then about a regional liaison office in Bangkok. Rather 
than a maturated strategic move, the WARO was initiated as a management unit for a DFID funded regional 
emergency program. Besides a regional emergency fund, WAHRF included a “program window” that ACF 
utilised to fund part of the WARO cost as well as some specific capacity building activities for its staff in the 
region.  

A bit more than 3 years after the opening of the WARO, the balance is clearly positive. The WARO has been 
an effective tool to enhance strategic programming at regional level, is has also been a powerful vehicle to 
better represent ACF in regional humanitarian forums. In terms of fundraising, it has strengthened contacts 
with Dakar based donors, allowed to consolidate relationships with DFID in the region, and facilitated the 
work with new partners such as SIDA and AFD. Overall regional funding figures have much progressed since 
the WARO has open, but significantly less than funds availability in the region. This is likely to be related to 
limited absorption capacities by country offices rather than by lack of proactive fundraising. 

More nuanced is WARO’s role in supporting the implementation of multi-country grants. Tight schedules, 
sometimes too directive attitude by WARO staff and too limited consultation at program design stage, 
understaffing (esp. admin) in the WARO, unclear roles and responsibilities of the WARO, different ways of 
working in different HQ and for different donors, as well as junior staff or new to ACF, and finally a 
representative gap at a critical time have contributed to create confusion, fuel tensions, and at the end generate 
inefficiencies. 

Finally, WARO’s potential in enhancing quality, standardisation and capitalisation, has been underexploited, 
possibly because too much efforts and energy have been invested in managing or supervising operational 
project implementation, sometimes responding to country office support requests. 

Cleary WARO’s role in regional strategic development advocacy, and fundraising should be promoted. Most 
important points of tension are about the priority to be given to multi country grants, the type of multi –
country grants to be prioritized, the role of the WARO in supporting project implementation, quality, 
standardisation and capitalisation, as well has the need to be involved in the project support and M&E to 
deliver on quality promotion. 

Recommendations 

1 – Adopt a “strategic developments” office model 

WARO’s role has evolved relatively opportunistically, starting as a program coordination unit, developing 
advocacy and fund raising activities, and seizing opportunities to manage new multi-counties grants. In 
response to a donor request, the WARO is now even providing technical support to specific country projects, 
although this new role has not been formally validated by the WARO governance structure. 

Recommendation 1: ACF needs to make a strategic choice about WARO’s role, communicate it internally 
and externally, and manage opportunities accordingly. 

Having a third party involved in the formulation and management of emergency projects is not desirable. 
Trying to formulate procedures that will improve the communications and relationships in emergencies will 
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marginally contribute to simplify the complexity of the problem.  Multi-country projects in emergencies 
should be formulated as a last resort option rather than as a strategic choice. 

Recommendation 2: Our first recommendation in terms of strategic choice is that the WARO should move 
away from today’s grey zone, either trying to reduce its involvement in the management of regional programs 
as much as possible to avoid confusion, or delegating full operational responsibilities to the regional level. 

A regional operations desk is not a model to be dismissed too quickly in the region. It could clearly be relevant 
for different reasons, first of which allowing country offices in the region to benefit from a wider spectrum of 
ACF strengths, which seems needed as ACF growth in the region has been relatively limited compared to 
fund availability 

Recommendation 3: carefully consider delegating more operational responsibilities to a regional office to 
allow for unified support to be provided to country offices in the region. 

In the short term, the only practical option is to go for the “Regional Strategic office”. This is not a move to 
cut WARO responsibilities, but beyond strategic development, advocacy and donor liaison, to more 
effectively focus some of its efforts on quality, learning, and promotion of harmonisation through capacity 
building.  

Recommendation 4: In the short term, go for the strategic developments office model, focused around 
below mandate and short term priorities: 

• Mandate: Regional strategic development, advocacy, learning and capitalisation, and regional 
emergencies response facilitation. 

• Priority 1: Seek funding for learning and operational research multi-country projects to be managed 
by the WARO, in line with ACF technical and advocacy priorities.  

• Priority 2: Reinforce ACF own analysis of regional trends, and be able to propose and update ACF 
understanding of regional context. 

• Priority 3: Formalise WARO role for emergencies in the region (Donor liaison, regional level 
advocacy, communication); representative to formally sit in ACF EMS executive team when an 
emergency strikes in the region;  

2 - Adjustments required to make the most of the “strategic developments” office model 

Focus and nurture strategic program development opportunities: 

 Recommendation 5: Limit numbers of multi-country grants for emergency projects, reduce WARO role 
to reporting consolidation and donor liaison, and concentrate on identifying and responding to thematic 
regional opportunities. 

• Multi-country grants for emergency projects to be considered as last resort option to accommodate 
specific donors (DFID, SIDA). 

• Together with COs and ACF technical line departments (including advocacy), develop a portfolio of 
regional thematic concepts to be turned into regional programs, and seek partners and financial 
partners. 
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Build an effective governance system: 

Recommendation 6: Reform the WARO governance along the following lines: 
• Line management of WARO representative = 1 Operations director (UK), in consultation with 

others.  
• Larger steering committee (including senior technical advisors, senior advocacy) meeting twice a year, 

chaired by Ops Director, managed by WARO rep, and focused on strategic advising (e.g. regional 
strategy, yearly action plan, governance reforms…). 

• Better indicators to review performance (see section 0 for specific recommendations). 
• Performance review process: Line managing Ops director presenting performance to other Ops and 

Tech Directors on yearly basis. 

Role, responsibilities and procedures: 

Recommendation 7: Define and communicate roles, responsibilities and procedures adapted to ACF 
priorities. 

• Formulate and communicate HQs/WARO/COs roles, responsibilities for identification, 
formulation, technical support and evaluation of thematic projects. 

• WARO rep to be systematically invited to ACF EMS when an emergency strikes in the region.  
• Formulate and communicate ways of working to accommodate partners that will want to keep 

funding multi-country operational projects, seeking a minimal involvement of the WARO (reporting 
consolidation, donor liaison). 

 Define and implement an HR strategy: 

Recommendation 8: adapt HR strategy to WARO role. 
• Seek funding for priority positions (see below), 
• Senior staff, working under senior technical advisors backstopping, 
• Secure funding for family posting for all positions,  
• 2 years contracts, with fundraising objectives attached to each senior technical staff. 
• National position for reporting coordinator. 
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2 WARO background  

2.1 Dakar becoming a humanitarian hub 

Dakar recently became a humanitarian hub. For example, ECHO opened a regional office in 2005. Two main 
factors are behind this new function being centralised in Dakar: first, West Africa and the Sahel in particular is 
getting more and more heavily supported by humanitarian funding, due to political instability growing in the 
region, and seemingly growing fragility to recurrent climatic hazards; and secondly because most agencies 
decided to leave Abidjan, becoming a too risky place to setup a regional hub. 

Until now, concentration of humanitarian decision makers in Dakar is important, primarily because donor 
agencies are not very well represented in capitals of the region. With more and more humanitarian funds being 
spent in the region, donors are progressively opening national delegations. Yet, smaller agencies (SIDA, 
DFID) are not even permanently represented in Dakar. 

2.2 Born as a program management unit 

ACF has long been thinking about opening regional offices. First discussions started around relevance to open 
a regional logistics office in Nairobi in the mid 2000’s, then about a regional liaison office in Bangkok. At that 
time a WARO was definitely not on the radar, and Dakar was still not an important hub for humanitarian 
agencies.  

Rather than a maturated strategic move, the WARO was initiated by an opportunity: the ACHU unit in DFID 
wanted to pilot an emergency response fund mechanism to be provided to NGOs with large coverage in the 
West Africa region. ACF being one of the agencies with the largest coverage in the region, the UK office 
could negotiate ACF participation in this mechanism. Besides a regional emergency fund, WAHRF included a 
“program window” that ACF utilised to fund part of the WARO cost as well as some specific capacity 
building activities for its staff in the region. 

The WAHRF ended in June 2011, but by that time the potential for WARO to contribute to ACF 
development in the region was clear. ACF-F and ACF-E in particular, the two most important operational 
offices in the region were ready to keep funding the WARO. 

2.3 Major Development since 2009 

WARO has largely evolved since its opening as the WARHF coordination unit. This section briefly presents 
major strategic, programmatic and human resources changes.  A timeline of WARO key developments is 
represented in Figure 1. 

2.3.1 Strategic orientations 

Although there was a clear expectation that Dakar was to open networking and fundraising opportunities, 
there were no precise strategic orientations given to the WARO representative when she started. The message 
was “tell us how a regional office could best had value to ACF work in the region”? The first representative 
clearly modelled the WARO at its image, yet, 2 formal strategic documents have been produced though 
extensive consultation since 2009: 

• A regional strategy paper, which formulates ACF programmatic priorities in the region. 
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• A memorandum of understanding among ACF HQ involved in the WARO project (France, Spain, 
UK and US), specifying WARO principles, mandate and responsibilities and obligations of all parties. 

In the summer 2012, all country directors and all key HQ staff involved met to reflect about WARO’s 
working procedures and future positioning. And finally, the new representative, soon after she came in 
produced an internal guidance document about working procedures and responsibilities. 

2.3.2 Programs 

WAHRF implementation lasted for about 2 years, and a large share of DFID resources were spend for the 
Niger/Chad pastoral crisis in 2009/2010.  Once the WAHRF was completed, the WARO focused on the 
implementation of a few small-scale capacity building or technical development projects.  It is only with the 
2012 Sahel crisis that the WARO has coordinated large operational projects again: a ECHO funded project, a 
DFID funded project (and extension) and a SIDA funded project. In 2012 again, the WARO secured a 3 
years AFD funded project for ACF to strengthen its nutritional activities in 3 counties as well as to develop 
nutrition related advocacy activities in the region and in the same 3 countries. 

2.3.3 Staff 

The WARO stared as a small team, a representative, a program coordinator in charge of the WAHRF 
execution and a logistician and administrator to support the office development process. By late 2011, when 
the WAHRF was over, the representative worked on her own for about 6 months. 2012 has seen major 
changes and upscale in the WARO HR structure:  the representative, the program coordinator, and assistant 
program coordinator have changed; the admin coordinator position has been resumed (no dedicated admin 
coordinator from mid-2011 to mid-2012), an assistant admin position has been open, and finally nutrition and 
advocacy advisors positions have been created. Two personnel, working on cross agencies projects are hosted 
by the WARO (RECA WASH specialist and CALP regional coordinator). 

 

 

 

 

Figure 1: WARO key developments 
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2.4 Memorandum of Understanding 

After the year of strategic development in 2011, 2012 was a year of institutional development, with the 
formulation of a memorandum of understanding sealing commitments from involved HQs (France, Spain, 
UK, and US), and specifying WARO principles, mandate, and responsibilities. Below Box 1 presents the main 
policy elements of the MOU. Validation of the MOU took quite a bit of time (more than a year) as many 
people had to be involved in the four HQs. One of the burning questions has been to find an agreement on 
cost sharing.  

Box 1: WARO MOU principles and mandate 

Principles 

ACF coordination and cooperation: the ACF West Africa Regional Strategy represents a common frame for interventions. The Parties are 
committed to support the implementation of this strategy and the establishment of a common approach between ACF country offices. 

Scaling-Up: WARO is a tool to increase the number of beneficiaries, programmes, country offices funding capacities and ACF positioning in 
the region. It makes it possible to balance our intervention, particularly for countries which are facing funding shortages or lack of donor 
interest. It helps ACF become an essential partner and leader in fighting against under-nutrition in West Africa.  

Cost Efficiency: WARO is not a third administrative structure between Country Offices and HQs. The essential structure of WARO is 
maintained light and positions related to technical expertise are covered through project funding. The Parties are engaged to cover this 
essential structure on their own funds if external sources are not available. 

Accountability: WARO focuses on what is needed for the regional vision and provides a framework for identifying and acting on 
opportunities as well as managing risk and compliance; WARO engages with the parties, fully identifies and understands the sustainability 
issues that will have an impact on its performance, and then uses this understanding to develop responsible business strategies and 
performance objectives1. The Parties commit to supporting the strategy, performance, and legitimacy of the partnership within the WARO 
governance and management frame. 

Mandate 

Representation, Advocacy and Networking at regional level (donors & stakeholders): WARO has developed a regional advocacy 
strategy (2011-2015) which positions ACF strongly in the region, in relation to each country in West Africa & the Sahel and globally. WARO’s 
advocacy work is implemented in coordination with the ACF international advocacy work, and with the support of Advocacy Advisors. 
WARO’s positioning is enabled through capitalization, and evidence building (monitoring and evaluation). 

Quality, Standardisation and Capitalisation: the West Africa regional strategy, made on a participatory basis (both HQ and Country 
Offices) represents a common frame for interventions. This tool should make possible a common approach amongst ACF country offices and 
monitoring regional trends. Those standard interventions have proved its effectiveness and are impact driven. 

Fundraising: the West Africa regional strategy represents a common frame for interventions and scaling-up for each country office, as well as 
a common frame to develop fundraising with traditional and non-traditional donors at national, regional and international level. A regional 
projects portfolio is developed to serve fundraising efforts at all levels 

Multi-country grant management:  

The WARO is fully responsible for the management of multi country grants (i.e. grants comprising activities in more than one 
country/mission). The WARO will take a proactive approach to identifying grant opportunities, developing proposals, reporting, monitoring 
progress of grant implementation, capitalising and ensuring the coordinated information flow amongst relevant missions and HQs. 

The signature of multi country grants, for donors to which one of the ACF HQs is the prime lead is retained by the correspondent HQ (e.g. 
DFID, OFDA, CIDA, etc). In that case, the latter is responsible for ensuring the respect and compliance of all the contractual obligations with 
the donor, in coordination with WARO, which is in charge of providing global consolidation of all duly validated data.  

… 

The technical advice linked to projects remains under the functional lines defined by the relevant HQ. This applies to ACF’s typical technical 
domains - nutrition, food security, WASH, care practices - and also to advocacy, evaluation, learning and accountability, disaster risk 
management.   

1 Performance indicator frame in Annex 2 
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3 Methodology 

3.1 Objectives of the Evaluation 

The evaluation is not a typical programme appraisal but the review of an institutional setup. Hence classical 
DAC evaluation questions are not fully relevant, and terms of reference for this evaluation have been 
developed a list of 3 specific questions as well as 5 themes to be covered. Under these 5 themes, ToRs (see 
Annex 6.3) details a list of specific evaluative questions. 

Objectives: 

1. To assess the added value of having an ACF regional structure in West Africa.  
2. To review the experiences (positive and negative) of WARO since it’s founding.  
3. To provide strategic and operational recommendations for the future of WARO.  

 
Themes to be covered: 

• ACF West Africa Strategy 
• Fundraising 
• Advocacy 
• Program coordination and quality 
• Management 

3.2 Methodology 

This evaluation has been conducted in about 21 days, including 11 days spent in Dakar, where most interviews 
have been conducted. 

Semi-structured interviews with a set of key informants (see Annex 6.1 for complete list) 

• WARO staff interviews (6 WARO staff +2 ex Representative and ex Programe-Coordinator) 
• Interviews with staff at ACF missions in West Africa (8 Country Directors) 
• HQ (Paris, London, Madrid and New York) (17 HQ staff)  
• UN agencies (UNICEF, FAO, WFP, OCHA) (4 people) 
• Donors (ECHO, USAID, DFID) (3 people) 
• Other INGOs (Oxfam so far) (1 person) 

Review of internal and external documentation (see Annex 6.2 for complete list) 

• Secondary information: programme documentation, BFUs, MOU, strategic documentation, meetings 
minutes, Partner information (strategies, funding figures), and evaluation reports…. 

Debriefing and feedback from WARO team, IEC, OPs directors,  Steering Committee membersand ACF-E 
involved in WARO support. 

Limitations: it would have been useful to meet more NGO partners represented in Dakar, but most of them 
were busy with the Mali emergency. 
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4 Findings and Discussion 

4.1 ACF West Africa Strategy  

4.1.1 A relevant document 

ACF 2011-2015 West Africa Regional Strategy: proposes a very relevant and coherent vision and set of 
programmatic priorities.  

Indeed, the regional strategy clearly identifies one key issue to address (unacceptable levels of both chronic 
and acute undernutrition in the region), is well informed about the overall context (although undernutrition 
isn’t yet satisfactorily addressed by development and humanitarian policies in the region, a policy movement 
has started), and identifies the value added of working at regional level. The strategy presents a coherent vision 
versus the humanitarian context in the region, but it also resonates with key partner’s visions and strategies 
(see also Table 1 for a correspondence between ACF West Africa strategic orientations, key partners’ strategic 
frameworks and ACF ISP): 

• ECHO – In the Sahel region, ECHO has consistently given high priority to treatment and 
prevention of undernutrition for the last 5 years or more. ECHO has also consistently considered 
LRRD as a priority in the region, now turning into the Resilience agenda, and coherent with Aim2 of 
ACF strategy in the region.  ECHO is also heavily involved in advocacy in the Sahel, especially on 
two issues: pushing the SUN agenda to be rolled out in the region, and for National and Regional 
(ECOWAS) food security polices to become more nutrition sensitive, as well as pushing for more 
evidence based targeting strategies of relief operations, pushing in particular for the HEA 
methodology to be more widely used. Finally, ECHO mandate is naturally focused on emergency 
response. All in all, ECHO and ACF strategic priorities in the region are extremely well aligned. 

• OFDA – USAID Joint Planning Cell (OFDA and Food for Peace joint planning process) strongly 
focus on Resilience, with 3 key pillars: Enhancing growth and agriculture productivity, strengthening 
institutions and improving governance, and improving people’s health and nutrition status. Although 
not formulated with the same words, USAID vision is close to that of ACF, putting risks at the heart 
of regional challenges.  Beyond the Regional Strategy, ACF has worked on the formulation of an ACF 
resilience vision for the Sahel.  

• UN – The joint UN humanitarian strategy for the Sahel in 2013 is heavy focused reducing mortality 
through nutrition, health and food security interventions, as well as strengthening livelihoods to 
prevent future crises. Again, this vision is quite closely aligned with that proposed by ACF in the 
region. 

Table 1: ACF West Africa strategic orientations versus those of key stakeholders 

ACFACF WA strategy Priority 1: 
Tackle systematic peaks of 
nutritional vulnerability 

• “In 2013, DG ECHO will continue to focus on achieving a sustainable reduction of 
undernutrition-related mortality among children under five in the Sahel.” 

• ECHO: Operations to be funded under Pillar 1 will include the identification and 
treatment of the still massive caseload of severely malnourished children, measures to 
improve access to basic health care, measures to improve the stock pipelines for 
essential food, health and nutrition products. 

• Improve Health and Nutrition status is USAID third priority pillar in the region. 
Past emergency caseload, vulnerability and nutrition prevalence are the 3 top criteria 
for USAID geographic targeting. 
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• UN Strategic Goal #2: To reduce mortality and permanent damage caused by acute 
undernutrition through integrated interventions in nutrition, health, water, hygiene, 
sanitation and behavioural changes.  

• ISP Aim1: increase our impact on acute undernutrition, curatively and preventively, 
especially in young children 

•  

ACFACF WA Strategy Priority 2: 
Reduce Structural vulnerability to 
under nutrition 

• ...measures to strengthen family resilience mechanisms through livelihood support 
and food and cash assistance and the promotion of seasonal social safety nets 
(ECHO) 

• Building Resilience as USAID joint Planning Cell Priority for the Sahel. 

• UN Strategic Goal #1: Provide necessary support to households suffering from a 
deficit in means of survival and substance.   

• ISP Aim2: respond to, and prevent humanitarian crises, address vulnerability and 
reinforce longer term resilience to food, water and nutritional crises 

• . 

 

ACF WA Strategy: Human 
Resources  (As and approach under 
priority 1)- Capacity Building for 
National Structures and PartnersISP  

• DG ECHO's strategy in the Sahel over the past 5 years is specifically focused on 
LRRD and the mainstreaming of food and nutrition security into development 
planning and government action. 

•  

• Aim 3: develop partnerships with local, national and international stakeholders to 
increase the number of people we assist and promote sustainability 

ACF WA Strategy Priority 3: 
Improve capacity to respond to 
emergency 

 

• Clearly in ECHO and OFDA mandates although not formally stated as an objective 
in their regional strategy documentation. 

• ACFISP Aim 4: build our capacity to ensure effective and efficient responses to 
humanitarian crises 

 

• ACF WA strategy Priority 4: 
Advocacy for Community and 
government ownership and 
commitment. 

 

• ECHO: Advocacy and measures to improve the knowledge base to strengthen early 
warning and to promote the take up of food and nutrition security including more 
support to the health sector in a permanent and sustainable way in Sahel government 
policy planning and the priority areas of action for development partners. 

• ISP Aim5: maximize our pre-eminence as an advocate and reference source on 
hunger and undernutrition 

Clearly, ACF strategic document has two major strengths.  First, it is broad enough to encompass key 
stakeholders priorities. Yet, at the same time, it focuses quite strongly on prevention and treatment of acute 
undernutrition, playing on ACF strength, value added, and trademark. 

4.1.2 Proving useful for ACF in the Region 

Not surprisingly, most ACF country strategies have strong focus on (1) acute undernutrition treatment and 
prevention, and (2) disaster risk management and preparedness.  These are two priorities of the regional 
strategy. It wasn’t possible for the evaluation to conclude whether this alignment is was generated by design 
(because both country strategies and national strategies respond to naturally related issues, and are based on a 
common frame – ACF strategy), or if the regional strategic process had a specific influence on national 
strategic processes.  

Yet, most country Directors found the regional strategy useful. As much as the regional strategic framework 
(left column Table 1), the graphic representation of ACF strategy and the differentiation between seasonal 
vulnerability and recurrent emergencies, works as an appealing picture of ACF vision in the region.  This 
original frame (Figure 2), yet encompassing ACF overall strategic framework, is largely seen as a useful tool. 
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Some Sahel countries reported to have used it to inform their own strategic thinking process. The WARO has 
regularly used it for communication and representation purposes.  ACF strategic document wasn’t really 
identified by its regular partners, but ACF strong focus on undernutrition in the region was identified as 
strength to preserve.  

Figure 2: ACF West Africa strategic priorities 

 
Source: ACF West Africa regional strategy 

Beyond 2012 emergency response projects, a series of concepts for regional projects in line with the regional 
strategy have been developed in 2011 around technical priorities (CLTS, SQUEAC, Nutrition curriculums...). 
Securing AFD funds to support the implementation of an advocacy strategy at regional level and in 3 
countries of the region has been a significant achievement in terms of fundraising for thematic regional 
programming. 

On another level, in terms of strategic development, the WARO has offered a useful platform for ACF-E to 
open a country Office in Senegal, negotiating funds for a first significant grant, and offering administrative 
support for the very first steps. In the future, if ACF was to aim at opening new country offices in the region, 
the WARO team would be well positioned to support preliminary analysis.  

4.1.3 A useful process 

The regional strategy formulation that took place early 2011 has also been really useful as a process. 

• Sharing strategic vision across countries of the region, 
• Getting country offices to better know each other, and building a “regional team spirit” across the 

region, 
• Getting the WARO steering committee and other HQ representative to get a better understanding 

and overview of ACF operations and analysis throughout the region, 
• Identifying joint priorities and possibilities for programmatic synergies. 

Resources and time invested to turn the important quantity of information and analysis shared by ACF 
country offices from the region into a relatively focused and well-presented document have been well spent. 
The quality of the output was not only important to use it externally, but also to convince country offices that 
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the process had been worth the investment and therefore to demonstrate the value added of the WARO in 
terms of strategic development support. 

The IEC reviewed the regional strategic plan and provided to constructive feedback. Having the IEC back up 
for such a process was not only important to guide strategic thinking in the region, but also to boost the 
WARO legitimacy within the ACF network. 

4.1.4 Some limitations 

No doubt the regional strategic development has been a positive achievement by the WARO, yet, a number of 
ACF staff see room for improvement.  Here are some of the most pressing issues to consider.  

How to measure progress and evaluate performance? 

The Regional strategy proposes a vision, details strategic orientations, list priority actions, and defines 
responsibilities between Country, Regional and HQ levels, yet it doesn’t really propose an approach to 
measure progress against stated objectives. The WARO was specified as responsible for coordinating regional 
efforts on impact measurement.  Most ACF staff interviewed on that topic considers that Regional targets and 
indicators would be relevant. But formulating a performance framework for ACF at regional level isn’t an easy 
challenge! The ACF MOU proposes WARO performance review indicators, but this is likely to be different 
from what is required to evaluate progress towards the implementation of an operational regional strategy. It 
is always possible to formulate indicators, often more difficult to inform them, but in that case, the most 
sticky question would probably be about responsibility for results.  Who should be accountable for the 
implementation of the West Africa Regional Strategy: the WARO, country offices or ACF HQs supporting 
operations in the region?  Probably all, but for a performance framework to be operational, it will be 
important to clearly distinguish each level responsibilities.   

Mixed progress on emergency preparedness and response                 

As specified in section 2.2 of the Regional Strategy, ACF ambition in terms of emergency is to “Leverage 
ACF’s Rapid Response and Emergency Preparedness Operations and Mechanisms” to “to allow for additional 
capacity to be deployed at the offset of emergencies”.  

The 2012 Sahel crisis as well as the on-going Mali conflict crisis has highlighted some challenges for ACF to 
be able to meet this objective in the region.  Emergency programs in response to the Sahel crisis have mostly 
been implemented late (mitigation response planned for the first three months of 2012 were effectively 
implemented around June/July, and most second phase projects are running behind schedule – see section 
4.5.2). Several country offices are currently working on contingency planning for the Mali conflict, 3 weeks 
after the intervention of the French troops.  

In emergencies, the role of the WARO has been largely focused on (1) communication from and towards 
Dakar forums through to ACF (country offices and HQs), (2) fund raising, (3) coordination and contribution 
to joint diagnostic and response plan (though IASC and Dakar working groups). Although the WARO is 
working at the interface between Dakar regional forums, country offices, and supporting HQs, its mandate is 
not to support country offices emergency preparedness and response capacities.  The challenge for the 
WARO is how to best utilize its unique position to help addressing constraints to country offices emergency 
preparedness and response capacities without overstepping its mandate.  
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Strategy not fully relevant to coastal countries 

One of the repeated criticisms about the 2011-2015 Regional strategy is that it is almost solely focused on the 
Sahel context, which limits the value added of the document to coastal country offices in particular.  

There are a number reasons behind this Sahel focus: Dakar forums are largely focused on Sahel countries to, 
Policy debates in the region are traditionally disconnect between Francophone and Anglophone countries, the 
Sahel context is complex enough so it was already a great achievement to produce a strategy relevant to the 
whole Sahel band. 

The fact that this issue needs to be addressed is well identified.  However, the challenge is how to address it. A 
strategic vision relevant to the whole zone might become too generic to be operational? Having two strategic 
visions supported by the same office might be difficult to communicate? One of the issues is how to access 
and participate to some of the Accra based forums where “Coastal” and “Anglophone” policies issues tend to 
be debated.  

Nigeria is a special case.  Nigeria policy debates tend to be very disconnected from that of Sahel countries for 
several obvious reasons (e.g. it is Anglophone, has resources, and is largely seen as a threat by many Sahel 
countries). However, northern Nigeria and southern Niger contexts are very much interconnected and share 
important similarities. There is a lot of potential for cross border exchanges and collaborations.  

Regional data gathering and analysis for further strategic planning efforts 

Although the WARO has been able to facilitate a rich and inspiring strategic exercise in 2011, there are no 
systems in place so this vision can be regularly challenged and renewed.  Strategic planning workshop can be 
organized regularity to update ACF vision in the region, but what is missing is a capacity for ACF to perform 
its own regional level analyses. 

4.2 Fundraising 

4.2.1 A proactive management of fundraising 

Despite limited dedicated resources, a large number of thematic proposals prepared and submitted 
since 2010 

While the program coordinator was in charge of supporting the WAHRF execution, raising funds to develop 
value-adding activities by the WARO was a priority for the representative.  A number of thematic proposals 
have been initiated in since 2010, some of which have been funded (Capitalization on Gardens of Health and 
Nutrition, Nutrition Champion Scheme, Joint workshop FS-NUT ACF/FAO/REACH, Media training 
UNICEF, CALP regional Coordinator, RECA ECHO CARE Consortium), others are still in draft form 
(Integration SA/Nutrition), but information about these proposals has not been well transmitted between the 
former and the new representative, and as a consequence,  a few seem to have been abandoned (capacity 
building – curriculum development, CLTS regional) Current proposals in the pipeline are: (i) a resilience draft 
proposal developed by the ACF international DRR advisor (needs to be tailored to West Africa) (ii) Gardens 
for Health regional proposal (iii) GIS-based pastoral EWS. 

Yet, these projects are all relatively small in financial terms, and cover a very limited share of the WARO 
structural costs.  With the WAHRF ending in 2011, the IEC clearly indicated to the WARO representative 
that one of her key priority should be to raise funds for new multicounty projects, with the dual objective to 
contribute to scale up ACF footprint in the region and generate overhead to partially cover WARO structural 
costs. 
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Beyond 2012 Sahel crisis related projects, two major multicounty concepts have been developed: (1) one 
nutrition program, to support on-going efforts to build national capacities to detect and treat acute 
undernutrition, as well as advocate for nutrition to be better integrated in national and regional health and 
food security policies. This program is now developing with AFD support. (2) The WARO facilitated 
discussions around the idea of a cross-border program to prevent cholera outbreaks around the Lake Chad 
basin, involving Chad, Nigeria, and Niger country offices.  This concept is yet to be turned into an actual 
program. 

Effective leadership for emergency response program development 

During the Ivory Coast crisis in 2011, The WARO has played an effective donor liaison role, managing initial 
relations with Dakar based counterparts. Ivory Coast grants have eventually been finalized directly by the 
country office. 

The game-changer in terms of ability for the WARO to facilitate regional projects development has been the 
2012 Sahel crisis.  With direct access to donors in Dakar, some of which are not represented in the region 
(DFID and SIDA), and yet highly interested to contribute financing relief efforts at a regional scale, the idea 
of multicounty grants with a single point of contact in Dakar, with good English command, was very 
attractive.  Proactive donor liaison for the WARO rep and ability to quickly facilitate a proposal development 
process greatly helped to accelerate regional proposals development processes.  

Although the prime interest for donors like DFID and SIDA is clearly transactional (without permanent 
representation in the region, it would be difficult and expensive to manage different country grants),  both 
financial partners and ACF envisaged potential additional benefits with multicounty grants such as cross 
country learning and synergies, approaches and practices harmonization.   

For ECHO, potential transactional benefits of multicounty grants are not as obvious. Indeed, the ECHO 
team operational in the region has quickly developed from 2005 until now. About 6 ECHO staff work 
permanently in the Sahel now, including technical experts (Nut and FS), and representations are open in 
Niamey, Ouagadougou, Bamako, and Dakar (the Liberia office is still active too). Moreover, the 2012 ECHO 
up scaling strategy was largely to spend additional funds though UN agencies.   Yet, with the first phase of 
emergency response in 2012 (Mitigation), ECHO considered that potential benefits associated with a multi- 
country grant would be greater than the potential managerial risks. For the second phase of the 2012 crisis 
response, ECHO has preferred working though single country contracts yet, for Mauritania and Mali, ECHO 
has requested the WARO to play a support role for M&E, technical backstopping and advocacy. This 
arrangement being out of WARO mandate, a note was shared with ACF operational HQs to receive guidance 
on  how to respond to such ECHO request  

OFDA is less inclined to work though multi-country grants, considering that potential benefits are often 
difficult to achieve and that such operational setup makes their project monitoring confusing. Yet, OFDA is 
open to work through multi country grants is their partners can demonstrate the value added of such a setup. 
Until now their experiences of multi-country grants in the region have not always clearly delivered any value 
added.    

4.2.2 Procedures for project formulation 

Rushed process in emergency 

By September – October 2011, when first signs of a regional crisis emerged and discussions around early 
responses were initiated in Dakar, no procedures for formulation of regional proposals had been discussed 
and formalized by the WARO.   
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As exposed above, WARO efforts to facilitate and coordinate regional proposal development processes 
largely contributed to quickly secure emergency response funds. Yet, emergency proposals development 
process had to be finalised quickly, sometimes at the expense of HQ technical advisors consultation.  Lack of 
initial HQ staff involvement created tensions with the WARO at amendment stage.  

This new and weakly formalised role played by the WARO to coordinate multi country proposal development 
process also fuelled tensions with country offices. The acute emergency period of the first half of 2012 was 
particularly difficult; as project proposal had to be formulated quickly and as the WARO representative was 
working alone until the first emergency response projects could be funded, covering a program coordinator 
and assistant position.  The emergency context, as well as the limited capacities in the WARO at that time, 
does explain some of the shortcuts perhaps as much as the lack of formalised procedures.  

It was agreed that concepts for regional proposal development should be briefly presented to the steering 
committee for validation. This procedure hasn’t proved very effective for various reasons. First, because 
Steering committee members weren’t sufficiently informed to be able to make productive inputs into project 
development process, and second because proposal development didn’t always match with steering committee 
meetings schedule.   

Various expectations 

Country offices and HQs do not all have similar expectations about the required level of support and 
involvement and support to be expected from the WARO for fundraising and program formulation. Some 
countries are relatively underfunded (especially coastal countries), and are happy to receive proactive support 
from the WARO, while funding isn’t an issue for Sahel countries at the moment, and many of them tend to 
face difficulties to execute their program portfolio.  

ACF-E HQ tends to be much more hands-off than ACF-F HQ with regard to program development support. 
Hence, support for program development tends to be more welcomed by country offices working under 
ACF-E, and rarely overlaps with advice that country offices may receive from their HQ support team. 

Recent changes 

Learning from 2012 difficulties, a multi-country project development communication flowchart has been 
developed by the incoming WARO rep in December 2012. Simultaneously, the Paris HQ has worked on 
processes for development and management of “complex” project, based on lessons learnt from the WARO 
experience, among others. These procedures are yet to be institutionalised.  

With a new WARO team, perhaps careful about playing a facilitating than a leading role, but also less familiar 
with ACF people working  in of for the region, project development process have become more participatory.  

4.2.3 Fundraising outcomes 

Growing influence of the WARO in fundraising 

Volumes of ACF operations in the region as significantly increased in the last few years, jumping from around 
10 Million € in 2005, to over 35 Million € in 2005. This financial up scaling has largely been boosted by the 
WARO.  Since 2009, the proposition of funds facilitated by the WARO (e.g. Ivory Coast crisis were the 
WARO played a key donor liaison role) or managed as multi country grants (e.g. DFID of SIDA grants) 
jumped to around 27% of overall ACF volumes of operation in the region (21% managed by WARO, and 8% 
facilitated to some degree).  In 2012, relative volumes of regional projects naturally tend to be more significant 
for Sahel countries, with the exception of Sierra Leone and Guinea, which implemented a cross border 
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cholera response project (negotiation facilitated by the WARO, direct implementation).  Beyond financial 
volumes, this specific project is perhaps the best example of opportunities that can be generated though the 
WARO.  For such proposals, decisions are made at regional level rather than at country level, and the WARO 
was both and useful instrument to linkup country offices with the ECHO TA in charge in Dakar, but also to 
facilitated cross country approach harmonization to be able to present a coherent proposal across country 
offices supported by two different HQs. 

Figure 3: ACF financial volume trend in the region 
since 2005. 

 

Source: WARO 

Figure 4: Relative financial volume for regional 
projects per country. 

 

Source: WARO 

But how successful has really been the regional financial up scaling? 

These trends seem really positive, but looking more closery, the picture looks a bit more nuanced: 

• Several projects labelled as facilitated by the WARO or truly regional projects would probably have 
been funded without the WARO: Ivory Coast crisis projects or even the ECHO mitigation project in 
2012 could have been negotiated bilaterally. WAROs role has clearly been effective at accelerating the 
proposal formulation process, but estimating WARO’s net contribution to financial up scaling is not 
straightforward.  

• A significant share of the financial up scaling is related to opening on new country offices rather than 
to increased volume of operations in each country.  6 new offices (Burkina Faso, Chad, Mauritania, 
Nigeria, Senegal and the WARO) have been opened since 2005, and their operations represent about 
68% of the financial growth in the region over the period. Since WARO opening in 2009, 3 office 
have been open (Nigeria, Senegal and the WARO), representing about17% of the financial growth. 

• ACF growth in the region has been slower than spending of its key donors.  Graph 5 shows ACF 
overall volumes trends in the region (all donors) versus ECHO spending trends.  When ACF 
operations quadrupled since 2005, ECHO spending was multiplied by 6. ACF operations grew by 
about 25% between 2011 and 2012, when ECHO spending doubled. Simultaneously USAID food 
crisis related spending (Food for peace and OFDA) jumped from around 130 M USD for Northern 
and Western Africa in 2011, up to over 300 M USD for the Sahel region only in 2012.  Here we are 
not arguing that ACF growth should have followed the exact same trends as donor spending, yet 
looking at funding availability, ACF financial up scaling over the last few years looks good, but not 
fantastic and with such massive growth of available funds in the region one could wonder if donor 
liaison is the most limiting constraint to ACF growth in the region or whether absorption capacity 
isn’t more problematic? Project implementation efficiency data reported in section 4.5.2 provide 
useful insights.  
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Note: ACF Volume corresponds to overall ACF budget trend as reported in figure 3, including funding coming from 
UN agencies. ECHO spending corresponds to overall spending (toward all kind of recipients), including funding towars 
UN agencies. Source: WARO and ECHO website.Source: WARO and ECHO website 

4.2.4 Lessons learnt 

The WARO clearly proved a dynamic interface with donors active in Dakar or not permanently represented in 
the Region. Although it isn’t clear if fund raising is indeed the most pressing constraint to ACF operations 
growth in the region, there is room for improvement to make this fund raising and donor function more 
operational and better tailored to country office’s needs. Here are a few lessons emerging from this initial 
learning phase, particularly steep in 2012, at times of a major regional crisis.  

• When several country offices and HQs need to be involved, changes for delays are decupled, and 
forward planning is all the more critical for complex project development. This lesson has already 
been learnt by the WARO which tries to be as proactive as possible at informing country offices and 
HQs.  Procedures have been discussed on worked on in late 2012. Yet, they already appear difficult to 
implement as donor led project development timelines are simply often incompatible with a too 
heavy consultation process. 

• Proactivity works both ways, and the WARO needs to be well informed about funding gaps in 
country offices so it can effectively represent them in front of donors represented in Dakar. Up to 
date country strategy documents are essential for this purpose.  

• Contacts and relationships matter as much as procedures:  it is critical for the representative to be well 
connected with all key stakeholders within Country Offices and  in operational HQs. Face to face 
briefings in all HQ as well as country visits and regional working session are critical for that purpose.   

• Concrete tools such as country strategies, as well as a rooster of programs for which country offices 
are seeking funding opportunities to be regularly updated and communicated to the WARO offices 
are useful (good practice: Guinea country office).  

Figure 5: ACF financial volume versus ECHO spending trends 
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4.3 Advocacy  

4.3.1 Actively engaging with Dakar stakeholders 

As the WARO was established as an NGO platform, ACF naturally established working relations with other 
WAHRF NGOS represented in Dakar (Oxfam GB and Save the Children UK).  But regular and solid 
working relations were also quickly establishes with other NGOs (e.g. Helen Keller International, MSF, 
Alima…), UN agencies (primarily FAO, WFP, UNICEF, and OCHA), and well as donors represented in 
Dakar (solid links with ECHO in particular). 

Indeed, soon after the WARO was established, the representative quickly and actively engaged in various 
Dakar-based humanitarian forums, starting with the regional IASC and the very active Food Security and 
Nutrition Working Group (FSNWG) despite a small team until recently, the WARO also tried to consistently 
engage in other thematic regional humanitarian forums such as the Nutrition working group or the DRR 
working group.   

ACF contribution to key Dakar forums (IASC and FSNWG) is very much welcomed and valued by its 
partners:    

• ACF inputs are seen as well informed, connected with ground realities, constructive and careful of 
joint priorities and challenges, 

• ACF is considered as having made particularly valuable inputs by UN agencies to prepare regional 
diagnostics and consolidated appeals, 

• ACF technical expertise in Nutrition and ability to communicate and input on policy issues with 
sound technical background is particularly valued, 

• And last, ACF is perceived as a fairly independent and energetic voice, able to push and challenge its 
partners on technical and policy issues. Such dynamism is highly valued by UN and Donor staff, 
often most constrained by their institutions.  

Yet, it is important to realise that such forums are largely attended by like-minded stakeholders.  At regional 
level, with limited discussions around operational issues, NGOs, UN, and Humanitarian donors defend 
relatively similar positions. For example, the need to more effectively address and prevent undernutrition is a 
concern widely shared in these forums. In terms of fund raising, all Dakar stakeholders share much 
interconnected interests. ECHO, for instance, has been actively pushing for more emergency funds to be 
dedicated to the Sahel since 2005. 

So yes, the WARO has been active in Dakar forums, yes, its inputs are much appreciated by its peers, but 
estimating its effective contribution to significant policy changes is difficult, especially as most Dakar 
stakeholders are pushing towards similar directions and that any progress is but nature the result of a 
collective efforts.  The Regional Advocacy strategy clearly identifies its targets, and few of them sit in Dakar 
humanitarian forums.  

But ACF, although perhaps less consistently, has also engaged in Food and nutrition security forums managed 
by regional institutions.  ACF influenced the ECOWAS humanitarian policy formulation process through an 
OCHA consultation, and, as a steering committee member ACF is fully engaged in the on-going review of the 
“Cadre Harmonisé”, the framework for national early warning systems adopted by the CILSS and now based 
on the IPC.  
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ACF strategy (which advocacy objectives at these levels) tactics (how to achieve them) to influence policy 
orientation in such forums is still underdeveloped.. Beyond being able to produce sound evidence and 
articulated argumentation to defend its views, staff seniority, consistent attendance to meetings and staff 
continuity are key enabling factors to effective advocacy in regional forums. 

4.3.2 Support to country based advocacy 

Country based advocacy was has been fairly developed in the past in countries like Niger, but until recently, it 
is not clear how much has been done in the region. The WARO and country offices are following initiatives as 
“SUN”, but more as observers than as drivers.  

But things are changing, and conditions WARO support to develop country-based advocacy initiatives are 
now well established for a solid push: 

• A West Africa Advocacy strategy has been established but the WARO, with some ACF-UK support 
and in consultation with interested country offices. This regional advocacy strategy is strongly aligned 
with the AMAI and identifies three priority areas (scaling up CMAM, risk management and 
seasonality, and nutrition sensitive agriculture), lists key targets, and details specific messages. 

• Significant funding to support the implementation of this advocacy strategy has been secured through 
a 3 years AFD program, financing one Advocacy advisor and one nutritionist in Dakar, as well as 
resources and personnel to implement national advocacy initiative in three countries (Niger, Burkina 
Faso, and Sierra Leone).  Dakar based staff shall not only be able to support the implementation of 
the ACF project, but to develop further initiatives to contribute to the implementation of the regional 
strategy.  

• Advocacy Action plans are now being developed in the 3 countries supported by the AFD grant. 

• WARO starting to engage in actively disseminating ACF reports. 

 

4.3.3 Relations with ACF advocacy efforts 

The WARO effectively facilitated ACFUK-led advocacy initiatives such as the Zero Hunger Series project, 
and one of the key value-added of the WARO was to be able to effectively relay regional information towards 
HQ for media communication during crises. The WARO has allowed quick and easy access to information by 
all ACF network members, regardless the affiliation of country offices in the region.  

Coordination within the ACF network in relation to advocacy issues is still problematic. While the readership 
of ACF- UK has been formally reaffirmed, the main resources dedicated to advocacy in the region been 
provided by AFD and channelled through ACF-FR, this leadership will (and already is) likely keep being 
regularly challenged. This confusion is naturally not desirable for effectiveness of HQ support to the WARO 
and country offices. 

4.3.4 Evidence - based advocacy? 

Beyond solid strategic planning and influencing tactic, effective and relevant advocacy needs to be grounded 
on solid evidence. Ability for the WARO and country offices to assemble and analyse data to inform advocacy 
processes is considered as too limited.  

The current thinking is that access to M&E  and project related learning data is critical, and that, this is more 
easily done for regional projects on which the WARO has a direct handle than on others.  This position is 
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debatable, and with limited investment on coordination with operational HQ, or county offices, one can easily 
imagine that the WARO could access M&E and project learning information generated in the region. 

What seems clear is that there is still limited clarity about which data shall be gathered by the WARO office 
and for which purpose.  The advocacy strategy is vague about the required evidence to back up advocacy 
messages, and interests differ within the network: when some argue that the WARO should gather data about 
the evolution of regional contexts, others believe that access to program monitoring data is key.  Regardless 
the type of information required, data aggregation should be strategically managed with regards to required 
analyses.  

4.3.5 Transition management 

Communication skills, sound technical knowledge, professional and personal network, as well as and 
institutional knowledge are key assets to effective advocacy, and these were key strengths of Patricia 
Hoorelbeke, the first WARO representative.  

Despite a rather positive perception of the recent representative transition by external stakeholders, largely 
related to the new representative communication skills, dynamism, and ability to quickly grasp institutional 
dynamics, personnel turnover has not been ideally managed to prevent information and network losses.  The 
process to mitigate the relative long representative gap (about 3 months) has not been satisfactorily managed: 
the new representative received one short briefing by the former representative (who luckily is now posted in 
Dakar), and a rapid briefing by the outgoing Desk officer in charge.  This poorly managed hand over process 
generated massive information and network loss, which of course is particularly detrimental for the WARO 
capacity to ensure continuity in its advocacy efforts. One of the other key and rare strength of Patricia 
Hoorelbeke was to combine policy level engagement skills with technical nutrition and food security 
knowledge. While senior food security is currently available in the WARO team, senior nutrition expertise is 
required in Dakar for the WARO to be able to sustain nutrition related policy engagement in Dakar forums. 

4.4 Programme coordination: quality, coherence and learning 

4.4.1 An objective identified as relevant 

Quality, standardisation and capitalisation are stared as one of the 4 pillars of WARO’s mandate, and the 
WARO MOU is formulated as such: 

“the West Africa regional strategy, made on a participatory basis (both HQ and Country Offices) represents a common frame for 
interventions. This tool should make possible a common approach amongst ACF country offices and monitoring regional trends. 
Those standard interventions have proved its effectiveness and are impact driven” 

There is a clear consensus among ACF and among regional country offices that cross country exchanges, 
sharing of learning and best practices, and harmonization of practise and approaches (when deemed relevant 
and not as a standard procedure!) would add value to ACF work, and help enhance quality. This objective is 
also seen as relevant by financial partners, themselves working at regional scale, and often interested in 
disseminations of best practices. Having a regional integrator office is a clear advantage for that purpose.  

Markets and people, and cattle movement being fairly liberalized through the region, program coherence 
between ACF country offices and with other stakeholders’ interventions is important to avoid developing 
perverse incentives.  
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4.4.2 A push for harmonisation through multi-country projects 

The WARO mostly approached the coherence agenda through multi-country projects.  Regional projects can 
be classified in 4 types: 

• Type 1 - Patchwork projects:  regional projects are actually combinations for different projects with 
different logic in different countries of the region. 

• Type 2 - Harmonized interventions:  Similar intervention framework, but different modalities of 
intervention (activities, targeting criteria sand methods, etc…). 

• Type 3 – Cross-border projects: addressing an issue overstepping borders in two neighbouring 
countries.  

• Type 4 – Synergetic projects:  one activity relevant to the regional level, or to several countries in 
the region. 

Regional projects are mostly of type 2 (except the advocacy component of AFD, rather of type 4, and its 
operational component, rather of type 1), and the WARO, taking a leadership role at project design phase has 
been pushing for approaches and practices standardization. Beyond logical framework project harmonization, 
the WARO pushed for standardisation of technical approaches such as the use of HEA methodology for 
targeting, sometimes combined with specific training to implement new technical approaches. 

Beyond this central push for harmonisation, the WARO has developed a few small scale capitalisation or 
training projects (health garden capitalisation, Workshop FS/NUT).  Other opportunities have been generated 
(UNICEF-HKI-ACF joint proposal for regional universities nutrition curriculums, but ACF is finally not 
being involved in the program), demonstrating the potential for WARO led partnership. Donors met, starting 
with ECHO, are all very open to think about learning and capacity building projects. The resilience agenda 
with probably reinforce such opportunities.  

Lastly, a cholera cross-border project (Sierra Leone / Guinea) has successfully being implemented and 
documented. However, it isn’t clear what has been the WARO contribution to the success of this project, for 
which design, implementation and learning seem to have been very much country led.. 

4.4.3 Push back and limitations  

Country offices and HQ have often resisted WARO pressure to harmonise technical approaches. HQ staff 
argued that technical support was not falling under WARO mandate, and Country offices weren’t always 
convinced about the value added of harmonisation or has no time to adapt their practices in the middle of an 
emergency response.  For example, the Niger country office refused to adopt specific targeting procedure for 
a DFID funded CFW program when it was implementing a much larger WFP funded program (probably with 
At least partial DFID funding!) though other (and simpler) targeting modalities. 

In 2012, project related learning efforts attempted by the WARO are largely focused on running cross country 
analysis of M&E data. Yet, it is proving challenging for the WARO to quickly access M&E information, and 
beyond monitoring project versus classical performance indicators, it isn’t fully clear how much such analysis 
will be helpful to generate innovative learning. 

4.4.4 Lessons learnt 

Indeed, 2012 experiences raise questions about the best way for the WARO to play its role of enhancing 
regional coherence and harmonisation: should it primarily through facilitation of learning, cross country 
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exchanges and capacity building, or should also be through standardisation of approaches for multi country 
grants?  The 2012 experience illustrates standardisation can hardly be imposed by the top, especially in 
emergencies, and especially since the WARO has a limited handle on technical support. Another lesson is that 
approaches harmonisation and capitalisation requires long term investment and commitment though had-hoc 
initiatives. Indeed, the full cycle identification of an issue with learning potential, the data collection process, 
analysis, witting up and dissemination takes time – way longer than the implementation of an emergency 
project.   

A question that the WARO may need to reflect on is the relevance of harmonisation and standardisation. 
Despite similarities across contexts, situations may differ between and within countries. The temptation for 
harmonisation is always great when looking at things with macro lenses, and although monitoring and 
reporting may be facilitated with harmonisation, it may sometime sbe at the expense of relevance and 
effectiveness.  

4.5 Management  

4.5.1 WARO governance  

The WARO Governance system is fully formalised in a MOU signed between, ACF-UK, ACF- FR, ACF- E, 
and ACF-US, and is summarized in Figure 6.  As is started as a DFID funded WAHRF management unit, the 
WARO was initially managed by ACF-UK.  In 2011, ACF –FR took over, and it is now being managed by 
ACF-E since early 2012. It was recently agreed that the rotation system should terminate, and that ACF-E 
would remain in charge of the WARO management.  

Here is a summary of key responsibilities for each management level: 
IEC 

• Approval of annual budget, HQ contributions, and strategic plan of WARO  
• Propose MoU revision (incl. extension to other HQ) to the SC or decide on termination 
• Decide inclusion of additional HQ parties to the MoU 
• Report of WARO results and progress to the ICC (International Chairman Committee) 
 WARO issues are discussed regularly during IEC meetings 

 
Operational and Finance Directors  

• Evaluate financial and strategic risks linked to WARO 
• Approve annual budget and strategic plan to be proposed to the IEC  
• Follow-up and orientation of the regional strategy  
• Problem solving 
• Follow-up WARO performance indicators  
• Validate Regional Representative position recruitment 
 Every ACF meeting 

 
Desk in charge 

• Regional Representative backstopping and support 
• Coordination of WARO issues within managing HQ 
• Chairs Steering Committee 
 On demand contacts 

 
Steering committee 

• Validating strategic issues related to Regional Strategy and  programs  
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• Together with the Regional Team, defining the Regional Annual Plan and Budget 
• Propose structure & functioning of the regional support team to Operations Directors 
•  Mobilizing and guiding missions and HQs teams to achieve the objectives and results of the regional 

strategy 
• Ensuring alignment of missions’ strategies with the regional strategy and missions’ participation in the 

regional dynamic 
• Ensuring the correct transmission of information to missions and HQs teams regarding regional 

approach and projects 
• Reporting WARO evolution and follow-up to Operations Directors group 
• Resolving any potential conflict between the Regional Team and missions if required 
• Proposing in writing any relevant changes to the MoU and submitting them to the Operations 

Directors’ group and the Executive Directors’ group. 
 The steering committee should meet about every two months through conference calls and twice a 

year physically.  
  

 
 
Source: WARO MOU 

The conception of this management structure is very inclusive, intending to involve different layers of the 
ACF structure into the WARO management system. This is of course very relevant as all HQ and 
management layers need to learn about this operational innovation, and as the WARO implies both 
programmatic management and strategic orientations for the network.   Rotation of line management was also 
a way for all interested HQ to more closely learn about the WARO.  

Inclusiveness should be good for learning, but is necessarily constraining in terms of effectiveness, reactivity, 
and accountability.  Here are a few examples of sub-optimal management of the WARO, mostly related to 
complexity of the management structure: 

• The steering committee is not really able to fulfil many of its official roles, either because it didn’t 
meet regularly enough, or because some of its tasks (underlined above) would require dedicated 
management authority and time, which most members do not have.  

Figure 6: WARO governance structure 
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• The rotation system for the first three years of existence of the WARO is very long and it has limited 
the ability of the HQ in charge to hand over knowledge and networks to the new representative in 
charge.  

• Neither the WARO representative nor the Desk in charge have very good formal access to ACF top 
level management, and much of WARO influence within the ACF networks needs to pass through 
informal contacts. 

• Despite this full-fledged governance structure the information level of many HQ staff about the 
WARO was still limited until recently. 

• Governance deficiencies led the WARO representative to initiate several processes beyond her 
mandate: (1) draft MOU, (2) propose cost sharing between HQ, (3) initiate discussions and drafting 
of ways of working document. 

4.5.2 Multi-country grant management 

Fluid management of the WAHRF 

The WARO was originally setup as a WAHRF coordination unit. It was understood and agreed with DFID 
that ACF staff in Dakar would coordinate and network with other stakeholders in Dakar, but also that the 
Regional team would play a role of first point of contact with DFID in the region, contribute to build the 
capacity to ACF staff in the region on technical issues, and channel project proposals through to the regional 
fund, and consolidate reporting.  

Indeed the WAHRF was conceived as a regional fund, prepositioned for a period of two years, which could 
be used for an emergency response in the region. Country offices could submit fund requests through to the 
Dakar coordination team, only for emergency response. Significant share of the WARO team as well as some 
additional means (mission costs, workshops…) were covered by a “program window”, independent from the 
operations. 

WAHRF project management came with its lot of problems, but overall, it went fairly well, and perhaps better 
for ACF than for other members of the consortium (CARE, Oxfam, Save the Children, and MSF).   The 
WAHRF team was both dedicated to the WAHRF facilitation, and relatively small given the scope of the 
program (a total of 8 projects were funded over 2 years), and harmonization across interventions wasn’t 
considered as an objective, reduction potential tensions between country offices and the overarching program 
unit. Last, the 2009-2011 period, expert in Niger, Chad and Ivory Coast, were times of more limited funding 
availability 2012, de facto adding value to a regional fund.  

Overstretched capacities in 2012 

As mentioned earlier, 4 multicounty grants have been negotiated in 2012, 3 of which are directly related to the 
2012 Sahel Emergency. The first half of 2012, until at least October, has been fairly challenging, with the 
management of multi-country grant fuelling important tension between the WARO and HQs and sometimes 
among HQs. Some of these difficulties are reported in Table 2.  

Table 2 : Financial and technical challenges in managing Multi-Country projects 

 Financial support Technical support 

Example of 
difficulties 

Long and sinuous reporting flowchart: Country 
Offices → managing HQ → WARO (consolidation) 

Lack of clarity about who does what: both HQ and 
WARO technical staff providing recommendation of 
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→ Grant holding HQ. 

• Late reporting, 

• Difficult for WARO to proactively manage 
the grant without timely financial 
information. 

 

similar aspects, with limited coordination and sometimes 
with limited coherence. 

Amendment management: Consultation has sometimes 
been minimal for emergency projects, and which created 
tensions at amendment stage, when new WARO technical 
staff in charge requested inputs for HQ staff who had not 
been involved in project design. 

Underlying 
reasons 

No 100% dedicated WARO admin coordo until 
September 2012. Reporting delays have accumulated. 

Lack of ACF homogenisation across financial 
management systems, preventing harmonisation at 
WARO level. 

Different ways of working across HQs, ACF-E 
allowing for pre-validation of financial reports and 
BFU by the WARO, while ACF-F retaining this tasks 
at HQ level   

 

 

Too directive attitude from WARO staff at emergency 
projects design stage created tensions, inherited by the new 
team.  

Different needs for different country offices: country 
offices working under Madrid tend to be more autonomous 
and receive more limited technical support for the HQ. 
These COs have had the tendency to use WARO available 
support more often than ACF-FR supported country 
offices. 

ACF-F reforming its own internal governance 
procedures to give more responsibilities to Country 
Offices (the new DEAL), and therefore, beyond 
coordination issues, seeing the role of the WARO as a 
backward movement toward more support to country 
offices 

Project specific communication flowchart, and donor 
specific procedures (for DFID a lot more responsibility in 
terms of reporting is delegated to the WARO, one reason 
being very demanding reporting schedule (monthly) which 
would be impossible to meet if reports has to first be 
validated by HQs. Recent ECHO funded project have even 
been more confusing as ECHO requested the WARO to 
take technical backstopping responsibilities for country 
specific grants (Mali and Mauritania) 

Heavy WARO staff turnover between design and 
implementation/amendment phases. 

Junior or new to ACF technical staff, without clear 
functional management from HQ, and with a Rep gap 
→ communication mistakes from WARO staff and limited 
understanding and support for HQ staff. 

 

a   

Clear division of responsibilities, smooth coordination and communication between Country offices, the 
WARO and HQs (HQs supporting the county programs, as well as the HQ signing the grant) are important 
to prevent and overcome coordination and communication challenges 3 set of guidance avec been produced 
to clarify roles and responsibilities: 

• Project specific communication flow chart (DFID, ECHO mitigation), 

• The MOU, 
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• Ways of working produced by the new representative in November 2012. 

The key elements of these global agreements are that: (1) The WARO is responsible for grant management; 
(2) the signing HQ is responsible for contractual obligations and therefore reporting, and (3) technical support 
remains under the responsibility of supporting HQs. Discussions around the formulation of a MOU and the 
preparation of the ways of working document have been useful to communicate accumulated tensions and 
frustrations. These consultation processes have been important, as much as outcomes, although one could 
regret that more structured procedures had not been formalised earlier. 

The MOU and the ways of working documents are key steps forwards, yet, our assessment is that such 
documents are not likely to fully prevent future coordination and communication problems.  

• The WARO mandate formulation is still confusing as the WARO is meant to be responsible for grant 
management, but technical and financial responsibilities remain under HQs… 

• Some contextual elements, as much as the lack of formalisation of communication rules and ways of 
working explain difficulties: staff turnover, opening of Senegal country offices at the same time as 
demanding WARO workload, quick proposal design process (difficult to expend it in emergencies), 
different capacities in different HQs, limited time for WARO staff briefing (either Madrid, or Paris, or 
London, but never all), gap of representative, some program staff new to ACF, lack of support from 
HQ who had not been fully involved in recruitment process… 

• Beyond the need to improve procedures for mutli-country grant management, one of the major 
sources of tensions across HQs is that the WARO has accepted to take M&E and program support 
responsibilities for single country grants which it was agreed that its support role, whatever it is, 
should be restricted to multi-county grants. 

Late project implementation, but not really more than other projects in the region. 

Difficulties related to coordination of HQ and WARO support certainly conducted to inefficiencies in the way 
support dedicated resources have been used. WARO dedicate resource may have been better used on other 
priorities, but more importantly perhaps the question is whether regional project could be implemented 
efficiently and effectively despite such coordination issues.  

The ACF Sahel response evaluation reported that despite a timely reaction and formulation of response 
programs, implementation has sometime been delayed, with important tranches of food and cash distribution 
been delivered after the lean season.  The question we tried to ask is: when they occurred were 
implementation delays greater from regional projects? 

We can only provide a partial answer to that question, yet, a quick analysis (Table 3) of BFUs for all projects 
in country offices that implemented bit regional and national projects in 2012 suggest that (1) slow grant 
expenditure is very common in the region, (2) for some countries (Mauritania, Mali, and to some extent, 
Burkina Faso, Niger), slow to very slow grant expenditure is alarmingly frequent, illustrating significant 
implantation delays, (3) regional projects tend to be more  often affected by slow expenditure rates, but the 
difference is limited; (4) results are not shown in the below table, but a similar analysis suggest that emergency 
response projects (< 1 year) are a lot more often very late than non-emergency response projects, however, 
longer term projects hover suffer smaller delays, since the proportion of somewhat late and very late project is 
similar (about 66%) to that of emergency response projects. 

27 

 



 

Table 3: Project execution delays in the region 

Country Type of project 
%very late projects among 
projects executed in the country 

% somewhat or very late 
among projects executed in 
the country 

Burkina Faso National 22% 44% 
  Regional 67% 100% 
  Total 33% 58% 
Guinea National 33% 67% 
  Regional 0% 0% 
  Total 25% 50% 
Mali National 64% 82% 
  Regional 100% 100% 
  Total 69% 85% 
Mauritania National 71% 71% 
  Regional 67% 67% 
  Total 70% 70% 
Niger National 33% 83% 
  Regional 50% 100% 
  Total 38% 88% 
Sierra Leone National 29% 71% 
  Regional 0% 50% 
  Total 22% 67% 
Chad National 29% 29% 
  Regional 0% 0% 
  Total 25% 25% 
TOTAL National 42% 64% 
  Regional 50% 71% 

 
Total 44% 66% 

Source: Budget follow up information, 2012. Uptate from November 2012 to January 2013, depending on projects.  

Very late project: time consumption (%) – budget consumption (%) > 15%, somewhat late project: 15% > time consumption (%) 
– budget consumption (%) > 7.5%. A similar rule is used by the WARO office for its regional projects budget follow up work. See 
rough data in annex 6.4 

All in all the key information is that budget consumption rates are on average very slow in the region, and 
alarmingly so for specific countries. This is not easy to tell with certitude based on the information collected 
for this evaluation, and although regional projects are a little worse than others, the WARO has probably little 
to with such delays: main reasons are likely to do with country offices constraints: delays in receiving funds 
(see. Sahel response evaluation), staffing, security…  

On-going changes 

Most people with ACF at all levels (HQs, WARO, country offices) are well aware about these coordination 
and management difficulties. This diagnostics has already been done several times: such difficulties ware well 
documented in reports from Barcelona meeting in August 2012, the new representative has documented these 
difficulties, and the IEC has launched a work on formulation of procedure for complex projects, including 
WARO like multicounty emergency grants.  

The WARO team has been stabilised since October 2012 (new turnover phase coming soon), and 
communication flows have progressively smoothened up. Delays in financial management, accumulated from 
the period when there was no dedicated admin staff, are getting resorbed. Moreover, current program 
development efforts are not emergency related, and when calls are appropriately anticipated, non-emergency 
project formulation allow for well-developed consultations processes.  
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4.5.3 Performance management 

The WARO performance management is still not fully developed:  foreseen performance indicators are not all 
measurable, and others may provide wrong incentives (see below), but more importantly, the WARO rep 
wasn’t informed about them and when required, no information system is in place to monitor them. Finally, 
one of the 4 objectives (program quality and coherence), isn’t measured by any indicator.  
This lack of functional performance management system, 3 years down the line, contrasts with the ambition 
of ACF to be able to measure the value added of the WARO and prioritise efficiency. 

Table 4: WARO performance indicators 

Indictors proposed in MOU Comments 

Net participation to scaling-up : number of 
beneficiaries, financial volume, number of 
projects per sector 

How to measure this? Programs, even if funding is facilitated by WARO will always be 
implemented by COs, and the % of attribution to the WARO is problematic 

Annual margin Diverging views with the ACF Network about this indicator. How can the WARO 
generate margin without Being operational, and what percentage of overheads to 
attribute to the WARO is it facilitates fundraising? 

Number of regional contracts signed Incentive to facilitate multi-country programs when experience proves that their value 
added is debatable and their management complicated. 

Number of new donors involved in West 
Africa 

OK 

ACF participation in Regional Forums and 
contacts with new stakeholders 

Not specific enough to measure influence 

Number, visibility and impact of ACF 
publications 

Information systems are required to measure visibility and impact indicators, it is not 
clear if these are worth the investment? 

Source: MOU 

4.5.4 Human Resources  

HR key to WARO achievements 

As mentioned earlier in relation to advocacy, human resources have been key to WARO early developments. 
Patrica Hoorelbeke, the first WARO representative, has been particularly influential in shaping the WARO 
and in turning opportunities into a number of successes.  

Patricia’s knowledge of the region, connections in Dakar forums, ability to expand her network, knowledge of 
the ACF network, dynamism and ability to deliver quality outputs in short timeframes have clearly been 
critical. This is not to minimise Christophe Breyne inputs, with strong Food Security technical background 
and good knowledge of the region.  

A committed solid WARO core team was clearly a strength for the WARO, but too some extend it was also a 
risk, with the WARO being much personalised. So much so that the WARO was sometimes seen as 
“Patricia’s office” within ACF network. 
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This is easy to tell this now that changes have occurred, but human resources strength and risk have perhaps 
not been managed proactively enough. Someone taking the lead of such an office would need to be more 
closely involved in the strategic thinking (or more acutely aware) around development of such an office. 
Although the financial stability of the offices has been guaranteed by the ACF network commitment, and 
although there is strong evidence that ACF was overall satisfied by WARO earlier development the 
representative wasn’t comfortable about the lack of vision of what the WARO should aim for in the next 5 to 
10 years. Indeed, beyond what it should not become (an additional management layer), WARO 
documentation, but also ACF senior management staff are not very clear about their ambitions for WARO’s 
future. 

Major changes in 2012 

2012 has seen major changes and upscale in WARO HR structure:  the representative, the program 
coordinator, and assistant program coordinator have changed; the admin coordinator position has been 
resumed (no dedicated admin coordinator from mid-2011 to mid-2012), an assistant admin position has been 
open, and finally nutrition and advocacy advisors positions have been created. Figure 7 gives a summary 
picture of the staff structure change in 2012. 

 

 

Having a more fully fledged team is clearly good news for the WARO ability to deliver on its mandates and 
objectives, a securing funding for the representative and admin team (ACF) and the nutrition and advocacy 
advisors (AFD) are major steps ahead. 

Yet, the 2012 changes (upscale and staff turnover) could have been much better managed: 

• The 3 months representative gap was probably difficult to avoid with a one month contract 
termination notice. Yet, the and over process could have been much better managed: the two reaps 
only met twice for half a day, a large number of contacts have been lost, it took weeks for the new 
representative to identify key documents in the archives file, and nobody in the HQ was really able to 
transfer the information (the desk in charge left a few weeks after the new rep came in).This chaotic 
transition doesn’t seem to have too much impacted on external relations, but internally it has largely 
contributed to internal communication difficulties during the second half of 2012. Some program 
development initiatives started prior to the representative change have simply been forgotten.  

• New staff recruitment management has not been ideal. All WARO technical staff is either new 
to ACF, junior or is working on new themes with limited backstopping. This is a really difficult 
situation for a team meant to deliver support to coordination team in country, and for which 
responsibilities, and scope of action are still being defined. Moreover, recruitment process have not 
always been ideal (all HQs have not always been involved), and briefings were too limited (not all 
HQs involved). 

Figure 7: Staff structure changes since 2009 
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• Outcomes have been difficult to manage at all levels (HQs, country offices, and perhaps first and 
foremost for the WARO team), fuelling tension and confusions. Limited HQ support has been 
provided to the WARO team during the WARO representative gap. 

5  

5     Conclusions and recommendations 

5.1 The WARO experiment is an overall success 

A bit more than 3 years after the opening of the WARO, conceived as an experiment in which the ACF 
network as consistently, but carefully invested, the balance is clearly positive. The WARO has been an 
effective tool to enhance strategic programming at regional level, is has also been an important vehicle to 
better represent ACF in regional humanitarian forums. In terms of fundraising, it has strengthened contacts 
with Dakar based donors, allowed to consolidated relationships with DFID in the region, and facilitated the 
work with new partners such as SIDA and AFD. Overall regional funding figures have significantly 
progressed since the WARO has open, but much less than funds availability. This is likely to be related to 
limited absorption capacities by country offices rather than by lack of proactive fundraising. 

More nuanced is WARO’s role in supporting the implementation of multi-country grants. Tight schedules, 
sometimes too directive attitude by WARO staff and too limited consultation at program design stage, 
understaffing (esp. admin) in the WARO, unclear roles and responsibilities of the WARO, different ways of 
working in different HQ and for different donors, as well as junior, new to ACF, and representative gap have 
contributed to create confusion, fuel tensions, and at the end generate inefficiencies. 

Finally, WARO’s potential in enhancing quality, standardisation and capitalisation, has been underexploited, 
possibly because too much efforts and energy has been invested in Managing or supervising project 
implementation. 

Cleary WARO’s role in regional strategic development advocacy, and fundraising should be promoted. Most 
important points of tension is about the priority to be given to multi country grants, the type of multi –
country grants to be prioritized, the role of the WARO in supporting project implementation, quality, 
standardisation and capitalisation, as well has the need to be involved in the project support and M&E to 
deliver on quality promotion. 

5.2 3 possible scenarios for the future of WARO 
WARO’s role has evolved relatively opportunistically, starting as a program coordination unit, developing 
advocacy and fund raising activities, and seizing opportunities to manage new multi-country grants. It is now 
even providing technical support to specific country projects. Our assessment is that although it was 
important to leave enough scope for the WARO to experiment different functions, it is now time for ACF 
needs to be clear about WARO’s role for the future, playing on WARO strengths and immediate value added, 
but also on a long term operational vision for ACF. 

Recommendation 1: ACF needs to make a strategic choice about WARO’s role, communicate it internally 
and externally, and manage opportunities accordingly. 

We have identified 3 possible scenarios to help envisioning possible strategic options. Others are probably 
possible, but we believe these 3 options are representative of potential models for the WARO.  
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Table 5: Scenarios for WARO's future 

 Regional  Strategic 
developments Office 

Today 

“Grey zone” 

Regional operations desk 

Roles Regional strategic development, 
advocacy, learning and 
capitalization, and regional 
emergencies facilitation  

In addition: 
• Design and  tech support for multi 

country grants 
• A few country grants with WARO 

support (on request) 

In addition: 
• Oversight of country directors 
• Tech, admin , log, HR support 
• Coordination of regional emergencies 

with HQ support 
Potential 
strengths 

• Low financial commitment 
• Preserving HQ identity 
 

• Seizing funding opportunities  
• Low financial commitment 
• Preserving HQ identity 

• Reducing HQ costs 
• Coherence and harmonization of support 

at regional level 
• More tailored technical support  
• Emergency response 
• + Funding opportunities 
• Strengthen ACF 

Potential 
weakness 

• Missing funding 
opportunities (?) 

• Countries cannot fully 
benefit from ACF common 
strengths 

• Limited leverage for cross 
fertilization and learning 

• Different procedures for different 
projects, overlap with HQ, and slow 
information flow: confusion, 
inefficiencies and reputational  risks 

• Loosing focus on strategic WARO 
issues 

• Challenging transition (HR, Fin Systs) 
• Difficult way back  
• HQ/WARO duplications  
• accountability and effectiveness of 

reporting systems  

5.3 Which model to prioritize? 
ACF and the WARO have been working on complex project procedures, to better define roles and 
responsibilities, rationalize communication in relation to multi-country projects. We believe this is useful and 
should be better institutionalised (see below), yet, we also think that having a third administrative layer, with 
significant project management responsibilities, with different procedures for regional projects that for 
country projects should be managed as a constraint rather than an opportunity. Having a third party involved 
in the formulation and management of emergency projects is not desirable. Trying to formulate procedures 
that will improve the communications and relationships in emergencies will marginally contribute to simplify 
the complexity of the problem.  Multi-country projects in emergencies should be formulated as a last resort 
option rather than as a strategic choice. 

Recommendation 2: Our first recommendation in terms of strategic choice is that the WARO should move 
away from today’s grey zone, either trying to reduce its involvement in the management of regional programs 
as much as possible to avoid confusion (see below for details), or delegating full operational responsibilities to 
the regional level. 

A regional operations desk is not a model to be dismissed too quickly in the region. It could clearly be relevant 
for different reasons, first of which allowing country offices in the region to benefit from a wider spectrum of 
ACF strengths, which seems needed as ACF growth in the region has been relatively limited compared to 
fund availability.  The fact that doors are so strongly regionally organised is probably unique to West Africa as 
well as the importance of the regional level in terms of advocacy.  Finally, this is a unique chance to revisit the 
“unicity principle”, which although it has been a strength in the early days of ACF development is perhaps 
now turning into a constraint to ACFs operations growth. Save the Children and Oxfam, far from shifting 
back from their regional organisation model in the region, are now engaging a process of merging regional 
offices, precisely with the idea to deliver better support to county offices. 

Recommendation 3: carefully consider delegating more operational responsibilities to a regional office to 
allow for unified support to be provided to country offices in the region. 
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In the short term, the only practical option is to go for the “Regional Strategic office”. This is not a move to 
cut WARO responsibilities, but beyond strategic development, advocacy and donor liaison, to refocus its 
efforts on quality, learning, and promotion of harmonisation through capacity building. The approach to be 
used would be to coordinate and strengthened ACF technical development and learning efforts in the region 
rather than to enforce harmonisation and technical approach through coordination of project design. 

Recommendation 4: In the short term, go for the strategic developments office model, focused around 
below mandate and  short term priorities: 

• Mandate: Regional strategic development (facilitate regional strategic update, develop regional 
partnerships), advocacy, learning and capitalisation (develop and manage regional learning projects), 
and regional emergencies response facilitation (donor liaison, regional communication focal point for 
ACFIN in emergencies, but no additional dedicated HR). 

• Priority 1: Seek funding for learning and operational research multi-country projects to be managed 
by the WARO, in line with ACF technical and advocacy priorities.  

• Priority 2: Reinforce ACF own analysis of regional trends, and be able to propose and update ACF 
understanding of regional context. 

5.4 Adjustments required to make the most of the “strategic office” model 

5.4.1 Manage and generate funding opportunities 

Emergency donors like DFID, SIDA and possibly others with no regional representation will want to keep 
working through multi-country projects, even if such grants do not add much programmatic value beyond 
saving transaction costs for their own agencies. The WARO should keep offering a model that accommodates 
these donors. Yet, such donors’ priority is to be able to get consolidated report on time, and beyond classical 
donor liaison, reporting consolidation should be the only responsibility managed by the WARO.  

Donors with better representation in the region (ECHO, OFDA) do not see much value added to multi-
countries grants if ACF is not able to offer truly synergetic programs in the region. Such multicounty grant are 
not at the advantage of ACF either, they are more complex and risky to manage, and do not fit very well with 
ACF operational structure. 

Thematic projects, with longer time horizon (hence with more limited coordination and time pressure) and 
true potential for cross country fertilisation, operational research and learning are difficult to fund. Moreover, 
learning and capitalisation objectives are better met when they are funded through other grants. They require 
different skills; tend to be under-prioritized when directly attached to operational projects; and perhaps most 
importantly imply very different timeframes. HQs are normally in charge of such projects, yet, it is difficult for 
HQs to access regional funds, and to facilitate cross country exchanges as effectively than for the WARO.   

Examples of possible areas for thematic projects: Nutritional Causal Analysis, cost effective approaches to CMAM, 
resilience and nutrition, maximizing nutritional impact of FS interventions, (cost) effective methods for 
impact assessment for food security interventions, advocacy campaigns on ACF priorities. 

 Recommendation 5: Limit numbers of multi-country grants for emergency projects, reduce WARO role to 
reporting consolidation and donor liaison, and concentrate on identifying and responding to thematic regional 
opportunities. 
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Clarify evidence base advocacy 

5.4.2 Build an effective governance system 

The WARO governance system has effectively involved different HQs as well as different levels of ACF 
governance structure, contributing to disseminate learning from this experiment throughout the organisation. 
But the challenge has been the lack of effectiveness of governance mechanism, with in particular steering 
committee meetings being unable to affectively orient the WARO and the Desk officer in charge never really 
being in a position to manage the WARO. Despite its relative inclusiveness (with the exception of the 
technical department that wasn’t included at the early stage), HQ staff weren’t very much informed about 
WARO developments until the 2012 Sahel crisis. Moreover, the WARO has no functional performance 
evaluation system. And finally, in the context of recommendation 4 the WARO governance system needs to 
be adapted to a more important focus on quality and learning and to more limited interests in program 
management.  

Recommendation 6: Reform the WARO governance along the following lines: 

• Line management of WARO representative = 1 Operations director (UK), in consultation with 
others.  

• Larger steering committee (including senior technical advisors, senior advocacy) meeting twice a year, 
chaired by Ops Director, managed by WARO rep, and focused on strategic advising (e.g. regional 
strategy, yearly action plan, governance reforms…). 

• Better indicators to review WARO performance. 
− Volume (beneficiaries, $) of operations for which the WARO played a significant donor liaison role, 
− Number of new donors that the WARO contributed to engage with in West Africa, 
− List of policy processes in which ACF played a significant role at regional level, 
− Country office satisfaction of WARO advocacy support, 
− # Policy briefs authored or coauthored by WARO staff, 

# Capitalization of operational research reports authored or coauthored by WARO staff. 
• Build on ACF efforts to develop ISP impact evaluation methods and approaches to develop an 

impact evaluation framework for the WARO strategy. The WARO team could be in charge of 
facilitating (planning, fundraising, training of field teams, technical backstopping) West Africa impact 
evaluation efforst, in coordination with HQ technical departments.   

• Performance review process: Line managing Ops director presenting performance to other Ops and 
Tech Directors on yearly basis. 

5.4.3 Role, responsibilities and procedures  

Along with mandates and priorities formulated under recommendation 4, the WARO with the guidance of the 
Steering Committee should quickly clarify roles, responsibilities and procedures for the below processes. Once 
clearly established, such procedures should be widely disseminated across the network staff. 

Recommendation 7: Define and communicate roles, responsibilities and procedures adapted to ACF 
priorities. 

• Formulate and communicate HQs/WARO/COs roles, responsibilities for identification, 
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formulation, technical support and evaluation of thematic projects. 

• WARO rep to be systematically invited to ACF EMT when an emergency strikes in the region.  

• Formulate and communicate ways of working to accommodate partners that will want to keep 
funding multi-country operational projects, seeking a minimal involvement of the WARO (reporting 
consolidation, donor liaison). 

5.4.4  Define and implement an HR strategy 

A greater focus quality, learning, and promotion of harmonisation through capacity building will require a 
different HR strategy, prioritising senior technical staff, with autonomy, ability to engage in policy dialogue, 
and with specific fundraising objectives. The below recommendation specific the main lines of a HR strategy 
objective that would support a reformed WARO positioning. 

Recommendation 8: adapt HR strategy to WARO role. 

• Seek funding for priority positions (see below), 

• Senior staff, working under senior technical advisors backstopping, 

• Secure  funding for family posting for all positions,  

• 2 years contracts, with fundraising objectives attached to each senior technical staff. 

• National position for reporting coordinator. 

Today: Orange –funded by ACF funds, Green + star – partially secured, light 
blue – not yet secured. 

Recommended: Orange –funded by ACF funds, Green + star – Partially  
secured, green without start: to seek funding in priority, light blue – not yet secured, 
dotted line: second priority. 

5.5 Success factors and lessons for potential other regional offices  

This report is suggesting ways to help focusing the WARO on a more specific niche, and play a facilitating 
rather than a leading role as a “strategic developments office model”.  Despite such recommended 
adjustments, our evaluation of the first 3 years of the WARO is clearly positive. WARO has clearly add value 
to ACF in the region, especially in strategic development and advocacy, beyond negotiating and managing 
several multi country projects in response to the Sahel 2012 emergency,  it has also helped securing funding 
for one strategic project (AFD), as well as offered a platform to attach collaborative projects (RECA, CALP).  
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Here are a few lessons and decisive ingredients for the WARO early development success. Some of these are 
relatively obvious, but basics lessons are often critical. 

West Africa and Dakar opening unique opportunities 

• A regional approach in West Africa is extremely relevant, starting with donor liaison, as many 
traditional ACF donors are not permanently represented in the Region. In this respect (access to 
donors) the Dakar is probably a unique place (Nairobi isn’t comparable in this respect). 

• The Sahel context is very comparable and interrelated across the region. Regional integration 
(markets, development policies…) are more integrated in the ECOWAS zone than anywhere else in 
Sub-Saharan Africa. 

• Dakar isn’t just a hub for the humanitarian sector (useful for coordination) but also for regional 
institutions2 (much more important for advocacy opportunities)) 

A solid start 

• The WARO was partially funded by the WARHF grant for the last two years, and this program was 
essential for the WARO to establish its legitimacy. The WAHRF was partially focused around 
networking and coordination, helping the WARO to build foundations for its own development. 
Clearly, having secured institutional funding in line with some of its strategic orientations has been an 
important factor of WARO’s development. 

People have been decisive to WARO’s success 

Here are key qualities that Patricia Hoorelbeke could offer to ACF as a regional representative. This ability to 
quickly add value has been important to WARO early development. 

• Ability to formulate quickly relevant strategic and programmatic documents, 

• Solid professional networks in the region and within ACF HQ, 

• Combining technical and management skills, 

• Having something to offer to country offices (quality technical support, strategic vision for the 
region, networks in various countries). 

Solid interests and commitment form HQs is critical 

Representatives sometimes deplore too weak ACF involvement in the WARO, yet, significant HQ support 
has been provided in a useful and decisive way.  

• Resources dedicated to regional strategy formulation, 

• Significant and committed core cost funding.  

Proactive communication is required 

One cross cutting element that was underdeveloped is internal communication. Few people were aware of 
WARO developments and mandate before the 2012 Sahel emergency which led HQ staff to interact more 

2 Ouagadougou (CILSS) and Niamey (Agrymet) also host important regional institutions with regards to 
regional food security 
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closely with the WARO. In the future, it would be important for ACF to more proactively manage internal 
communication about innovative projects. Donor partners too need to better understand how responsibilities 
are shared between WARO, HQs and Country Offices. A maximum of harmonisation of ways of working 
across HQs is critical in this respect. 

 

6 Annexes 

6.1 Annex 1: List of interviewed people  

 
WARO Staff     
Anais Lafitte WARO Regional Representative 
Barbara Frattaruolo  WARO Programme Coordinator 
Cristina Garcia WARO Administrator 
Magali Dulauroy  WARO Nutrition Specialist 
Martin Morand WARO Advocacy Specialist 
Alexandre Gachoud  WARO FSL Specialist 
Christophe Breyne WARO/CALP CALP advisor / Ex Programme Coordinator 
WARO Steering Committee 
Members     
Mariana Merelo Lobo ACF-UK Operations Director 
Vincent Taillander ACF-France Operations Director 
Vincent Stehli ACF-Spain Operations Director 
Anne-Dominique Israel ACF-France Senior Nutrition Advisor 
Eric De Monval ACF-France Desk Officer (Sierra Leone/Liberia) 
Charmaine Brett ACF-USA Desk Officer (Nigeria) 
Country Directors     
Franck Vantelle ACF-Spain Mali CD 
Anne Bichard ACF-France Burkina Faso CD 
Thierry Metais ACF-Spain Niger CD 
Nicolas Méron ACF-Spain Mauritania CD 
Claire Berthomieu ACF-France Sierra Leone CD 
Hannibal Woredu ACF-France Liberia CD 
Thomas Loreaux ACF-France Ivory Coast CD 
Beatriz Navarro Rubio ACF-Spain Guinea CD 
Yann Dutertre ACF-Spain Senegal CD 
Other HQ Staff     
Marisa Sanchez Peinado ACF Spain Nutrition Advisor 
Julien Jacob ACF Spain FSL Advisor 
Olivier Longué ACF Spain General Director 
Anne-Lyse Coutin ACF-France FSL Desk 
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Olivire Freire ACF-France Nutrition Desk 
Gilles Bonnet ACF-France Financial Director 
Florence Daunis ACF IEC Advisor 
Olivie Freire ACF-France Nutrition Advisor 
Elena Gonzalez ACF-UK Advocacy Advisor 
Fabienne Rousseau ACF-France Nutrition Advisor 
Elise Rodrigez ACF-France Advocacy Advisor 
External Stakeholders     
Patrick David FAO Regional Advisor Emmergencies 
Jan Eijknaar ECHO Resilence and Agir Technical Assitant 
Helene Berton ECHO Sahel Technical Assitant 
Jean-François Brière DFID Programme Manager 
Stephanie Sobol OFDA Support Relief Group 
Mbake Niang Oxfam GB Programmes Director 
Naoura Labidi WFP Regional Food Security Advisor 
Patricia Hoorelbeke UNICEF Nutrition Advisor / /Ex WARO REP 
Noël Tzekouras OCHA Depute Regional Representative 

6.2 Annex 2: Documentation reviewed 

 
• OCHA, Sahel Regional Strategy, 2013 

• ACF WARO, MOU in the Management of the Regional WARO Office, ACF, 2012 

• ACF West Africa Operational Strategy, 2011 - 2015, ACFD, 2011 

• ECHO, Humanitarian Implementation Plan 2013, West Africa and Sahel Region, 2012 

• ACF WARO, West Africa Advocacy Initiative –  Nutrition For Survival And Development 

Malnutrition Zero In West Africa Stop Malnutrition Advocacy Initiative Nutrition For West 

African Children 2011-2015 

• ACF WARO, Guidance Note on Ways of Working between WARO, Countries/ Missions and 

HQs 

• ACFWARO, Sitreps, Steering Comitee Meeting minutes, Madrid (2012) and Dakar (2011) mettings 

minutes 

• ACF, External Evaluation of ACF International’s Response to The West African Sahel Food Crisis 

2012, Draft Report 

• ACF WARO, Budget Follow Up data, Financial Data, Job Descriptions 

• USAID, 2012, Sahel JPC Strategic Plan: Reducing Risk, Building Resilience and Facilitating 

Inclusive Economic Growth 
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6.3 Annex 4: Terms of Reference 

 
Objectives of the Evaluation  
 
1. To assess the added value of having an ACF regional structure in West Africa.  
2. To review the experiences (positive and negative) of WARO since its founding.  
3. To provide strategic and operational recommendations for the future of WARO.  
 
Scope of the Evaluation  
 
The evaluation will address 5 key areas relating to WARO activities and must investigate the questions 
hereunder, and provide recommendations for the future of WARO (as outlined in section 6).  
 

1. ACF West Africa Strategy  
 

• How coherent is the strategy with the strategies of UN agencies, the main donors and NGOs?  
• Is the strategy in-line with the regional analyses of the humanitarian sector?  
• How does WARO contribute to a more effective implementation of the ACF West Africa 

Strategy?  
• How does WARO contribute to better coordination across the ‘WARO network’ (HQs involved 

in WARO Steering Committee) and West Africa country missions?  
• Does WARO facilitate the alignment of country strategies with ACF West Africa Strategy?  
• How has WARO contributed to the roll-out of the SUN initiative across ACF countries of 

operation?  
• Is the coordination of emergency preparedness and response positioning support given by 

WARO fit for purpose?  
• How can ACF improve the follow up of the West Africa strategy and consolidate more  

data analysis from different missions to improve WARO positioning?  
 

2. Funding  
 

• How has WARO contributed to attracting more funding for ACF operations and to funding 
dedicated to the treatment of malnutrition?  

• What effect does WARO have on the ability of individual missions to secure funding?  
• What effect does WARO have on the ability of ACF to secure emergency funding?  
• Does WARO serve as an appropriate mechanism through which to receive and disburse funds 

to missions across the region?  
 

3. Advocacy  
 

• Has WARO contributed towards a more coherent regional advocacy strategy?  
• Does WARO give ACF increased leverage in the region in terms of advocacy?  
• Have WARO advocacy activities been effective in putting nutrition higher on the agenda for 

donor government and national governments?  
 

4. Programme Coordination  
 

• Has WARO lead to a more coherent implementation of programmes across the region?  
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• Has WARO increased efficiency in the implementation of regional programmes?  
• Has WARO facilitated and enhanced experience, information and knowledge sharing (technical 

or otherwise) across ACF country programmes?  
• How does WARO contribute to better coordination (in general) across ACF West Africa 

country programmes?  
• How does WARO contribute to enhanced partnership with local and/or international actors?  

 
5. Management  

 
• Is the current management structure of WARO suitable for the intended objectives?  
• What are the main strengths and weaknesses of the role of the WARO steering group approach?  
• What actions have been taken by ACF HQs to enhance ownership of the WARO mandate and 

ensure its added-value is strengthened, and what further or other actions could be taken?  
• Are the current validation, information and communication procedures and systems between the 

HQs, the WARO and the country missions efficient? How could they be improved?  
• Has the shared housing of the WARO and the ACF-Senegal mission proven beneficial?  
• What has it implied in terms of risk management and resource optimization?  
• Is the sharing of roles & responsibilities between the WARO and the HQs efficient and 

appropriate for ensuring a satisfactory management of the project cycle for regional 
programmes? Here one should pay particular attention to the role of technical and finance staff 
and to associated operational processes for the follow-up of and support to regional project 
management.  

• Is there a need to revise the positions of some WARO team members, and revisit the sharing of 
responsibilities between the WARO, the HQs and country missions, in order to enhance 
efficiency and streamline validation, information and communication processes?  

• Is the governance mechanism democratically structured?  
 

6. Recommendations and the future of WARO  
 

• Is the creation of a regional office on the model of what was done for the WARO an experience 
that would be worth replicating?  

• Assess the vision of ACF International in the region over the next 5 to 10 years.  
• What do HQs and country missions think the WARO should do, not do or improve on?  
• Could WARO have added-value in providing human resource, logistics and supply chain 

support to the missions?  
• What would be the key lessons learnt from the WARO experience that should be taken into 

account when creating another regional structure: factors of success, challenges & stumbling 
blocks, mitigating measures, governance mechanisms, operational processes, etc.?  

• The evaluation is expected to produce dated, measurable and specific recommendations on what 
should be done to enhance the added-value and efficiency of the WARO, at the various levels 
which have been explored during the evaluation: country mission, WARO and HQ, in the fields 
of governance, management & operational processes, strategy, program coordination and 
funding.  
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6.4 Annex 3: BFU data 

Pays 
Contract 
Red = 
Regional 

Start End Date BFU 

Total Budget 
 
(Budget 
currency) 

Total 
Spent 

% money /%time 
 
Red = Very late 
Orange = late 
Green = about on time 

%time - % money 
 
Red = Very late 
Orange = late 
Green = about on time 

Mali A1AE 12/07/2011 12/07/2015 31/12/2012 1 797 745 335 965 0,51 0,18 
  A4AA 01/08/2009 31/12/2012 31/12/2012 931 390 853 235 0,92 0,08 
  A4AD 12/07/2011 11/04/2015 31/12/2012 1 797 745 335 965 0,48 0,21 
  B2AA 29/09/2011 31/03/2013 31/12/2012 559 973 409 213 0,87 0,11 
  D3AB 21/11/2011 20/11/2012 06/02/2013 86 326 66 405 0,63 0,44 
  D3AC 16/05/2012 18/03/2013 06/02/2013 855 026 750 003 1,01 -0,01 
  D4AA 01/05/2012 31/12/2012 06/02/2013 471 656 136 849 0,25 0,86 
  F7AA 31/03/2012 31/07/2013 06/02/2013 328 845 48 932 0,23 0,49 
  F7AB 07/12/2012 31/12/2012 06/02/2013 2 436 000 0 0,00 2,54 
  H9AB 01/09/2012 31/03/2013 31/12/2012 50 000 14 867 0,52 0,28 
  J3AC 20/07/2011 19/07/2014 06/02/2013 611 639 183 770 0,58 0,22 
  JGAA 01/03/2010 31/08/2014 06/02/2013 2 000 001 1 223 848 0,94 0,04 
  JGZA 15/03/2012 31/12/2012 06/02/2013 97 783 73 800 0,67 0,37 
                  
Niger F1AB 01/03/2012 31/03/2013 31/12/2012 842 238 456 511 0,70 0,23 
  H9AE 01/05/2011 30/10/2013 31/12/2012 2 000 001 1 179 917 0,88 0,08 
  KBAB 01/01/2012 31/12/2013 31/12/2012 230 000 47 045 0,41 0,30 
  A1AC 01/05/2012 28/02/2013 31/12/2012 1 000 000 659 238 0,82 0,15 
  F2AC 20/08/2012 30/06/2013 31/12/2012 900 000 80 292 0,21 0,33 
  E2AC 01/09/2012 31/08/2015 31/12/2012 595 202 0 0,00 0,11 
  A4AD 01/01/2013 31/12/2015 31/01/2013 1 050 720 203 465 7,06 -0,17 
  NEE2AC 01/09/2012 31/08/2015 30/11/2012 714 244 0 0,00 0,08 
                  
Guinee J7AA 01/01/2012 31/12/2013 31/12/2012 225 000 139 492 1,24 -0,12 
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  F3AA 25/03/2012 25/03/2013 31/12/2012 100 000 30 497 0,40 0,46 
  F4AA 01/12/2012 30/09/2013 31/12/2012 501 310 0 0,00 0,10 
  GNA1AD 15/05/2012 31/12/2012 30/11/2012 510 092 518 914 1,18 -0,15 
                  
Mauritania JGAA 01/03/2010 28/02/2014 31/12/2012 1 225 948 1 107 518 1,27 -0,19 
  A4AB 01/01/2011 31/08/2013 31/12/2012 450 000 438 232 1,30 -0,22 
  F1AA 01/03/2012 31/03/2013 31/12/2012 940 250 376 975 0,52 0,37 
  F7AA 01/08/2012 31/05/2013 31/12/2012 3 010 403 539 790 0,36 0,32 
  A1AE 01/05/2012 31/03/2013 31/12/2012 384 844 185 113 0,66 0,25 
  B2AA 03/09/2012 04/09/2013 31/12/2012 1 216 594 95 434 0,24 0,25 
  H7AB 01/10/2012 30/06/2013 31/12/2012 29 217 2 509 0,26 0,25 
  H9AB 01/08/2012 30/06/2013 31/12/2012 50 000 594 0,03 0,44 
  HA9C 01/11/2012 31/05/2013 31/12/2012 561 215 66 618 0,42 0,17 
  MRA1AF 01/08/2012 15/12/2012 30/11/2012 510 000 458 836 1,01 -0,01 
                  
Senegal A1AA 01/04/2012 30/04/2013 31/12/2012 535 000 303 818 0,82 0,13 
  D3AA 20/07/2012 30/12/2012 31/12/2012 419 718 182 420 0,43 0,57 
                  
Sierra 
Leone A13 15/05/2012 31/12/2012 31/12/2012 490 535 490 534 1,00 0,00 

  D3E 01/05/2012 31/03/2013 31/12/2012 847 927 118 
387 401 
511 0,63 0,27 

  D3G 01/08/2012 31/12/2012 31/12/2012 813 432 929 
813 424 
118 1,00 0,00 

  E4A 01/09/2012 31/08/2015 31/12/2012 618 749 29 909 0,44 0,06 
  F4C 01/03/2012 28/02/2013 31/12/2012 200 000 84 712 0,51 0,41 
  G1A 01/02/2010 31/01/2013 31/12/2012 902 401 807 789 0,92 0,08 
  H3H 01/08/2012 31/03/2013 31/12/2012 28 200 16 684 0,94 0,04 
  H7AB 01/05/2012 31/12/2013 31/12/2012 147 379 41 931 0,71 0,12 
  D6B 01/06/2012 31/12/2012 31/12/2012 84 986 78 696 0,93 0,07 
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Burkina 
Faso Z6D 01/09/2012 31/12/2012 31/12/2012 9 541 9 541 1,00 0,00 
  A3A 01/05/2012 01/04/2015 31/12/2012 3 358 080 826 622 1,07 -0,02 
  A3B 01/04/2011 31/03/2013 31/12/2012 1 236 848 1 001 010 0,92 0,07 
  H3I 15/10/2012 30/04/2013 31/12/2012 24 415 3 718 0,39 0,24 
  H3H 15/05/2012 31/12/2012 31/12/2012 64 174 55 627 0,87 0,13 
  H3F 01/12/2012 31/03/2013 31/12/2012 90 596 56 443 2,49 -0,37 
  H0A 01/01/2012 31/12/2013 31/12/2012 9 500 10 213 2,15 -0,58 
  BFF7AA 01/05/2012 28/02/2013 30/10/2012 3 351 207 94 152 0,05 0,57 
  BFF1AA 01/03/2012 31/03/2013 30/12/2012 639 094 341 376 0,69 0,24 
  E4B 06/09/2012 31/08/2015 30/12/2012 1 432 355 47 009 0,31 0,07 
  D6A 25/05/2012 31/12/2012 31/12/2012 3 970 000 3 964 335 1,00 0,00 
  A1F 01/06/2012 28/02/2013 31/12/2012 2 150 000 1 332 168 0,79 0,16 
                  
Tchad H1F 10/07/2012 30/04/2013 30/11/2012 103 827 96 757 1,92 -0,45 
  H2G 01/02/2012 31/01/2013 30/11/2012 88 594 86 624 1,18 -0,15 
  G1A 01/07/2012 30/06/2013 30/11/2012 164 339 121 021 1,76 -0,32 
  F7D 01/04/2012 31/12/2012 30/11/2012 1 000 000 579 539 0,65 0,31 
  F7C 01/05/2012 30/04/2013 30/11/2012 6 199 999 5 228 323 1,44 -0,26 
  F1B 01/03/2012 31/12/2012 30/11/2012 507 048 499 212 1,10 -0,09 
  B2E 01/05/2012 30/04/2013 30/11/2012 991 475 827 562 1,43 -0,25 
  A1N 01/02/2012 30/09/2012 30/11/2012 1 025 000 1 002 046 0,78 0,27 
  A1M 01/02/2012 31/01/2013 30/11/2012 1 120 000 1 041 872 1,12 -0,10 
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